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Abstract:  
This document shows the 3GPP Work Plan for Releases 16 and 17.
Discussion:
The latest version (April 2019) of the full 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all the WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as the new/impacted TS/TR, the acronym, the progress on the Work Items, the rapporteur, etc.

The current calendar for Rel-16 and Rel-17 is reminded here:

· Release 16 (aka "5G phase 2") Freezes:
· June 2018: “Content Definition of Rel-16” and identification of RAN-SA areas of coordination

· Dec 2018 (TSG#82): Stage 1

· June 2019: Stage 2

· Dec 2019: RAN1

· Mar 2020: Stage 3; RAN2 and RAN3

· June 2020: ASN-1

· Sep 2020: RAN4
· Release 17: Temporary TSG agreements:
· June 2019: RAN Workshop in 06/2019 on Rel-17 proposals and priorities
· Dec. 2019: 

· RAN’s “Feature Packaging” (previously known as “Content definition”) and definition of the “inter-TSG coordination areas”

· Stage 1 freeze, with all the normative SA1 work to be at least 80% complete by Sept. 2019 
· All other dates: Rel-16 dates + 15 months (e.g. Stage 2 in Sep 2020)
Action for SA1:
Note and use the correct acronym.

Note next TSG-requested SA1 milestones, i.e. Sept.2019 for 80% Stage 1 Rel-17 and 100% Dec. 2019
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