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Abstract: Summary of SA1 topics at SA plenary.
Introduction
This document is a report of topics related to SA1 at TSG SA#83 (Shenzhen, China, 20 - 22 March 2019). 
The draft SA plenary meeting report is available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSG_83/Report/.
SA1 Status Report
The SA1 Status Report in SP-190078 was presented for information and was Noted.

[bookmark: _GoBack]All SA1 input documents to the SA plenary were approved (CRs, WIDs) or noted (TRs for information) apart from the SID on FS_MUSIM in SP-190091. The FS_MUSIM SID was revised to add three more supporting companies and then approved in SP-190241.

Items of interest to SA1
SA chairman and vice chairman elections
In the elections for SA chairman, Georg Mayer (Huawei / ETSI) was elected. The existing vice chairs were re-elected by acclamation: Mr. Yusuke Nakano (KDDI Corporation / ARIB), LaeYoung Kim (LG Electronics Inc. / TTA), Gregory Schumacher (Sprint Corporation / ATIS).
Time plan for Release 17
Time plans for Release 17 were discussed. There is difference of opinion whether Release-17 should be a 15 months or 18 months release. Other arguments were related to the amount of SA2 meetings. The plan is to go back to a 6 meeting per year schedule, but that may imply a longer release duration. Others remark that what is important is the content, and not the timing. We should not do Release 17 timing before we have an idea of its contents. 

Chairman’s assessment: The planning for Release 17 is clear for 3GPP SA1 – Stage1. Nevertheless, the timing for Release 17 for Stage 2 and Stage 3 will have an impact on the Release 18 planning for 3GPP SA1. 3GPP SA1 needs to have its Release 18 contents ready around the time that Stage 2 completes Release 17. Ideally we further remove the overlap and have Release 18 Stage 1 ready at the time of the Release 17 Stage 2 freeze.
[bookmark: _Hlk484802521]
RAN report (SP-190268)
The TSG RAN chairman (Balasz Bertenyi) gave a report (SP-190268) of what happened in the TSG RAN meeting. 

A plan was presented for a decision process on Release 17 contents. An full day workshop is planned during the June 2019 plenaries (Tuesday) for initial proposals on Release 17 content. In September 2019, plan is for a common workshop with TSG SA to exchange views across TSGs on Release 17 content. In December 2019, the Release 17 content will be finalized. Release 17 will be planned as a 15 month long Release with Stage-3 freeze set for June/2021.

Chairman’s assessment: Where we originally planned for 80% Stage 1 completion in September in order to provide input for a decisions on Release 17 content in December 2019, it now appears we have to provide input already in June 2019. We should provide input on RAN related issues from SA1 in June: expected items with RAN impact from our Release 17 work, may be also pre-Release 17 radio related aspects from 22.261 that have not yet been (fully) addressed.

CT report (SP-190219)
The newly elected CT chairman (Lionel Morand) reported on the work in CT (SP-190219). Vice chairs are now: Behrouz Aghili (InterDigital Communications / ATIS), Johannes Achter (Deutsche Telekom AG / ETSI), Ming Ai (CATT / CCSA).


Status of SA1-related documents
Documents available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_82/Docs/ 
	Tdoc No.
	Title
	Agenda Item
	SA1 tdoc
	Discussion / Decision

	SP-190210
	Time schedule for Release 17
	5.3
	Ericsson
	Noted

	SP-190233
	Time schedule for Release 17
	5.3
	Drafting
	Revised into SP-190237 

	SP-190077
	Status Report of eV2X to SA
	5.4
	LG
	Noted

	SP-190150
	Status Report for FS_RACS
	5.4
	Qualcomm
	Noted

	SP-190078
	SA WG1 report to TSG SA#81
	7.1
	SA WG1 Chairman
	Noted

	SP-190081
	(CR Pack) Stage 1 CRs on cyberCAV
	16A.1
	S1-190405
S1-190444
S1-190403
S1-190429
	Approved

	SP-190082
	(CR PACK) Stage 1 CRs on 5GLAN
	16A.2
	S1-190407
	Approved

	SP-190084
	(CR PACK) Stage 1 CR on MONASTERY2
	16A.7
	S1-190029
S1-190409
S1-190424
	Approved

	SP-190020
	LS on the update of 3GPP Release 16 Stage 1 MARCOM standardization
	16A.8
	S1-190426
	Noted

	SP-190083
	(CR PACK) Stage 1 CRs on ID_UAS
	16A.13
	S1-190414
S1-190507
S1-190508
S1-190416
S1-190512
S1-190513
S1-190423
S1-190422
	Approved

	SP-190080
	(CR PACK) Stage 1 CRs on SMARTER_Ph2
	16A.15
	S1-190509
S1-190410
S1-190090
S1-190091
S1-190411
	Approved

	SP-190079
	(CR PACK) Stage 1 CRs on TEI16
	16G.1
	S1-190504

	Approved

	SP-190089
	TR22.829 on Study on enhancement for UAVs
	17A.3
	S1-190015
S1-190198

	Noted

	SP-190087
	TR22.827 on Study on Audio-Visual Service Production (FS_AVPROD)
	17A.6
	S1-190529
S1-190178
	Noted

	SP-190088
	TR22.854 on Feasibility Study on Multimedia Priority Service (MPS) Phase 2
	17A.9
	S1-190527
S1-190528
	Noted

	SP-190093
	(CR PACK) Stage 1 CRs on FS_FRMCS2
	17A.10
	S1-190115
S1-190126
S1-190128
S1-190130
S1-190432
	Approved

	SP-190085
	New WID on Verification-modified Calling Name Display (VMOD_DISPLAY)
	18
	S1-190449
	Approved

	SP-190086
	Stage 1 CR on VMOD_DISPLAY
	18
	S1-190450
	Approved

	SP-190090
	New WID on Study on Support for Minimization of service Interruption (FS_MINT)
	19
	S1-190525

	Approved

	SP-190091
	New WID on Study on Support for Multi-USIM Devices (FS_MUSIM)
	19
	S1-190494

	Revised to add three more supporting companies in SP-190241 and then Approved

	SP-190207
	New WID on Study on Support for Multi-USIM Devices (FS_MUSIM)
	19
	Intel

	This company revision of SP-190091 was submitted to add other supporting companies. This change was implemented in SP-190241. Noted

	SP-190092
	New WID on Study on enhancements for cyber-physical control applications in vertical domains (FS_eCAV)
	19
	S1-190497

	Approved



