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Abstract:  
This document shows the 3GPP Work Plan for the active Releases, i.e. Releases 16, 17 and 18.
Discussion:
The latest version (October 2019) of the full 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all the WGs, classified and structured in a comprehensive view.

It is filtered to show only the SA1 items but the filter can be removed to see all items from all WGs.

For each line, the essential information is provided, such as the new/impacted TS/TR, the acronym, the progress on the Work Items, the rapporteur, etc.

The current calendar for Rel-16 to Rel-18 is provided in SP-190738 and the main milestones are reminded here:

· Release 16:
· Dec 2018 (TSG#82): Stage 1 Freeze
· June 2019 (TSG#84): Stage 2 Freeze
· Mar 2020 (TSG#87): Freeze for Stage 3, RAN2 and RAN3
· Sep 2020 (TSG#89): RAN4 Freeze
· Release 17: 
· Dec. 2019: Stage 1 freeze for all items; RAN’s “Feature Packaging” (or “Content definition”)
· All other dates: temporary agreement is Rel-16 dates + 15 months, i.e.

· Sep 2020: Stage 2 Freeze
· June 2021: Freeze for Stage 3, RAN2 and RAN3
· Dec 2021: RAN4 Freeze
· Release 18: 
· No target date set yet
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.

2. Note next TSG-requested SA1 milestones, i.e. Rel-17 100% by Dec. 2019, i.e. this meeting
3. Propose a date for Rel-18 Stage 1.
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