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Abstract:  
This document shows the 3GPP Work Plan for the active Releases, i.e. Releases 16, 17 and 18.
Discussion:
The latest version (April 2020) of the full 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all the WGs, classified and structured in a comprehensive view.

It is filtered to show only the SA1 items but the filter can be removed to see all items from all WGs.

For each line, the essential information is provided, such as the new/impacted TS/TR, the acronym, the progress on the Work Items, the rapporteur, etc.

The current calendar for Rel-16 to Rel-18 is provided in SP-200222 and the main milestones are reminded here:

· Release 16:
· June 2018 (TSG#80): 

· “Content Definition of Rel-16” and identification of RAN-SA areas of coordination

· Dec 2018 (TSG#82): Stage 1 Freeze

· June 2019 (TSG#84): Stage 2 Freeze

· Dec 2019 (TSG#86): RAN1 Freeze

· Mar 2020 (TSG#87e): ongoing work (no particular milestone)

· June 2020 (TSG#88): Freeze of 

Stage 3, Open APIs

RAN2 and RAN3

ASN-1

· Dec 2020 (TSG#89): RAN4 Freeze
· Release 17: 
· June 2019 (TSG#84): RAN Workshop on Rel-17 proposals and priorities

· Sep 2019 (TSG#85):  80% completion of Stage 1

· Dec 2019 (TSG#86): 

Stage 1 (100% completion)

RAN “Content definition” and definition of the “inter-TSG coordination areas”

· Mar 2020 (TSG#87e): ongoing work (no particular milestone)

· Dec 2020 (TSG#90): Stage 2 Freeze

· June 2021 (TSG#91): RAN1  Freeze

· Sept 2021 (TSG#92): Freeze of:

Stage 3

RAN2 and RAN3

· Dec 2021 (TSG#93): ASN-1 Freeze 

· Mar 2022 (TSG#94): RAN4 Freeze
· Release 18: 
· No target date set yet
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.

2. Propose a date for Rel-18 Stage 1.
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