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Introduction
This document presents the overall 3GPP Work Plan and milestones.

It then shows all the ongoing SA1 activities identified in the 3GPP Work Plan and identify some possible issues.
Overall 3GPP planning

The current calendar for Rel-16 to Rel-18 is provided in SP-200606 and the main milestones are reminded in the slide 3 of that document, copied here:
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As shown in the figure above, there is no timeline defined yet for Rel-18, including no timeline for SA1. Setting a timeline for the current activity of SA1 (i.e. Rel-18 Stage 1 definition) would enable structuring the work in SA1.

SA1 ongoing items
SA1 ongoing items overview

The full latest version (July 31st) of the 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the acronym, the progress on the Work Items, the rapporteur, etc.

It is filtered to show only the SA1 items but the filter can be removed to see all items from all WGs.

The figure below shows all the ongoing SA1 activities:
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Figure 1: all ongoing SA1 activities
SA1 items which status have to be refreshed 
Items which should have been completed according to the schedule but are not completed are identified with a red exclamation mark in the figure above. These are:

· Study on Supporting of Railway Smart Station Services (FS_RAILSS)

· Study on sharing administrative configuration between interconnected MCX Service systems (FS_SACI_MCS)

· Study on MPS2 (FS_MPS2) – Rel-17

Other significantly late items according to the schedule (no update immediately needed but re-scheduling to be considered):

· Study on evolution of IMS multimedia telephony service (FS_MMTELin5G)

· Study on traffic characteristics and performance requirements for AI/ML model transfer in 5GS  (FS_AMMT)

· Guidelines for Extra-territorial 5G Systems  (FS_5GET)
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.

2. Update the status for the "SA1 items which status have to be refreshed"
3. Consider a date for Rel-18 Stage 1 (final decision to be taken at TSG SA).
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