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Introduction
This document presents the overall 3GPP Work Plan and milestones.

It then shows all the ongoing SA1 activities identified in the 3GPP Work Plan and identify some possible issues.
Overall 3GPP planning

The current calendar for Rel-16 to Rel-18 is provided in SP-201146 and the main milestones are reminded in the slide 3 of that document, copied here:
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The timeline for Rel-18 is:

SA1 (normative work) 80% ready by Sept. 2021

SA1 (normative work) 100% ready by Dec. 2021
SA1 ongoing items
SA1 ongoing items overview

The full latest version (Feb 10th) of the 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the acronym, the progress on the Work Items, the rapporteur, etc.

It is filtered to show only the SA1 items but the filter can be removed to see all items from all WGs.
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.
2. Note the Rel-18 Stage 1 calendar.
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