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Introduction
This document presents the forthcoming 3GPP milestones (in this cover page) and the overall 3GPP Work Plan (in the attachment).
Overall 3GPP planning

The current calendar for Rel-17 to Rel-19 is provided in SP-211658 from SA1#94e and the main milestones are reminded in the slide 3 of that document, copied here:

[image: image1.png]Ongoing Releases timelines

2022 2023
95l oa] 1od

Release 19
SA1 proposa\s‘





The next milestones for SA1 are:

SA1 (Study phase)  - Not defined

SA1 Rel-19 (normative work) 80% ready by June 2023

SA1 Rel-19 (normative work) 100% ready by Sep. 2023
SA1 ongoing items
The full latest version (January 21st) of the 3GPP Work Plan is provided in the attached Excel file.

It provides all the Work Items for all WGs, classified and structured in a comprehensive view.

For each line, the essential information is provided, such as: the new/impacted TS/TR, the official acronym, the progress on the Work Items, the rapporteur, etc.

Only Rel-17 onwards is kept. It is also filtered to show only the SA1 items but the filter can be removed to see all items from all WGs.
Actions for SA1:
1. Note the Work Plan and use the correct acronyms.
2. Note the Rel-19 Stage 1 calendar.
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