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IMS messaging work plan

Blue = SA1 activities, Black = SA2 Activities, Green = CN1 activities,
Red = TSG-SA activities, Brown = TSG-CN Activities

Note: SA1 is not asked to approve schedule for other WG, it is shown here only to illustrate potential outcome if SA1 work is completed as planned.

	Meeting
	Date
	Objective

	TSG-SA1 SWGs
	8th-12th April, 2002 (Sophia Antipolis)
	· Start the work with IMS messaging (TR 22.940)

	TSG-SA2#24
	22nd-26th April, 2002 (Madrid)


	· SA2 WID presented?

	TSG SA1#16
	13th-17th May, 2002 (Victoria)
	· Continue contributing IMS messaging, TR 50% completed

	TSG-CN#16
	5th- 7th September, 2002

(Marco Island, Florida)
	· None

	TSG-SA#16
	10th-13th June, 2002

(Marco Island, Florida)
	· TR 22.940 (IMS messaging) presented for information

· IMS messaging WI for SA2 approved?

	TSG-SA2#25
	24th-28th June, 2002 (Finland)


	· First IMS messaging meeting and contributions

	TSG-SA1 SWGs
	8th-12th July, 2002 (Italy)
	· Continue contributing IMS messaging, TR 80% completed

	TSG-CN1#25
	29th July  – 2nd August, 2002

(Helsinki)
	· None

	TSG-SA1#17
	12th-16th August, 2002 (Durango)
	· Continue contributing IMS messaging, TR completed, requirements as CRs to suitable TSs as needed

	TSG-SA2#26
	19th-26th August, 2002 (TBD)
	· Continue contributing to specification/report? Work 50% complete

	TSG-CN#17
	4th- 6th September, 2002

(Biarritz)
	· None

	TSG-CN1#26
	23rd- 27th September, 2002

(North America)
	· None

	TSG-SA#17
	9th- 12th September, 2002

(Biarritz)
	· TR 22.940 (IMS messaging) presented for approval

· SA2 output for information

	TSG-SA1#18
	14th-18th October, 2002 (Taiwan)
	· Support of other WGs

· Corrections to IMS messaging if needed

	TSG-SA2#27
	14th-18th October, 2002 (Taiwan)
	· Continue contributing to specification/report? Work 80% complete

	TSG-SA1#19
	11th-15th November, 2002 (Korea)
	· Support of other WGs

· Corrections to IMS messaging if needed

	TSG-SA2#28
	11th-15th November, 2002 (TBD)
	· Continue contributing to specification/report? Work complete

	TSG-CN1#27
	11th- 15th November, 2002

(Penang)
	· IMS messaging work starts?

	TSG-CN#18
	4th- 6th December, 2002

(New Orleans)
	· None

	TSG-SA#18
	9th- 12th December, 2002

(New Orleans)
	· IMS messaging related CRs presented for approval

· SA2 output for approval


