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1
Priority SAE items for progress/decision at next SA 2 meeting (May 2006)

The following list is extracted from the more detailed work plan in section 2.
The first priority items are:
f)
(SA 2) Resolve active mode inter access mobility between E-UTRA and UTRA/GSM 

soft working assumption made. –confirm in May SA2 meeting and do updates to TR 23.882. Priority for May SA 2 meeting.
l)
(SA 2) Mobility between 3GPP and non 3GPP systems (already started, end June 2006)


Priority issue for May SA 2 meeting; aim to decide in June SA 2 meeting.

v)
(SA 2) Negotiating and ensuring QoS within SAE and other systems

Priority in May SA 2 meeting is to progress V1 and V2, below

V1)
which attributes/parameters are signalled on S1;

V2)
operator controlled QoS;

x)
x1)
(SA 2, RAN) Check consistency of intra LTE and UMTS-LTE mobility in Connected mode (start 1/12/05, end 12/5/06)


x2)
(SA 2, RAN) Check consistency  of intra LTE and UMTS-LTE mobility in Idle (start 1/12/05, end 12/5/06)

Contributions are only needed if inconsistencies are detected. If needed, joint session between SA 2, RAN 2, RAN 3 can be held on Wednesday evening in Shanghai. 
The second priority items are:
Only limited agenda time will be allocated to these topics, so, it is important that there are not too many contributions. In order to make successful progress in the SA 2 meeting in May, it is important that multilateral discussions are held before the meeting.
d)
d1)
"signalling free" idle mode concept.


Progress in May SA 2 meeting if there is good pre-meeting agreement between companies


D2)
(SA 2) develop tracking area concepts (overlapping, equivalent, etc) (already started, end 12/5/06)

Progress in May SA 2 meeting if there is good pre-meeting agreement between companies and check consistency with RAN(3) 

m)
(SA 2) Grouping/allocation of functions to MME, UPE and Inter AS Anchor (started Nov 2005, end Sept 2006) (dependent upon x.3).


Progress in May SA 2 meeting. if there is good pre-meeting agreement between companies
n)
(SA 2) Resolve key issue "IP connectivity with multiple PDNs" (started Nov 2005, end 12/5/2006).

Progress in May SA 2 meeting, if there is good pre-meeting agreement between companies.
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Identified list of key issues and timeplan

The original (and latest) WID is in SP-040928.

These issues are related to the completion of the SAE work. However, some of these issues are being handled by other WGs. Target start and completion dates are included. The timescales are intended to be the rapporteur's more realistic than idealistic estimate of completion dates. 

Note: 
This timeplan now shows some tasks continuing to October 2006. However, it is not yet impossible that the TR can be placed under change control at the TSG plenary in the end of September 2006. Once the TR is under change control, it is anticipated that Specification work could begin.

For committees other than SA 2, these target end dates are the dates that SA 2 have assumed will be met in order for SA 2 to achieve the SA 2 dates within this plan. Feedback from the other committees on these timelines is welcome.

The following points are not in priority order nor in time order. It has been attempted to identify the interdependencies. Text in italics indicates tasks that have been completed.
a)
(RAN) Decision on uplink MDC within the SAE architecture: MDC is not considered in SAE for LTE. It can be considered for other 3GPP RATs (already started, end  Dec 2005)

b)
(SA 2) EUTRA IMS and GSM/UMTS CS service continuity.

b.1
(SA 4) voice call interruption time requirements for EUTRA to/from GSM CS h/o, etc (already started, end 17/2/2006) (SA 4 have sent an LS in S4-060168)


b.2
SA2 to divide interruption time between "core network" and RAN and discuss the feasibility of achieving the interruption time (start 20/11/05, end 12/5/06). 


b.3
SA 1 to consider whether EUTRA to GSM CS and GSM CS to EUTRA handovers are of equal importance. Also the relative importance of EUTRA to UMTS CS and UMTS CS to EUTRA handover. (Completed, see S1-060317).


b.4
(SA 2) architectural concept for short interruption time (expected start in meetings 8/5/06, but earlier email discussion is encouraged, finish Oct '06)

c)
(SA 2) Get architectures B1 and B2 to look similar with regard to inter-system mobility (ongoing, end 11/11/05): achieved 10/11/05.
d)
(SA 2) Resolve idle mode mobility between E-UTRA and UTRA/GSM (started 10/05, end 12/5/06) (dependent upon (c ))

re: limited signalling "LTE idle to URA-PCH" (etc) issue. SA 2 to work on the overall architecture. RAN 2 to work on the RRC state transitions. SA 2 must remember the Drift RNC. RAN 3 to review SA 2's progress (after 27/1/06). Discussions needed between R2, R3 and S2 in Denver (21/2/06).

Aim to decide on "signalling free" concept in April SA 2 ad hoc. (this is to avoid the need to make to many decisions in May) Overall concept agreed. Further detailed work now needed.

Progress in May SA 2 meeting if there is good pre-meeting agreements between companies

(SA 2) develop tracking area concepts (overlapping, equivalent, etc) (already started, end 12/5/06)

Progress in May SA 2 meeting if there is good pre-meeting agreements between companies and check consistency with RAN(3) 
e)
(RAN) Resolve idle and active mode mobility within E-UTRA - include decision on any extra states beyond 'idle' and 'active' (already started, end12/5/06) (probably dependent upon (g))

f)
(SA 2) Resolve active mode inter access mobility between E-UTRA and UTRA/GSM (start 10/05, end 12/5/06). In order to facilitate RAN's decision for bullet (J), as much information as possible should be provided from SA 2 by 20/1/06.


AIM TO DECIDE ON THIS IN SA 2 AD HOC in APRIL 2006 – soft working assumption made. –confirm in May SA2 meeting and do updates to TR 23.882. Priority for May SA 2 meeting.

Seamless service performance information needed from SA 4 (e.g. how much packet loss and/or interruption can applications tolerate?) Due to meeting calendar, need to encourage SA 4 to progress this issue by email.

Resolve means to minimise data loss at handover (eg bicasting or not).
g)
(SA 3) Resolve issue of location of security functions: both C plane and U plane. (already started, end 11/01/06) Key decisions achieved. Some residual SA 3 work continues.

(SA 2) Resolve authentication and authorisation signalling flows. (start June 2006, end Sept 2006)

(SA 3) to confirm USIM usage. (July 2006)
h)
(SA3 LI) clarify Legal Intercept requirements for SAE architecture. (start Dec 05, end 06/04/06) (LS from SA 3 LI received in S2H060443 indicating low impact on architecture.)

i)
(SA 1) provide checklist of regulatory requirements which SAE should fulfill. (start 10/05, end 17/2/06). Achieved 28/10/05.

j)
(RAN) Decide on overall RAN architecture concept (cf 'centralised' vs 'distributed RNC') (already started, end 10/3/2006) (probably dependent upon (a), (e), (g) )

Decided at RAN PLENARY, MARCH 2006
k)
(SA 2) Conclude "eNodeB"-"above eNodeB" functional split (already started, end S2 adhoc in April 06) (dependent upon (j) and its dependencies)

k1) re: initiation of paging for LTE IDLE mobile (eg from "previous Node B" or "GGSN"): RAN 2/3 delegates to provide status of current discussions to SA 2. SA 2 to try to resolve this issue at joint R2-R3-S2 meeting 21/2/06.(completed 20/2/06)
l)
(SA 2) Mobility between 3GPP and non 3GPP systems (already started, end June 2006)

Priority issue for May SA 2 meeting; aim to decide in June SA 2 meeting.
m)
(SA 2) Grouping/allocation of functions to MME, UPE and Inter AS Anchor (started Nov 2005, end Sept 2006) (dependent upon x.3).


Progress in May SA 2 meeting. if there is good pre-meeting agreement between companies
n)
(SA 2) Resolve key issue "IP connectivity with multiple PDNs" (started Nov 2005, end 12/5/2006).

Progressed multiple APN/PDN issue in SA 2 ad hoc in April

Progress in May SA 2 meeting, if there is good pre-meeting agreement between companies.
o)
(SA 2) Resolve network architecture for provision of radio resource efficient Multicast/broadcast (start June 2006, end Oct 06) (probably dependent upon J, m, n)

p)
(SA 2) optimal routeing (eg between a pair of users). (already started, end June 2006)
q)
(SA 2) local breakout (eg to internet).(already started, end June 2006)

r)
(SA 2) Agree which roaming scenarios should be standardised for inter-operator use (eg includes modifications to R'7 PCC). Converge roaming figures from annex B and move into main body of TR. 

Complete design of roaming scenarios. (already started, end Sept 2006)

s)
(SA 2) addressing/identification requirements and solutions, eg any need to increase IMSIs from 15 digit to 18 digit and/or more efficient utilisation of IPv6 addresses? (start 03/04/06, end Sept 2006)

t)
(SA 2) ensure that system design is efficient for mix of devices and usage patterns (eg to include machines that send/receive data very infrequently, as well as high end devices)  (already started, end Sept 2006)
u)
(SA 1) Location Services Further clarification needed as to whether all requirements in 22.071 apply, or, for example support for OMA-SUPL is sufficient. (SA 1 to clarify requirements by 17/2/06). (Check S1-060313 for subsequent SA 2 actions.)
v)
(SA 2) Negotiating and ensuring QoS within SAE and other systems (eg. includes the equivalent of secondary PDP context handling, and, if needed handling of multiple PCRFs) (already started, end June) 

Priority in May SA 2 meeting is to progress V1 and V2, below
This was a priority item for contributions in SA 2 ad hoc in April.


V1)
which attributes/parameters are signalled on S1;

V2)
operator controlled QoS;
V3)
whether to have one or multiple PCRFs, and, if multiple PCRFs, how to handle them.

w)
W1)
Description of migration from pre-R'8 UMTS  to the SAE architecture (started 21/2/06, end 30/6/06)

Priority issue for June SA 2 meeting
W2)
consideration of HSPA+ impact (start June 2006, end Dec 2006)
x)
x1)
(SA 2, RAN) Check consistency of intra LTE and UMTS-LTE mobility in Connected mode (start 1/12/05, end 12/5/06)


x2)
(SA 2, RAN) Check consistency  of intra LTE and UMTS-LTE mobility in Idle (start 1/12/05, end 12/5/06)

x1,x2 require s2-r2-r3 dialogue – need to do some checking before the meetings in May.


x3)
(SA 2) develop "intra LTE, inter-MME/UPE" mobility and check consistency with "LTE-UTRA" mobility( The need for study/solution is agreed. SA 2 to work on this. Report progress after 20/1/06. Continue task to Sept 2006.
y)
(SA 1) review legacy service requirements and identify relevant ones and obsolete ones (already started as part of AIPN work, end 17/2/06) (See S1-060313. Check for subsequent SA 2 actions.)
z)
(SA 2) maintain annex in TR 23.882 listing any known requirements (eg in AIPN TS 22.258 and TR 25.913) that will not be addressed by SAE (but which might be handled by other WIDs) and for listing SAE issues/decisions which might only partially meet the requirements. (already started, end 06/06)

Examples of items not addressed by SAE are:
i) Ability to adapt and move sessions from one terminal to another

ii) Access system/PLMN selection mechanisms
3
What does a completed TR look like?

a)
Contains an architectural diagram showing the main functional entities and the interfaces to be standardised. Also contains a high level description of the nature of these interfaces and the functional entities.

b)  
Signalling flow diagrams with timings/delays for:
i) "click to view" from a new cell;
ii) U plane latency
iii) handover interruption time for voice and TCP/IP, intra EUTRA and between 3GPP systems
iv) enabling a policed, "A party pays", higher QoS data stream at the B party
v) PCRF interconnection and local breakout when roaming

c)
Descriptions of solutions for key issues, eg:
i) Description of inter-3GPP system in-active mode mobility with minimised signalling.
ii) description of "Iu-flex"/RAN sharing mechanisms
iii) addressing/identification requirements and solutions, eg any need to increase IMSIs from 15 digit to 18 digit?
iv) migration issues

4)
Work Process

To ensure focused discussions each meeting will focus on some of the key issues. In order to more easily identify commonalities and differences it is encouraged, when new key issue sections are proposed, to provide key issue descriptions and Table of Contents before the key issue is addressed in the meeting (on the email exploder or the previous meeting). Priority is on agreeing functional architecture and interfaces with high level description, whereas selection of protocols has lower priority.
5)
Calendar

Date
Meetings in that week


10-14/10
S2 USA; R1 USA; R2, R3 France


17-21/10



24-28/10
S1, USA


31/10-4/11



7-11/11
S2 Japan, R2, R3, R1 Korea

One output from S2 in Japan might be the identification of any S2 topics that can be progressed by phone conference/electronic means before the next SA 2 (in Budapest in Jan '06).
Discussion in S2-Japan indicates that email discussion is preferred to a phone conference. Topics are listed for week of 12-16/12.



14-18/11
S3 USA


21-25/11

Produce next version of TR 23.882

28/11-2/12
(RAN and CT plenary this week) S2-R2-R3 in Malta.. Do not expect RAN-CN functional split to be complete at this time. Review progress, ensure R2, R3, S2 are synchronised, plan further work split. Needs at least one full day…. An evening is always useful. Try to start Thursday noon. Don't expect new technical contributions, more management/approval of WG output. 
Discussion on key issues (b) and (x) is needed in the S2-RAN meeting in Malta. 



5-9/12
SA plenary


12-16/12
Email discussion:

- to review outcome of Malta meetings;

- to review agenda for January SA 2 meeting (first draft should be produced on Friday 2/12/05 in Malta);

- to permit volunteering for particular tasks (to avoid duplication of work);


19-23/12



26/12-30/12
Christmas


2-6/1/06



9-13/1/06
R2, R3, S3 joint meeting in ETSI: interested SA 2 people can attend


16-20/1
SA2 Budapest 


23-27/1
Phone call between S2, R2, R3 chairs; rapporteurs; and interested delegates to review progress and plan agendas for Denver meetings.


30/1-3/2
Chinese New Year 


6-10/2
S3, Asia


13-17/2
S1, S2, USA, R2, R3, R1 USA (Also CT1,3,4 in USA) (resolve LI issues)

SA 4, Rennes, France


20-24/2
Joint meeting of R2, R3 S2 on Monday and Tuesday. SA 2 Chair  Late finish on Tuesday @ 2000.

Prepare TR to be sent for information (although it won't have 60% of decisions made)


27/2-3/3



6-10/3
RAN plenary #31, China – no joint activity with SA 2. Note that R2, R3, S2 should have 'aligned' during the joint meeting 20-21/2/06. 


13-17/3
SA plenary 

TR 23.882 should be sent for information (at 60% level)


20-24/3



27-31/3



3-7/4
SA 2 ad hoc on SAE, 3-6/4, (Paris, Europe)

SA 3, 4-7/4, Athens


10-14/4



17-21/4
17/4 is Easter Monday


24-28/4
SA 1 China

SA 3 LI, 25-27/4, Lisbon, Portugal


1-5/5
Golden Week (Japan)


8-12/5
R2, R3, R1, SA 2 China 

TR should be sent for approval: but this is now really unrealistic.


15-19/5
SA 4, Dallas


22-26/5



29/5-2/6
RAN, CT plenary, Warsaw


5-9/6
SA #32, Warsaw (agree WID for Specification of SAE)

TR 23.882 should have been sent for approval.


12-16/6



19-23/6



26-30/6
SA 2, Lisbon

SA 1, Lisbon

27-29/6, SA 3 LI, Montreal


3-7/7



10-14/7
SA 3 11-14/7, TBD


17-21/7



24-28/7



31/7-4/8



7-11/8



14-18/8



21-25/8



28/8-1/9
RAN 1, 2, 3, 4, Europe

SA 4, Sophia Antipolis
SA 2 #54, Europe
Aim to send TR 23.882 "for approval" to SA #33.


4-8/9




11-15/9



18-22/9
20-22/9, RAN plenary,#33 TBD


25-29/9
SA plenary, #33

Aim to place TR 23.882 under change control.
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