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1 Scope of the documents

During the SA #4 meeting in Miami, it was decided to establish 3GPP co-ordination groups to co-ordinate the work on "horizontal" tasks and to ensure involvement of all 3GPP groups relevant for a particular area.

One of the areas identified for co-ordination is GSM/UMTS interoperability. The activities covered by this area include .

This document presents a co-ordination plan for the Services and Service Platform area. The following issues are discussed:

· Interoperation between GSM and UMTS network(s)

· work to be carried out

· involved groups

· working approach

· time plan

2 References

3 Release 99

3.1 Work Identified to fulfil requirement for Release 99

The main task of the ad hoc group is to ensure that the work is progressing in all the involved groups and report to the S2 meeting so that a consolidated work-plan can be establish as a management tool for the co-ordination role of the TSG SA to be efficient.

3.1.1 Work to be carried over by SA

3.1.1.1 Work to be carried out by S1

Text to be incorporated by S1 representative

3.1.1.2 Work to be carried out by S2 and SMG12

Text to be incorporated from S2 and SMG12

3.1.1.3 Work to be carried out by S3

Work to be referenced from the Security co-ordination group for the specific aspects

3.1.1.4 Work to be carried over by S5

Text to be provided by the representative from S5

3.1.2 Work to be carried over by RAN

Text to be provided/reviewed by the representatives from R1, R2, R3 and R4 in different subsections

3.1.3 Work to be carried over by CN

Text to be provided/reviewed by the representative from N1, N2 and N3

3.1.4 Work to be carried over by T

Text to be provided/reviewed by the representatives from T1, T2 and T3

3.1.5 Work to be carried over by SMG2

Text to be provided/reviewed by the representatives from SMG2 WPA and SMG2 WPB

3.2 Deliverable

Group
Involvement in VHE/OSA

R1
GSM/UMTS interoperation implications to the Layer 1 for the DS and TDD mode

R2
GSM/UMTS interoperation implications to the Layer 2 and RRC including handover from UMTS to GSM

R3
GSM/UMTS interoperation implications to UTRAN (including handover from UMTS to GSM) for internal interfaces: Iu, Iur, Iub including 

R4
GSM/UMTS interoperation implications to the conformance testing for the UTRAN

SMG2 WPA
GSM/UMTS interoperation implications to BSS (including handover from UMTS to GSM) from the signalling point of view including the A and Abis Interfaces.

SMG2 WPB
GSM/UMTS interoperation implications to the Layer 1 for the GSM radio

S1
GSM/UMTS interoperation at the service level including requirement for re-negotiation of bearers at inter-system handover

S2
GSM/UMTS interoperation at the system level for the UMTS including architectural aspects

SMG12
GSM/UMTS interoperation at the system level for the GSM including architectural aspects

S3
GSM/UMTS interoperation for Security aspects

S5
GSM/UMTS interoperation for O&M aspects

N1
GSM/UMTS interoperation at the User/Core network interface

N2
GSM/UMTS interoperation at the NNI interface

N3
GSM/UMTS interoperation for Circuit Switched Data services

T1
GSM/UMTS interoperation implications to the conformance testing for the UE

T2
GSM/UMTS for the services in the UE

T3
GSM/UMTS interoperation for the SIM aspects and SIM/ME interface

3.3 Time plan

For the different subgroups of the RAN materials to be made available in for SA#5 (October 99) except for R4 that can finalise its work for SA#7

For the different SA and SMG12 subgroups requirement to be provided 1/9/99

For the different subgroups of CN detailed stage 2 and stage 3 to be finalised for SA#6

For the different subgroups of T materials to be made available for SA#6 except for T1 that can finalise its work for SA#7

To be established with the relevant representative of the different groups involved.
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