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Discussion

ANDSF was specified in 3GPP in Release 8 and since then it has continually been updated in subsequent releases. Release 12 SA2 WLAN_NS work item is updating ANDSF specification to bring it in alignment with WFA’s HS 2.0 enhancements. The work was initiated by 3GPP on request from GSMA and WBA and it is nearing completion with most of the CRs already approved by SA2 in their September 2013 meeting with a timely completion expected by December 2013. 
RAN2 currently has a study item on WLAN interworking that is looking at multiple solutions. Completion date for the study is TSG RAN #62 in December 2013. If RAN2 study item results in normative specification that has impacts on ANDSF it can be taken into consideration by SA2 in Release 13. 
Based on existing Release 12 work schedule, SA2 is to complete its stage 2 work including for WLAN_NS by December 2013. Only larger work items like Prose and UPCON are expected to request and get exceptions to continue work into 1Q 2014. Even if WLAN_NS were to request and get exception it is unlikely that SA2 can take any action in 1Q 2014 as it would still have to wait for RAN2 to complete its normative work which would push any SA2 work beyond 1Q 2014.

Conclusion
· Work on updates to ANDSF under WLAN_NS in Release 12 was initiated on GSMA / WBA request and is part of a natural evolution of its existing functionality. 
· These updates to ANDSF are independent of RAN2 study item.
· These Release 12 updates to ANDSF specification are almost complete with most CRs approved by SA2.
· SA2 stage 2 work is to be completed by December 2013 whereas currently RAN 2 will complete only the study by December 2013. The subsequent normative part is not clear at this point.
· Therefore the earliest SA2 can take outcome of this RAN2 activity is in Release 13.
It is proposed that 3GPP SA2 agrees to these conclusions.
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