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	Feature / Item:
	UPCON

	Affects:
	UE/MS:
 
	CN:
X
	GERAN:
 
	UTRAN:
X
	E-UTRAN:
X

	Expected Completion Date:
	March 2014

	Service(s) impacted:
	E-UTRAN/UTRAN services under user plane congestion conditions

	Specification(s) affected:
	TR 23.705, TS 23.060, TS 23.203, TS 23.401, TS 23.402

	Task(s) within work which are not complete:
	The study is in the evaluation and conclusions phase. The corresponding Stage 2 normative work remains to be done.

	Consequences if not included in Release 12:
	Operators lack solutions for standardized congestion management 


Abstract of document:

The study phase of UPCON is in the evaluation and conclusion phase. The details of the remaining work in SA2 depend on the conclusions on individual solutions as following:

NOTE:
Work status and time budget estimations apply before SA2#100.

(A)
 RAN Traffic Differentiation and (E) Dynamic Policy Control; overall status: 80%; required time budget: 2.0 TR, 2.0 TS

TR:
Evaluations and conclusions;

TS:
[solution dependent] Handling of DL packet marking and dynamic policy control;

(C)
 RAN Congestion Detection: required time budget; overall status: 95%; required time budget: 0.5 TR

TR:
Conclusion;

(D)
 RAN Congestion Reporting: required time budget; overall status: 80%; required time budget: 3 TR, 2 TS

TR:
Evaluations and conclusions;

TS:
Procedures for congestion indication handling;
[solution dependent] New function and interface towards PCRF;

[solution dependent] New interface to MME;

 (F) CN Congestion Mitigation: overall status: 80%; required time budget: 1 TR, 1 TS

TR:
Evaluation and conclusion;

TS:
[solution dependent] PCC aspects of congestion mitigation;

(H-Rx) App-specific UP prioritization/Rx indication; overall status: TBD; required time budget: 1 TR, 1 TS;

TR:
Clarification, evaluation, and conclusion;

TS:
[solution dependent] Handling of congestion indication over Rx;

UTRAN aspects: required time budget TBD
Evaluation: required time budget: 4 TU
Contentious Issues:

TBD after SA2#100
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