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Abstract of the contribution:

SA2 will fill in this worksheet to prepare for SA#64. Depending on the result of discussion of S2-141537, additional information may be needed.
Proposal
SA2 will fill in the yellow cells of the table below during the work planning session.

It is proposed that 

· the work plan tracking for work items for all items with a TR phase will be divided into two distinct level two items - the TR phase and normative phase. This has worked well in the past to allow tracking of work progress. For other items, a single item in the work plan may suffice for this purpose.

· the Milestone be a specific verifiable event (e.g. report 60% complete and send a TR in for information, report 100% complete, etc.) due by a specific SA meeting (i.e. at or before the completion date).

· the Time Budget Requested be a number of sessions that will be devoted to the work item before the milestone completion date, unless

· The work or study item completes without requiring all the time budget requested;

· The SA2 chairman, using time available for discretionary allocation on the agenda, allocates more than the foreseen time budget.
In what follows a YELLOW cell is new. An ORANGE cell may need to be modified.

	Rel-13
	
	
	Start Date
	Finish Date
	% SA 63
	% SA 64
	
	Time Used before SA 64 (Rel-13)
	Milestone
	Milestone Finish Date
	Time Budget Requested

	UPCON
	1
	S1,S2
	02.02.2012
	17.06.2015
	42%
	
	SP-140153
	
	
	
	

	UPCON-DOTCON TR Phase
	2
	S2
	12.12.2012
	18.03.2015
	60%
	85
	SP-140153
	5
	(1) complete FPI description, (2) conclude TR
	SA 66
	3

	UPCON-DOTCON Normative Phase
	2
	S2
	07.03.2014
	17.06.2015
	0%
	
	SP-140153
	0
	3GPP (3) => complete 401, 060
N3GPP (3) => 23.203 components
	SA 66
	6

	UPCON-CON
	2
	S2
	07.03.2014
	17.06.2015
	0%
	
	SP-140153
	0
	
	
	

	UPCON-TRAF
	2
	S2
	07.03.2014
	17.06.2015
	0%
	
	SP-140153
	0
	
	
	

	CSPS_Coord
	1
	S2
	07.03.2014
	17.09.2014
	0%
	
	SP-140168
	
	
	
	

	CSPS_Coord
	2
	S2
	07.03.2014
	18.06.2014
	0%
	60 have all scenarios
	SP-140168
	0,5
	(2) complete TR and select solution; 
	SA 66
	2

	CSPS_Coord
	2
	S2
	07.03.2014
	17.09.2014
	0%
	
	SP-140168
	0
	(2) normative work
	SA 66
	2

	DECOR
	1
	S2
	09.06.14
	11.03.15
	0%
	
	tbd
	
	
	
	

	DECOR TR Phase
	2
	S2
	09.06.14
	10.12.14
	0%
	10
	tbd
	0,5
	(3) all solutions in TR; (2) to conclude TR
	SA 66
	5

	DECOR Normative Phase
	2
	S2
	09.06.14
	11.03.15
	0%
	
	tbd
	0
	
	
	

	AESE
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	AESE TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	10
	tbd
	0,5
	(2) service exposure, (tbd) SA1 capabilities - contingent on SA1 progress
	SA 66
	2

	AESE Normative Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	

	MONTE
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	MONTE TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	15
	tbd
	0,5
	(3) complete TR work up to evaluation, (1) conclusion
	SA 66
	

	MONTE
	2 
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	

	GROUPE
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	GROUPE TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	10
	tbd
	0,5
	(5) solutions for the key issues
	SA 66
	5

	GROUPE Normative Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	

	MCPTT
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	MCPTT TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	4
	tbd
	0,5
	(6) "GC1"assumptions and architecture, requirements, solutions (to 25%) (6) App server to network, (6) direct mode
	SA 66
	18

	MCPTT Normative Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	

	DRuMS
	1
	S2
	09.06.14
	15.09.14
	0%
	20
	tbd
	0,5
	ts: (3)
	sa 66
	3

	NB_IFOM
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	NB_IFOM TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	5
	tbd
	0,5
	6 SOLUTIONS, 2 CONCLUSIONS
	sa 66
	8

	NB_IFOM Normative Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	


To be completed after the meeting via email:
	enhanced CSFB
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0,5
	
	
	

	Normative Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	

	enhanced WebRTC
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0,5
	
	
	

	Normative Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	

	enhanced ProSe
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0,5
	
	
	

	Normative Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	

	VoLTE_PPD
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	

	TR Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0,5
	
	
	

	Normative Phase
	2
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	0
	
	
	

	FS_UMONC
	1
	S2
	09.06.14
	17.06.15
	0%
	
	tbd
	
	
	
	


	Rel-12
	
	
	Start Date
	Finish Date
	% SA 63
	% SA 64
	
	Time used pre SA 64 (rel-12)
	Milestone
	Milestone Finish Date
	Time Budget Requested

	GCSE_LTE
	1
	S1,S2,S3
	18.06.2012
	18.06.2014
	73%
	
	SP-130397
	
	
	
	

	GCSE_LTEnormative phase
	2
	S2
	12.03.2013
	18.06.2014
	95%
	95
	SP-130397
	
	QCI, MSI CELL
	SA 66
	6

	MTCe
	1
	S2,S1,S3,C1,C3,C4,C6,R2,R3
	10.12.2009
	13.06.2014
	89%
	
	SP-130327
	
	
	
	

	MTCe-SDDTEnormative phase
	2
	S2,C4,C3
	18.06.2012
	13.06.2014
	95%
	100
	SP-120450
	
	
	
	

	MTCe-UEPCOPnormative phase
	2
	S2,C1,C4,C6
	18.06.2012
	13.06.2014
	72%
	100
	SP-120442
	
	
	
	

	P4C
	1
	S2,S1,S5,C3,C1,C4
	20.06.2012
	18.06.2014
	83%
	
	SP-120443
	
	
	
	

	P4C-F normative phase
	2
	S2,S5,C3,C1,C4
	20.06.2012
	18.06.2014
	74%
	100%
should have been 100
	SP-120275
	
	
	
	

	BusTI
	1
	S2,S1,C1,C3
	28.09.2011
	12.09.2014
	71%
	
	SP-120862
	
	
	
	

	WLAN_NS
	1
	S2,S1,S3,C1
	18.06.2012
	13.06.2014
	93%
	
	SP-120847
	
	
	
	

	ProSe
	1
	S1,S2,S3,C1,C3,C4,C6
	13.12.2012
	13.03.2015
	38%
	
	SP-130715
	
	
	
	

	ProSe normative phase
	2
	S2
	19.12.2012
	18.06.2014
	90%
	100
	SP-130715
	
	
	
	

	IMS_WebRTC
	1
	S1,S2,S3,C1,C4,IETF
	14.12.2012
	12.09.2014
	66%
	
	SP-130707
	
	
	
	

	IMS_WebRTCnormative phase
	2
	S2-IETF
	19.06.2013
	18.06.2014
	50%
	100
should have been 100
	SP-130707
	
	
	
	

	ABC
	1
	S2,S5,C3
	07.03.2013
	18.06.2014
	95%
	
	SP-130328
	
	
	
	

	eSaMOG
	1
	S2,C1,C4
	09.09.2013
	13.06.2014
	64%
	
	SP-130391
	
	
	
	

	WORM
	1
	S2,C1
	12.09.2013
	13.06.2014
	39%
	
	SP-130392
	
	
	
	

	NETLOC_TWAN
	1
	S2,C3,C1,C4
	12.09.2013
	13.06.2014
	47%
	
	SP-130393
	
	
	
	

	CNO_ULI
	1
	S2,C3,C4
	11.12.2013
	13.06.2014
	34%
	
	SP-130717
	
	
	
	

	LTE_HRPD_SON
	1
	R3,S2,C4,G2
	18.06.2013
	13.06.2014
	96%
	
	RP-130831
	
	
	
	

	UTRA_LTE_WLAN_interw
	1
	R2,S2
	06.12.2013
	18.06.2014
	16%
	
	RP-132101
	
	
	
	

	UTRA_LTE_WLAN_interw-SA2
	2
	S2
	07.03.2014
	18.06.2014
	0%
	90
	SP-140169
	
	details + acceptance by RAN
	
	

	small cell
	2
	S2
	07.03.2014
	18.06.2014
	0%
	99
	SP-140169
	
	acceptance by RAN
	
	

	CN assistance parameters
	
	
	
	
	0
	100
	
	
	
	
	




