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Summary
The following issues were discussed and resolved at SA#65.
1) SA2 Work Prioritization
SA considered SP-140416, SA WG2 chairman input on Release 13 Prioritization. This proposed to stack rank prioritized work items. This would be instead of time budget based oversight. SA2 would continue to estimate and track time budgets, but only as a matter of working group internal task management. This could be reported to SA to show progress (good or bad) but in the end it would be SA's task to figure out what work or study items are more important than others in the release, not to assign one more or less time unit to a work item. The actual assignment of time would be left to the WG leadership.

This proposal was meant to answer some concerns in SA that SA2 prioritization and responding to their work overload was becoming more of a budgeting exercise that was not ideal for SA.

The proposed prioritization concerned only the 3GPP track as the 'Other Track' is not yet overloaded (in the estimation of the SA2 chairman, according to the argument of the contribution to SA.) The order is: MCPTT system aspects, eProSe-Ext, DECOR, AESE, MONTE, CSPS_Coord, eCSFB, HLCom, GROUPE, voE_UTRAN_PPD, TEI Cat B/C enhancements.
The idea is: if there is no time contention, everything finishes. If there is time contention, earlier items in the list get time before those later in the list. It does not mean that all time goes to the top ranked item(s), only that the agreed time budget for these work items will be satisfied by the end of the release, while items in the middle of the list may or may not complete and those at the end of the list will complete only if more time is available than currently anticipated. Any new work items will require prioritization (by SA) before they start if they are in the 3GPP track.

There were some comments that were raised in response to this proposal. AT&T expressed concern that voE-UTRAN_PPD continue to progress as it is important to concurrent initiatives. Further NTT DoCoMo argued in SP-140602 that time is needed for TEI13 Cat B/C. It was also mentioned that others had ideas of adjusting the ordering of items (eCSFB and GROUPE). SA decided in the end to retain the proposed ordering until SA#66 and then to invite contributions specifying a priority order.

With regard to what will occur before SA#66, some time will be given to all items (including voE_UTRAN_PPD and TEI Cat B/C, which will not need much to progress meaningfully as they should be 'low hanging fruit'.
2) MCPTT Planning
There was much discussion of the possible way to approach MCPTT work so as to proceed effectively in 3GPP without either overloading SA2 or adopting a poor work organization.  A number of documents were presented. 
The CT and SA chairman (SP-140492) report on the Critical Communications Workshop held Aug 26-27 in Montreal. They propose a new SA WG for the application work, to work closely with SA2 in the first half of 2015 and CT WGs in the second half. Many aspects of the proposal gave rise to discussion (please see the SA Secretary's detailed report). The ETSI TC TCCE chairman (SP-140532) suggests on the basis of the Workshop to create and continue work in an ad hoc activity. Alcatel-Lucent (SP-140599) and Blackberry (SP-140610) argue for pursuing the MCPTT application work in a subworking group of CT1. Motorola Solutions (SP-140524) discusses different potential organizations for MCPTT work and proposed a new TSG. The Korean Ministry of Science (SP-140448) sent an LS informing 3GPP of work to create public safety infrastructure in Korea and urging prompt action on standardization. This is further elaborated by TTA and ETRI (SP-140449) that describe 37 high level requirements for MCPTT.  TCCA (SP-140533) supported creation of a dedicated group for MCPTT and emphasized the importance of broadband data applications beyond MCPTT. The French Ministry of Information (SP-140488 and SP-140489) supported a dedicated group for MCPTT and especially the need for support of broadband applications beyond MCPTT as soon as possible. The UK Home Office (SP-140616) suggested how work can proceed in 3GPP with detailed proposals. SA2 (SP-140413) replied that a work partition (so that (an)other group(s) could specify the architecture for the MCPTT application layer) is possible but ongoing study of the MCPTT architecture may result in changes to that conclusion. The SA2 chairman (SP-140615) proposed a work schedule and coordination aspects.
All of the preceding input papers were NOTED. Off-line drafting eventually produced, from SA (SP‑140640, approved) an LS describing the roles and responsibilities, work organization and time lines of development of a new WG in SA: SA WG6. 

The terms of reference of the new WG will be decided at SA#66. Andrew Howell, contractor for the UK Home Office, will serve as the convenor of SA WG6 and in the interim provide draft ToR and calendar of meeting proposals and initiate broad discussion amongst stakeholders.

From an SA2 perspective, we must consider the the incoming LS (SP-140640)

· Responsibility on Functional Elements and Interfaces shall be split between SA6 and SA2 according to the following principles: 

· SA2 will take responsibility for functional elements and interfaces within the EPS and Proximity Services (ProSe). SA2 will maintain responsibility for potential IMS impacts.

· SA6 will take responsibility for functional elements and interfaces performing MCPTT application level functionality.
Note: “Application level” is taken to mean everything above EPS, above the IMS Core Network and above the ProSe level.

· Work on interfaces between the EPS and the application level will be designed by SA2 based on application level functionality requirements towards the EPS. Potential impacts on interfaces between the IMS Core Network and the application level will be addressed by SA2 based on application level functionality requirements towards the IMS Core Network.

Further, I assume SA2 will follow the plan as proposed in SP-140615. Specifically:
· SA2 will proceed during Q4 2014 to (a) identify overall architecture with emphasis on clear interfaces between the 'MCPTT application layer' and the EPS. (b) Make progress on all objectives in the MCPTT WID, with emphasis on system-level (as opposed to application level) requirements.

· Discuss system/application interface aspects at SA2 106 (San Francisco, Nov. 17-21, 2014), to identify assumptions and issues to be resolved between SA2 and the joint ETSI-OMA ad-hoc.

SA2 contributions to the MCPTT agenda item at SA2 105 and SA2 106 will not be restricted in any way, e.g. by the potential scope of work of SA6. Contributions that propose an overall architecture with clear interfaces between the EPS/IMS/ProSe levels and the MCPTT application layer will be very welcome, as will those that will make progress on the aspects at the EPS/IMS/ProSe level. This does not mean that other contributions are unwelcome or that they will not be considered.
3) Other actions outstanding for SA2 from SA
AP 61/2: SA WG2 were asked to check the use of specific versions for external references in their TSs and TRs (in particular, TR 23.896).

AP 64/2: TSG SA ask SA WG2 to review the RAN eMBMS Congestion Management Work Item (TD RP 141035).
Treatment of Tdocs at SA #65
The following documents are related to SA2, especially SA2 agreed CRs and WIDs.
	Tdoc No.
	Title
	SA#65 Agenda Item
	SA2 tdoc
	Discussion / Decision
	Source

	Early Consideration: MCPTT Work Planning Related (See (2) above.)

	SP-140452
	Outcome of Critical Communication workshop
	5
	-
	Noted
	SA Chairman

	SP-140492
	MCPTT Work Organization
	5
	-
	Noted
	SA Chairman, CT Chairman

	SP-140532
	Proposal for the formation of an interim Critical Communications Standards Group
	5
	-
	Noted
	ETSI TC TCCE Chairman

	SP-140599
	On MCPTT work organization
	5
	-
	Noted
	Alcatel-Lucent

	SP-140610
	MCPTT way forward
	5
	-
	Noted
	Blackberry

	SP-140592
	Mission Critical Standards Development
	5
	-
	Noted
	Motorola Solutions

	SP-140448
	LS from MSIP: Request on prioritization and expeditious completion of 3GPP Work Items and Study Items related to Public Safety LTE
	5
	-
	Noted
	Korean Ministry of Science, ICT and Future Planning (MSIP)

	SP-140449
	3GPP Work Items for Public Safety LTE and PPDR Broadband network in Korea
	5
	-
	Noted
	TTA, ETRI

	SP-140533
	Critical Communications Priorities
	5
	-
	Noted
	TETRA and Critical Communications Association (TCCA)

	SP-140488
	Roadmap for critical communication application
	5
	-
	Noted
	French MoI

	SP-140489
	Video services for critical communications
	5
	-
	Noted
	French MoI

	SP-140616
	Development of MCPTT in 3GPP
	5
	-
	Noted
	(U.K) Home Office

	SP-140413
	LS from SA WG2: LS Response on MCPTT Work
	5
	S2-142870
	Noted
	SA WG2

	SP-140615
	MCPTT Work Schedule and Coordination Considerations
	5
	-
	Noted
	SA WG2 Chairman, TSG SA Chairman, TSG CT Chairman

	SP-140623
	[DRAFT] LS on 3GPP work organization for Mission Critical Push to Talk
	5
	-
	Noted
	Drafting Group

	SP-140634

=>

SP-140640
	LS on 3GPP work organization for Mission Critical Push to Talk
	5
	tbd
	Approved (from TSG SA, Incoming LS to SA2 105)
	TSG SA

	SA2 Report and Questions for Advice

	SP-140415
	SA WG2 chairman's report to TSG SA#64
	7.2
	-
	Noted - no discussion.
	SA WG2 Chairman

	SP-140416
	Release 13 Time Management
	7,2
	-
	Noted. See (1) above.
	SA WG2 Chairman

	SP-140602
	Prioritization and Slot Allocation for TEI-13 Cat B/C for 3GPP Access in SA WG2
	7.2
	-
	Noted. See (1) above.
	NTT DOCOMO

	SA2 CRs

	SP-140417
	3 CRs to 23.060 (NIMTC, Rel‑10, Rel-11, Rel-12)
	11
	S2-142697

S2-142698

S2-142699
	Rel-11 Maintenance

Approved. 
	SA WG2

	SP-140418
	6 CRs to 23.228 (IMS_WebRTC, Rel-12)
	12.2
	S2-142719
S2-142715
S2-142720
S2-142908
S2-142603
S2-142907
	Rel-12 Maintenance: IMS_WebRTC
Approved.
	SA WG2

	SP-140419
	11 CRs to 23.303 (ProSe, Rel-12)
	12.14
	S2-142341

S2-142812

S2-142889

S2-142855

S2-142858

S2-142890

S2-142504

S2-142927

S2-142911

S2-142887

S2-142856
	Rel-12: ProSe and FS_ProSe
Approved except for 23.303 CR0102R4 which is considered in SP-140442 revised to SP-140598.
	

	SP-140442

=>

SP-140598
	23.303 CR0102R5: Precedence of ProSe configuration information (ProSe, Rel-12)
	12.14
	-
	Rel-12: ProSe and FS_ProSe
Revised and Approved.
	Ericsson, Qualcomm Incorporated, Huawei, Telefonica

	SP-140420
	3 CRs to 23.203, 23.468 (GCSE_LTE, Rel-12)
	12.15
	S2-142925

S2-142545

S2-142818
	Rel-12: GCSE_LTE 

Approved.
	

	SP-140441
	23.203 CR0914: QCI values for Public Safety Services (GCSE_LTE, Rel-13)
	12.15
	-
	Rel-12: GCSE_LTE 

Approved.
	Vodafone

	SP-140421
	4 CRs to 23.060, 23.203, 23.401 (CNO_ULI, Rel-12)
	12.25
	S2-142830
S2-142831

S2-142832

S2-142829
	Rel-12 CNO_ULI Maintenance
Approved except for 23.060 CR1818R2 and 23.401 CR2727R2 which were replaced by SP-140490.
	SA WG2

	SP-140490
	Updated CRs to 23.060 and 23.401 on 'Clarifications for PRA reporting' (CNO_ULI, Rel-12)
(23.060 CR1878R3; 23.401 CR2727R3)
	12.25
	-
	Rel-12 CNO_ULI Maintenance
Approved. The revision marks on the CR cover sheet were accepted this timeable as they showed the only changes made to SA WG2 agreed versions.
	Alcatel-Lucent

	SP-140422
	1 CR to 23.402 (eSaMOG, Rel-12)
	12.26
	S2-142684
	Rel-12 eSaMOG and FS_SaMOG
Approved.
	SA WG2

	SP-140414
	LS from SA WG2: Reply LS on WLAN/3GPP Radio Interworking
	12.28
	S2-142909
	Rel-12 LTE/WLAN interworking maintenance and alignment
Noted.
	SA WG2

	SP-140423
	1 CR to 23.402 (UTRA_LTE_WLAN_interw-Core, Rel-12)
	12.28
	S2-142644
	Rel-12 LTE/WLAN interworking maintenance and alignment 

Approved.
	SA WG2

	SP-140424
	7 CRs to 23.060, 23.401, 23.402 (UTRA_LTE_WLAN_interw-SA2, Rel-12)
	12.28
	S2-142505
S2-142840
S2-142839
S2-142843
S2-142683
S2-142941
S2-142909
	Rel-12 LTE/WLAN interworking maintenance and alignment 

Approved.
	SA WG2

	SP-140425
	3 CRs to 23.139, 23.246, 23.272 (TEI12, earlier WI Codes, Rel-12)
	12.52
	S2-142643

S2-142696

S2-142565
	Rel-12: TEI-12 

Approved.
	SA WG2

	SP-140426
	2 CRs to 23.234, 23.402 (TEI12, Rel-12)
	12.52
	S2-142906

S2-142640
	Rel-12: TEI-12 

Approved.
	SA WG2

	SP-140427
	2 CRs to 23.401, 23.402 (GOCMe, Rel-12)
	12.53
	S2-142702

S2-142703
	Rel-12: Other Documents 

Approved.
	SA WG2

	SP-140428
	8 CRs to 23.002, 23.060, 23.203, 23.401 (UPCON, Rel-13)
	13.11
	S2-142871

S2-142922

S2-142521

S2-142872

S2-142874

S2-142873

S2-142876

S2-142929
	Rel-13: User Plane Congestion Management (UPCON) 

Approved.
	SA WG2

	SP-140431
	2 CRs to 23.203, 23.228 (DRuMS, Rel-13)
	13.12
	S2-142834

S2-142833
	Rel-13: DRuMS 

Approved.
	SA WG2

	SP-140429
	1 CR to 23.401 (TEI13, Rel-13)
	13.26
	S2-142704
	Rel-13: TEI13 

Approved.
	SA WG2

	SP-140430
	1 CR to 23.228 (voE_UTRAN_PPD, Rel-13)
	13.27
	S2-142728
	Rel-13: vOE_UTRAN_PPD 

Approved.
	SA WG2

	WIDs / Updates

	SP-140433
	Updated WID: GCSE_LTE WID change of Rapporteur
	12.15
	S2-142548
	Rel-12: GCSE_LTE

Approved.
	SA WG2

	SP-140435
	Updated WID: Update of MCPTT WID
	13.4
	S2-142851
	Rel-13: Mission Critical Push to Talk (MCPTT) 

Approved.
	SA WG2

	SP-140434
=>
SP-140625
=>
SP-140631
	Updated WID: Revised User Plane Congestion management WID


	13.26
	S2-142850
	Discussion:

Approved.
KDDI requested that the SA1 rapporteur name is updated.
	SA WG2

	SP-140436
	New WID for SRVCC Enhancements for Transcoding Avoidance
	15
	S2-142912
	Rel-13: New Work Items
	SA WG2

	SP-140437

=>

SP-140635
	New Study WID on Optimizations to Support High Latency Communications
	16
	S2-142932
	Rel-13: New Study Items

Approved.

Intel commented that constrained devices term should be reworded as 'high latency applications over 3GPP connectivity' as not all high latency devices are constrained.
	SA WG2

	Presentation of TRs and TSs

	SP-140432
	Presentation of 23.705 version 1.0.0: Study on system enhancements for user plane congestion management (Release 13)
	13.11
	S2-142777
	Rel-13: User Plane Congestion Management (UPCON) 

Noted. (Presented for Information)
	SA WG2


Proposal
i) A way forward should be sought for all action items that are outstanding.
AP 61/2: SA WG2 were asked to check the use of specific versions for external references in their TSs and TRs (in particular, TR 23.896).

AP 64/2: TSG SA ask SA WG2 to review the RAN eMBMS Congestion Management Work Item (TD RP 141035).
ii) It is proposed to discuss time budgeting / prioritization, and what to prepare for SA#66
SA#65 conclude that SA2 will proceed until SA#66 based on the proposal in SP-140416. At SA#66 SA delegations are invited to submit contributions identifying their view of prioritization of work and study items in SA2 for the 3GPP Track. The SA chairman requested that this input should be in the form of a prioritized list of work and study items or categorization into 'high, medium and low priority.'
Discussion points:
1.
Prioritization input to SA may also include proposals to focus work on specific objectives in existing WIDs.

2.
If sufficiently many WIDs in the Other Track are agreed before SA#66, this track will also be overloaded and require prioritization.
3.
The SA2 chairman will NOT seek approval of time budgets from SA. Time budget information will still be gathered and agreed (internally to SA2) for management of the SA2 work internal to SA2 by the SA2 leadership. Time budget information may be
i)
reported to SA to identify the speed of progress (faster than expected? slower than expected?) to adjust to SA2's best understanding the realistic completion times. 

ii)
used to determine whether a given Track is overloaded or not.

iii)
used to plan how to distribute time budget over meetings across the release - so that eventually, and at the most beneficial time, at least the agreed time budget will be available on the agenda.

4.
Prioritization input sought by the SA2 chairman from SA will be for prioritized lists of work and study items, not time budgets. The prioritized list of work and study items will be used to identify which work and study items

i)
will not be preempted by other Rel-13 work: these will definitely get their (SA2 internal) agreed time budget. 

ii)
may be preempted by other Rel-13 work: these may get their agreed time budget and would be the first to benefit if any work concludes earlier than expected.

iii)
will likely be preempted by other Rel-13 work: as there is less available time than total agreed 

The SA2 leadership will determine how to best progress all agreed work and study items in parallel while taking SA's prioritization into account. 

NOTE:
Even 'low priority items' may be on the agenda as long as higher priority items progress as expected.
5.
SA is expected to review the prioritization at each plenary. The priorities may change. For example: market pressures may change, new work items may be agreed (and need to be inserted into the prioritized list), progress may be faster or slower than expected (meaning the work may need more or less additional time than expected) and this could lead to a revision of the prioritized order...



