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Abstract of the contribution:

This proposal would add a meeting to Q3 2015 to complete exceptions expected at SA#68.
Discussion
There will likely be a substantial number of exceptions approved at SA#68. It is already anticipated that eProSe, MBMS_enh, FS_IOPS_St2, FMSS, FS_SEW, MCPTT and FS_AE_CIoT will require exceptions and that a normative WID for HLCom will be proposed. One single meeting will likely be insufficent to complete this work, especially as there are no conclusions yet for any of the above listed work or study items. The MCPTT Plan (please see SP-150004) has ambitious goals. As decided at SA#66, public safety is the main theme of the release. To mitigate risks and allow completion of more than MCPTT and public safety-related work in Rel-13 (if the work load is high), it is recommended to add a meeting.
An AD HOC meeting is preferable to a BIS meeting for 3 reasons:

· A subset of SA2 delegates will attend so attendance as relates to voting rights should be considered. At a BIS meeting, attendance counts towards voting rights, whereas this is not the case for an AD HOC meeting.
· According to the 3GPP working procedures Annex F.2, an ordinary meeting should be announced at least six months prior to the opening day of the meeting. Neither option1 nor option2 below is more than 6 months away.
· The AD HOC meeting is limited to the remit determined by the chairman (at least 21 days in advance), so it is 'safe' for only a limited number of specialists to attend, as nothing beyond the agenda will be discussed or decided at the meeting. 
SA2 Chairman’s assessment: Some Rel-13 features began late in the release and are quite ambitious. Even assuming that the work concludes at SA2 109, there will be a massive amount of work to correct, align and complete any normative conclusions. One SA2 meeting in the third quarter of 2015 implies some risk that certain features can only become truly ‘stage 2 frozen’ later, e.g. by SA 70, and may thereby fail to be included in Rel-13.
Proposed Agenda:
	
	Mon
	Tue
	Wed
	Thu
	Fri

	Q0 8-8:50
	
	C
	A
	Rev
	

	Q1 9-10:30
	9:00 Start
	A
	B
	Rev
	

	Q2 11-12:30
	A
	A
	C
	Rev
	

	Q3 14-15:30
	C
	B
	A
	Rev
	

	Q4 16-17:30
	B
	B
	Rev
	18:00 End
	

	Q5 18-late
	<reserved>
	<reserved>
	Rev
	
	


In this example agenda, only 3 agenda items are included (likely example: Normative work for A = ProSe, B = MBMS_enh, MCPTT and C = FS_IOPS_St2.) The actual list will be determined after SA2 109 based on the status of the work at that point and decisions taken at SA 68. A Thursday mid-day conclusion to the meeting should allow for afternoon or night travel home before the week end. Alternatively, a Tuesday start should allow travel after the preceding week end. It is not anticipated at this time that there will be any parallel sessions at SA2 110bis. However, this will depend upon which agenda items are on the final list.

Any time added by an ad hoc meeting will be considered in Time Budget vs. Available Time planning in SA. That is, there is no 'blank check' implied by the addition of a meeting. This ad hoc meeting would add 12 sessions to the 'Available Time' between SA 68 and SA 69 for SA2. Any added budget to the work items to take advantage of this added time will have to be approved by SA (at SA 62.)
Options: The table below shows time between SA2 110 and SA 69.  
	Month
	Week(Mon-Sun)
	Holidays
	Meetings

	JUL
	06.07-10.07
	
	SA2 110 - Dubrovnik
SA6 5 - Seoul

	
	13.07-19.07
	
	

	
	20.07-26.07
	14.07 (FR); 16-18.07 Eid-al-Fitr (Muslim)
	

	AUG
	27.07-02.08
	
	

	
	03.08-09.08
	
	

	
	10.08-16.08
	
	

	
	17.08-23.08
	15.08 Assumption Day/Dormition (many); 10-14.08 Obon (JP)
	SA6 6 - Vancouver (TBC)

	
	24.08-30.08
	
	RAN WGs - Beijing, CN (TBC)
SA2 110AH - option1 - location TBD

	SEP
	31.08-06.09
	
	SA2 110AH - option2, option3 - location TBD

	
	07.09-13.09
	31.08 Bank Holiday (UK)
	

	
	14.09-20.09
	14.09 Rosh Hashanah (Jewish)
	SA 69 - Vancouver


Option1: The meeting would coincide with RAN WGs though meet elsewhere. Timing would possibly allow one query and subsequent reply between SA2 and RAN WGs.

Option2: The meeting would occur after RAN, allowing some consideration of a response to RAN LSs.

Option3: As per Option2, but Sep 1-4, Tuesday through Friday.
Proposal
SA2 should consider if it is agreeable to add a meeting in 2015 third quarter and if so, identify which option to add to the 3GPP calendar.


