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At the last SA#6 Plenary, it was recognised that the coordination among WGs activities on the OBTC (Out-of-Band Transcoder Control) was necessary in order to complete it in R99.  At the time, SA WG2 was mandated to take the action item.

At the SA WG2 #11 meeting held on 24 – 28, January 2000, the attached document (S2-000049) clarifying the working plan with remaining open issues was discussed.  SA WG2 would kindly ask all relevant WGs to review the attached document and liaise back the comments on if all relevant WGs can solve its remaining open issues in time for R99 or not.

Since the final coordination is necessary at the next SA WG2#12 meeting held on 6-9, March 2000, all relevant WGs are kindly requested to send the above assessments by that meeting.

Attachment: S2-000049 with comments

� Contact: Naoki Tani, NTT DoCoMo, tani@nw.yrp.nttdocomo.co.jp
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