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A revision of this document will capture agreements during work planning as SA2 preparations for SA#69 and for future SA2 meetings.
1. Introduction
This paper provides the overview of the work item status at the time of the work planning session.
The budget figures indicated are estimates based on status reached and on discussion on expected content.

The shown budget figures may require further consolidation.
	Track
	Work Item
	At SA#68

End of Q2
	After SA2#110
	 TUs

spent
	Target date
	TUs spent

SA2#110
	 TUs planned

SA2#110AH
	TUs req

SA2#111
	TUs req

SA2#112
	comments

	3GPP
	eProSe-Ex-SA2TRt
	90% / ongoing
	95%
	16
	Sep ‘15
	1
	
	
	
	

	3GPP
	eProSe-Ext-SA2
	30% / ongoing
	70%
	1
	Sep ‘15
	2
	4
	
	
	 

	3GPP
	MBMS_enh_TR
	50% / ongoing
	75%
	3.5
	Sep ‘15
	2
	2
	
	
	 

	3GPP
	MBMS_enh_TS
	0% / may start
	0%
	
	Sep ‘15
	
	
	
	
	 

	3GPP
	FS_eDRX
	95% / ongoing
	100%
	4.5
	Sep ‘15
	
	
	
	
	TR for approval?

	3GPP
	eDRX
	0% / started
	95%
	
	Sep ‘15
	2.5
	
	
	
	 Endorsed work, but pending RAN2 feedback and decison

	3GPP
	HLCom
	100% / ongoing
	100%
	0.5
	Sep ‘15
	1
	
	
	
	 RAN decision on paging for eDRX pending

	3GPP
	IOPS
	0% / started
	%
	
	Dec ‘15
	
	1
	
	
	 

	3GPP
	FS_AE_CIoT
	0% / started
	20%
	 
	Dec ‘15
	4
	
	5
	5
	

	3GPP
	Maint
	
	
	
	
	3
	
	5
	5
	

	3GPP
	TEI14
	
	
	
	
	
	
	1
	1
	 

	Sum
	
	
	
	
	
	15.5
	7
	
	
	

	
	
	
	
	
	
	
	
	
	
	


	Track
	Work Item
	At SA#68

End of Q2
	After SA2#110
	 TUs

spent
	Target date
	TUs spent

SA2#110
	 TUs planned

SA2#110AH
	TUs req

SA2#111
	TUs req

SA2#112
	comments

	Other
	MCPTT study
	30% / ongoing
	%
	11.5
	Sep ‘15
	
	
	
	
	

	Other
	MCPTT CRs
	0%
	%
	
	Sep ‘15
	
	 4
	
	
	

	Other
	eWebRTCi TR
	85% / ongoing
	100%
	12.5
	Sep ‘15
	0.5
	
	
	
	TR for info/apr?

	Other
	eWebRTC CRs
	85% / ongoing
	100%
	1
	Sep ‘15
	0.5
	 
	
	
	

	Other
	NBIFOM CRs
	65% / ongoing
	100%
	2
	Sep ‘15
	3
	 
	
	
	

	Other
	FMSS TR
	85% / ongoing
	100%
	10
	Sep ‘15
	
	
	
	
	TR for approval?

	Other
	FMSS CRs
	0% / started
	90%
	
	Sep ‘15
	4
	 
	
	
	

	Other
	SEW1
	0% / started
	100%
	
	Sep ‘15
	3
	
	
	
	

	Other
	TEI13 on ePDG
	-
	%
	
	Sep ‘15
	1
	
	
	
	

	Other
	FS_V8
	
	10%
	
	Mar ‘16
	1
	
	2
	2
	

	Other
	Maint
	-
	
	
	
	2.5
	
	5
	5
	

	Other
	TEI14
	-
	
	
	
	
	
	1
	1
	

	Sum
	
	
	
	
	
	15.5
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