

SA WG2 Meeting #129bis

West Palm Beach, FL,USA, 26-30 November 2018

S2-1811955

FS_RACS Way Forward for SA2#129bis and beyond

Source: Qualcomm Incorporated (rapporteur)



Status

- Three key issues agreed so far:
 - KI1: How are the UE radio capabilities identified?
 - KI2: Where are the UE radio capabilities stored?
 - KI3: How are the UE radio capabilities managed?
- Eleven solutions documented in TR 23.743 v0.3.0 for all key issues.
- Work started is estimated (by the rapporteur) 70% completed
- Parallel work in RAN2 with similar objectives (not fully overlapping though)

Issue with RAN-SA2 meeting dates

- Originally aiming to close the SA2 RACS study in November SA2#129bis and approve WI BUT
- Conclusions for items that affect RAN would require to send LS to RAN2/3 informing them about SA2 study conclusions
- Unfortunately there are no January RAN2/3 meetings and next RAN2 meeting is AFTER SA2#130
- THEREFORE we can finalise conclusions in SA2#129bis (Nov) OR SA2#130 (Jan.)
→ Send LS to RAN2/RAN3 with SA2 TR conclusions

Proposed Way Forward for RACS

- SA2#129b (Nov 2018)
 - Aim to reach conclusions for all or most key issues
 - Send LS to RAN2/3 informing them about SA2 TR conclusions

- SA2#130 and SA2#131 (Feb 2019)
 - Finalise conclusions (if not in SA2#129b)
 - Send LS to RAN2/3 informing them about SA2 TR conclusions (if not in SA2#129b)
 - Approve normative WI in Q1 2019
 - 2 TU requested in Q1 2019

- SA2#132-onwards (Q2 2019)
 - Discuss feedback from RAN2/3
 - Normative work
 - 2 TUs in Q2 2019