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Discussion

At SA #82 plenary endorsed a plan to add FS_eIMS5G to the agenda for SA2 in Q1 – the following is a extracted from the endorsed TDOC SP 181249.

“SA2 #130

2 TUs are allocated at SA2#130 to FS_eIMS5G to conclude SBA aspects and to investigate the hand-over of SBA aspects to CT4

Other FS_eIMS5G objectives are not prioritized

SA2 #131

Based on the outcome of discussion at SA2#130, 1 TU is allocated to either (a) FS_eIMS5G or (b) TEI16 EPC”

Therefore, the goal is to attempt to conclude the SBA aspects of the FS_eIMS5G study at the SA2 #130 meeting, and allow SA2 to utilize the TU in SA2 #131 for the proposed TEI activity.

Within TR 23.794 there are 5 Key Issues related to SBA aspects of IMS service, of these 3 are related to the interfaces between IMS and 5GC (KI #5/#6/#7), it is proposed to focus on these 3 key issues.  For the other 2 key issues (KI #4/#8) only initial study activity had occurred before the study was paused, and only 1 solution is proposed for each key Issue – it is therefore further proposed that for these KIs only the existing solutions be evaluated, and if necessary included in release 16 conclusions, but no further solutions proposed or studied.  The remainder of the work at SA2 #130 should address only those administrative tasks necessary to prepare for normative work and provide clean handover to CT4.

To organize and prioritize the required work expected to achieve the SA plenary directive it is proposed that the work be divided according to the following:

Priority 1: Complete study of KI 5/6/7 (Priority)

Updates to existing solutions #12, #13, #10, !6, #9, #14, #20, and #21.

New solution proposals for KI 5/6/7 (if any).

Evaluation of solutions to for KI 5/6/7.

Conclusions for IMS SBA Interfaces.

Priority 2: Administrative and Study Clean-up

Document status of KI #1 ,#2 and #3 for release 16 (i.e. no conclusion reached).

Update SID to extend timeline into release 17 (Could be handled at a future meeting).

Cover sheet for TR presentation to SA, for information.

LS to CT4 specifying conclusions and asking for stage 3 work on SBA for IMS.

WID for normative work in Q2 in alignment with conclusions.

Priority 3: Clean-up on KI 4/8

Updates to Solutions 18 and 15 to complete descriptions.

Conclusions to include solutions 18 and 15 in normative work (if agreeable).

SBA related contributions outside the above categories/priorities may not be handled, and no work will be conducted on the non-SBA related key issues (i.e.  KI #1, #2, and #3), nor will any work be conducted on the solutions related to these key issues.

To simplify arrangement of discussions of related topics together, contributors are asked to focus their documents on a single issue (e.g. don’t combine solution updates with evaluations).

3GPP

SA WG2 TD


