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Abstract of the contribution: This paper proposes the break-down of objectives of FS_eNS_Ph2 into a set of Work Tasks with granular TU estimate per Work Task.
1
Background
At SA #85, it was agreed to breakdown objectives of  FS_eNS_Ph2 into Work Tasks with TU estimates (study phase and normative phase) for each work task (see SP-190949).

The FS_eNS_Ph2 can be found in SP‑190931.
2.
Discussion
This study aims at identifying the gaps that need to be filled in providing support in the SA2 specifications for the NG.116 Generic Slice Template  parameters and the suitable solution to address these gaps. This addresses the GSMA incoming LS requesting this work be done in SA2 ( see S2-1907776 ) 
Table 2-1: Work Tasks for FS_eNS_Ph2
	Work Task ID
	Work Task Title
	Work Task Description
	RAN Dependency 
	TU Estimate

(Study + Normative)
	Inter Work Tasks Dependency 

Editor’s Note: This column should highlight if WT#x is self-contained, or is depended on completion of other WTs
	Category of Work Tasks

(Essential, Additional)

Editor’s Note: Essential: These are must-have WTs in order to deliver the feature. These are basic WTs, without which the feature cannot stand on its own.
Additional: These are nice-to-have WTs in order to deliver the feature. These are optional WTs which may provide additional optimizations or functionality.

	WT#1
	GST Parameters Support
	Identifying the gaps that need to be filled in providing support for the NG.116 Generic Slice Template parameters and the suitable solution to address these gaps.
	TBD
	6+3
	No
	Essential


PAGE  
1

