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1. Overall Description:

SA acknowledges that the current Rel-17 Stage 2 freeze date (i.e. Dec 2020) is unrealistic and agrees that a shift in stage-2 freeze dates is required. 

The decision on new Rel-17 Stage-2 freeze dates will be taken at SA#90-e as part of the discussion on the overall Rel-17 timeline, in coordination with RAN and CT.
 
2. Actions:
To SA1, SA2, SA3, SA4, SA5, SA6, CT
ACTION:  
Please take the above decision into account. 

To SA2
ACTION:  
1. SA2 should complete Rel-17 study items (i.e. reach conclusions on the Key Issues) by Dec 2020. Any Key Issue not concluded (e.g. due to RAN/other dependencies) should be informed to the SA#90-e.
2. SA2 should produce Rel-17 work item descriptions (as per Rel-17 study items conclusions) and submit to SA#90-e.

3. Date of Next TSG SA Meetings:
TSG SA#90 e-meeting			December 9 – 11 2020			eMeeting
TSG SA#91 e-meeting			March [TBD] 2021			[TBD]

