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	Feature / Item:
	eNS_Ph2

	Affects:
	UICC apps:

	ME:

X
	AN:

X
	CN:

X
	Others (specify):


	Expected Completion Date:
	SA#93E (Sep 2021)

	Service(s) impacted:
	Service using NSAC information

	Specification(s) affected:
	TS 23.501, TS 23.502, TS 23.503

	Task(s) within work which are not complete:
	· For KI#1 and KI#2
· Finalise NSAC control due to the UE mobility between AMFs/SMFs, and UE mobility between EPC and 5GC 
· How to trigger the notification and how to identify the AMF in EAC procedure 

· Finalize the support EPC interworking
· Finalize the support roaming scenarios
· For KI#2 only, how to achieve high admission control accuracy
· For KI#4:
· Finalise how to specify the event exposure for multiple NSACFs
· For KI#5:
· Accurate enforcement of the Total Maximum Data Rate per S-NSSAI when multiple PCFs per S-NSSAI are deployed is FFS
· Finalize the NWDAF based solution

· For KI#7:
· Whether to provide additional information to NG-RAN depends on RAN2/RAN3 input


	Consequences if not included in Release 17:
	· For KI#1 and KI#2
· NSAC control is unclear due to UE mobility between AMFs/SMFs, and UE mobility between EPC and 5GC.

· EAC procedure cannot be supported.

· NSAC control for EPC interworking cannot be support

· NSAC control for roaming scenarios cannot be supported

· The number of PDU session may not be accurate.
· For KI#4:
· Event exposure cannot be support for multiple NSACFs
· For KI#5:
· Accurate enforcement of the Total Maximum Data Rate per S-NSSAI cannot be supported when multiple PCFs per S-NSSAI are deployed
· NWDAF based solution cannot be supported

· For KI#7:
· Unclear whether work on idle mode camping policies is complete

 


Abstract of document:

Exception sheet for Rel-17 Work Item "Enhancement of Network Slicing Phase 2".
It is noted that SA2#146e and RAN2#115e meetings have fully overlapping dates (16-27 Aug 2021). The successful completion of KI#7 topic in Q3 requires early decisions during RAN2#115e

Contentious Issues:

None.
