Notes of pre-SA2#149E Work Planning - CC#0
Version 1

Opened: Thursday 13 January 2022, 13.30 UTC

~ 192 people attended the conference call

Attendees: The following companies were recorded as present (list not exhaustive or verified)
Apple
AT&T
Broadcom
BT
CableLabs
Canon
CATT
Charter
China Mobile
China Telecom
CMCC
Deutsche Telekom
DISH
Ericsson
ETRI
FirstNet
Fujitsu
Futurewei
HISPASAT
Huawei
IDCC
INSPUR
Intel
InterDigital
KDDI
Lenovo
LGE
LMCO
MATRIXX Software
MediaTek
Mitsubishi Electric
NEC
Nokia
OPPO
Orange
Peraton Labs
Philips
Qualcomm
Samsung
Siemens
Sony
Spreadtrum
Tejas Networks
Telefónica
TELUS
Tencent
Thales
TIM
T-Mobile USA
TNO
Verizon
vivo
Vodafone
Xiaomi
ZTE

Puneet Jain (SA WG2 Chair) chaired the conference call. Notes were taken by Maurice Pope (MCC).
NOTE:	Meeting notes are not exhaustive and may not contain all the comments made during the conference call.
0	Opening of the Conference Call
The SA WG2 Chair wished all delegates a Happy New Year and hoped this would be the year that 3GPP WGs can return to Face to Face meetings. This call was arranged to decide some aspects on work planning and final decisions on meetings schedules will be made at an official SA WG2 meeting.
Work Planning
https://www.3gpp.org/ftp/tsg_sa/WG2_Arch/TSGS2_149E_Electronic_2022-02/INBOX/CCs/CC%230_Work_Planning/S2-220xxxx_SA2%20Work_Plan_r1.pptx 





Rel-18 TU Considerations



-	For 1H 22 e-meetings, allocate the full buffer to Rel-18 SIDs.
-	For May meeting (SA2#151-e) mainly focus on Rel-17 correction + Rel-18 SID + agenda 4.1 (urgent LSs). No 5.X, 6.X and 7.X on the agenda.
-	Aug meeting e-meeting will be extended by 3 days.
-	For pre-rel-18 FASMO criterion will be strictly enforced from the April meeting onwards.

Tracking of TU for Rel-18 SIDs:
-	During F2F, one TU (Time Unit) corresponds to 1.5 hours slot in which roughly 10-15 contributions can be handled.
-	For SA2#149E e-meeting onwards, TU will be tracked as per the following mechanism.
-	Maximum of 30 TDocs (P-CRs) per 1 TU will be handled. If a Rel-18 SID is assigned 0.5 TU then maximum of 15 TDocs (P-CR) will be handled. If a Rel-18 SID is assigned .25 TU then maximum of 7 TDocs (P-CRs) will be handled.
-	If the SID is assigned 1 TU in SA2#149-E and it receives more than 30 papers then only 30 will be picked based on sorting (after submission deadline but before start of the e-meeting) by the SA2 leadership. Fairness criterion will be applied, and Rapporteur input will be required on such sorting.
-	Rapporteur are required to provide the sorting order to SA2 leadership as soon as possible (after the TD submission deadline).
-	Rapporteur's input papers on TR skeleton, TR scope etc. will be exempted.
-	Discussion Paper (for Information) will be exempted.
-	If this mechanism hinders progress, then it will be revisited in the future e-meeting.
-	This may be extended to other Agenda Items in future e-meeting, if necessary.

Guidance to Rel-18 Rapporteurs:
-	Rel-18 Rapporteurs should put together a work plan for their SID and how they plan to utilize the assigned TU for each meeting. Update the work Plan after each meeting. Can be part of the status report.
-	 For e.g. -
-	SA2#149-E, 1 TU assigned, finish TR Skeleton, TR Scope, Architectural Assumption, KI, etc.
-	SA2#150-E, 1 TU assigned, last e-meeting for any new KI, solutions for Key Issue X Y Z.
-	SA2#151-E, 2 TU assigned, last e-meeting for any new solution, start the initial evaluation.
-	SA2#152-E, 1 TU assigned, solution evaluation and conclusion, normative WID creation, etc.
-	Rel-18 Rapporteurs shall provide the status report after each (e-)meeting on the progress, any controversial issue, RAN dependency, etc. Please use template defined for Rel-17 SIDs/WIDs.

TEI18 Handling
-	TEI18 proposals will be on agenda (for discussion only) in May and Aug e-meeting.
-	No TEI18 proposals will be considered after Aug, 22
-	TEI-18 proposal will be Approval at Q3, 22 (Aug meeting).
-	7 - 9 TU available from the buffer - TBD
-	Prioritization within SA2, if necessary
-	Scheduling in Q4, 22 and Q1, 23

2024 Calendar
-	To be provided at SA2#149-E
-	6 ordinary and 2 AH (TBC).


Discussion and conclusion:
As the ability to return to Face to Face meetings in the second half of 2022, the calendar will be dual' to allow for electronic or face to face options. 
April and May meetings will be electronic. The July ad-hoc needs to be confirmed or cancelled.
The August meeting is proposed to be held 17-19 and 22-26 August. 
The TU planning slide was reviewed. This is based in scheduling of the Rel-18 items into the TU budget, there is a risk for smaller items starting later which may overload the work in the second half of the year. The buffer for the fist half year will be used completely. The August meeting was therefore overloaded and additional days were added to the meeting. If the August meeting becomes face to face then this may need to be extended or the July Ad-hoc used to make more resource available for targeted Rel-18 topics. 
There may be a need for an ad-hoc meeting also in January 2023.
Ericsson commented that XRM the November meeting would need to be changed from Red to Black. eNPN should have a mix of Normative and Study work in the October meeting. Edge computing should be 0.25 study left for the November meeting. In order to accommodate the XRM work 1 TU for URLLC work could be moved from November to October.
Huawei asked whether the April meeting could be shifted to start on Wednesday as there is now a China holiday that week.
Lenovo asked whether normative WIDs to start in September / October should be submitted. It is expected that WIDs based on progress of SIDs are submitted in time for the September TSG meeting for approval and these can be updated afterwards if necessary.
Orange asked for clarification on the number of TUS allocated for different length meetings. The SA WG2 Chair clarified that the issue is the February meeting which it is thought as necessary to make this a 2 week meeting.
Orange commented that if the July ad-hoc is confirmed then a 1 week August meeting would be possible.
MATRIXX SOFTWARE commented that Easter period is 14-18 April 2022. This could then run Wednesday-Friday and Monday-Tuesday.
Show of hands:
Support for the 3 + 5 days meeting in August:	> 22
Support for ad-hoc in July and 1 week meeting in August:	5

Ericsson suggested this could be 6 - 13 April to avoid the holiday periods. The SA WG2 Chair reminded that there is still work needed after the meeting for uploading status reports, etc. Document submissions deadlines need also to be considered.
April meeting: Agreed to be 3 + 2 Days, starting on Wednesday.
May meeting: Length to be further discussed.
August meeting: Assuming may be face to face it should be a 1 week meeting and can adjust this if needed for an e-meeting. The meeting calendar should show both F2F and e-meetings for the second half of 2022.
OPPO commented that with the figure of 30 documents/TU limit gives (assuming 1 TU per SID) 28 x 30 = 840 documents and asked whether this is a workable number. The number of TUs per SID is already spread out over the various meetings and the number was chose rather to avoid restricting the work on any SID, but to try to control the input of excessive unnecessary proposals.
Rapporteurs were encouraged to plan the work on their SIDs as in the guidance and to use a format which can be easily used for the WI reporting.
The MCC Secretary was asked to provide the new TR numbers for the approved Rel‑18 SIDs and send an e-mail top the list.
China Telecom asked to add LS OUT to the documents excluded from the quota.
Rapporteurs were encouraged to provide the sorting of documents for their SIDs as soon as possible after the document deadline in order that delegates do not need to study documents which are not likely to be handled at the meetings.
Ericsson suggested the Rapporteurs also share their lists with the SA WG2 list to give an indication of this before the SA WG2 Leadership produce their final lists. This may be done, but this should not be opened for debate on the ordering, etc. over the SA WG2 list.
Nokia asked to add LS In to the documents excluded from the quota.
Huawei agreed with the proposal for Rapporteurs to do this sorting and to use their planning to determine whether contributions are premature for handling at the meeting (e.g. Solutions before KIs). The SA WG2 CHair clarified that unhandled documents will not be marked as postponed.
Deutsche Telekom asked whether multi-company contributions will get priority. It was clarified that multi-company will get priority, but in e-meetings there is no ordering of handling and all (up to) 30 contributions related to Rel-18 SID will be handled at the same time.
TEI18 proposals: It should be possible to technically endorse TEI proposals from the May meeting.
2024 Calendar: AT&T commented that there was agreement to reduce to 6 meetings per year and this suggests 8 meetings including ad-hocs and asked whether this can be reduced to 1 ad-hoc. The SA WG2 Chair clarified that this is still be confirmed but adding them early to the calendar allows people to plan their vacations, etc. and can later be cancelled.

SA WG2 Work Planning sheet
https://www.3gpp.org/ftp/tsg_sa/WG2_Arch/TSGS2_149E_Electronic_2022-02/INBOX/CCs/CC%230_Work_Planning/SA2%20Work%20Planning%20Sheet%202022%20r4.xlsx
Discussion and conclusion:
CATT commented that the August meeting of 3+5 days would allow to move 0.5 TU from the May to August meeting.
Huawei commented that if XRM can be finalized then the November 1TU could be moved to the April meeting.
Nokia asked to make URLCC August and October as 1.5 TU each to help complete the study conclusions.
Ericsson commented that there is likely to be the need for additional resource for RAN dependency work later in the year.
Qualcomm commented that the April and May 1 week meetings are likely not to be able to agree the solutions given previous contributions on the work and asked whether a meeting can be extended to allow more time for understanding of solutions and avoid unnecessary objections to them. It was suggested to extend the May meeting to 5 + 2 or 5 + 3. Qualcomm asked for an analysis to be made on this before deciding.
Intel suggested eUEPO is set to 0.5 TUs for the last 3 meetings.
Xiaomi asked whether Ranging_SL can be modified to allow finalization in August.
OPPO asked how the August meeting will be planned, with regards to AIMLsys, Face to Face or e-meeting. This cannot be determined at present. The SA WG2 Chair commented that adding further TUs now will also require extending May and August meetings as their budgets are overloaded.

AOB
Ericsson commented that there were some issues with CRs to multiple WI Codes with the quota system as the agenda item can be chosen to meet the quotas and asked if anything can be done to mitigate this. The SA WG2 Chair replied that the quota system has worked reasonably well so far and adding new rules will probably result in further issues being raised.
The SA WG2 Vice Chair (Samsung) indicated that the WI pre-meeting coordination CC schedule is ready and will be distributed over the SA WG2 List. The SA WG2 Chair commented that there are a number of complaints about the excessive work on delegates and a workable compromise between the number of off-line calls and progress of the work needs to be maintained. The off-line CCs are not decision making meetings but are to facilitate the coordination of the work before using up official meeting time. Delegates are not obliged to take part in all the off-line CCs.

MCC to check with Work Plan Manager:
FS_5WWC_Ph3 in the work plan: Should be Phase 2.

FS_eUEPO_Ph2 in the work plan: Should be FS_eUEPO.

FS_REDCAP_Ph2: Study on enhanced support of NR RedCap with long eDRX for RRC INACTIVE state in the work Plan: 
Should be FS_REDCAP_Ph2: Study on RedCap Phase 2.

Closed: 13 January 2022, 15.25 UTC
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[Feb, 22 [Apr, 22 [May, 22 [Aug, 22 Oct, 22 Nov, 22 Jlan, 23 [Feb, 23
Total TU#149  [#150 |#151 |#152 [#153 [#154  [#154AH [#155

2 0.5 0.5 0 0.5 0 0.5 0 0
2.5 0.5 0.5 0 0.5 0 0.5 0.5 0
5 0.5 0.5 0.5 0.5 0.5 1 0.5 1

9 1 1 1 2 1 1 fl 1
5.5 0.5 0.5 1 1 0 0.5 fl 1
9.25 1 1 1 1 2 1 1 125
5 0.5 0.5 0.5 1 1 1 0.5 0
12 1 1 1 2 2 1 7 7
14 1 1 P 2 1 7 2.5 2.5
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