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Abstract: this paper proposes a key issue on MBS data reception in RRC Inactive mode. 
1. Work plan of TR 23.700-47
According to CC discussion for SA2 work plan, the TU allocation for FS_5MBS_Ph2 is as follow:
[image: ] 
It is proposed the work plan for FS_5MBS_Ph2 study phase as follows:
· Study phase
· SA2#149e, Feb (1TU): Focus on KIs, solutions are allowed.
· SA2#150e, Apr (1TU): Focus on Solutions and complete all KIs. Potential updates/new KIs.
· Last meeting for KI proposal/modification.
· SA2#151e, May (2TUs): Solutions
· SA2#152e, Aug (2TUs): Solutions, evaluations, conclusions
· SA2#153e, Oct (1TU): evaluations, conclusions
· Approval of MBS_Ph2 WID
· [bookmark: _GoBack]SA2#154e, Nov (0.5 TU): final conclusions
· Adjustment/issues depends on RAN progress
3GPP
SA WG2 TD

image3.emf
Feb, 22 Apr, 22 May, 22 Aug, 22 Oct, 22 Nov, 22 Jan, 23 Feb, 23
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