Notes of SA2 Work Planning
Version 1


Opened: 27 June 2022, 13.00 UTC
~ 150 people attended the conference call

Attendees: The following companies were recorded or confirmed offline
Apple
AT&T
BT
Cable Labs
CATT
Charter
China Mobile
China Telecom
China Unicom
Cisco
Comcast
Deutsche Telekom
DISH
Ericsson
ETRI
FirstNet
Fujitsu
Futurewei
Google
HPE
Huawei
Intel
InterDigital
KDDI
Lenovo
LGE
LMCO
Matrixx
MediaTek
Microsoft
MITRE
Motorola Mobility 
MTK
NEC
NICT
NOKIA
NTT DOCOMO
OPPO
Oracle
Orange
Opnet
OTD
Philips
Qualcomm
Sandvine
Samsung
Siemens
Sony
Telecom Italia
Telia
Tencent
Tejas Net
Thales
T-Mobile USA
Tridea Works
Verizon
Vivo
Vodafone
Xiaomi
ZTE


Puneet Jain (SA WG2 Chair) chaired the conference call. Notes were taken by Tao Sun (SA WG2 Vice Chair).
NOTE:	Meeting notes are not exhaustive and may not contain all the comments made during the conference call.
0	Opening of the Conference Call
The SA WG2 Chair opened the CC and welcomed delegates. 
The discussion is based on the Chair’s shared document over SA2 mailing list: SA2_Work_Plan_r1.pptx


1	SA2 Q3/Q4 meeting plan August meeting (Slides 5)

Discussion and conclusion:
On Rel-17 Mega Editorial CRs, Ericsson ask for the TS 23.501 & TS 23.502 mega CR on the agenda in August meeting and ask for the exception of 2 quota CR per company for 5MBS and NR slicing.
Thales ask when rapporteur provide the list of Tdoc exceeding quota. SA WG2 Chair clarifies after submission deadline and 2-3 days before the meeting. Try to send out on Friday (August 12th) and latest on Monday (August 15th).
Peter (rapporteur of TS 23.502) asks whether first R18 CR comes in Q4, and then mega CR can be in October. SA WG2 Chair mentioned mega CR in October may leads to draft version and in August the CR will be implemented. 
Huawei asked for R17 5MBS, whether we should keep 4 CR per company as quota and whether CR to LS is counted. SA WG2 Chair clarified that same quota counting rules applies. Rel-17 quota control will not apply to 5MBS and NR Slicing, since the SA explicitly asked to work on in Q3.
ZTE ask Rel-17 (Input Doc control applies – Max 2) applies to the whole AI or per company. SA WG2 Chair clarified that it applies per company as stated in draft agenda bullet #20.
SA WG2 Chair reminded all rapporteurs should since all specs are upgraded to Rel-17 they should check for Inclusive language. For any non-inclusive language, they should submit CRs under AI#4.2 and complete the project in September Plenary meeting.
Devaki (rapporteur of 23.501) questions Mega editorial CR on R17 since R17 freeze and may cause debate on FASMO or not. Suggest focus on R18. 
NOKIA(Yannick) agree with Devaki on open the editorial CR on R18 in Q4. Agree on exceptions to NR slicing and 5BMS.
Huawei (Patrice) commented Editorial CR not FASMO no strong opinion, should also have 23.503
Conclusion: No mega Rel-17 Editorial CR.

2	October meeting (Slides 6)
Discussion and conclusion:
SA WG2 Chair: extended Monday only to handle Rel-18 topics and all deadline the same.
NOKIA ask whether we should extend all deadline with one day. SA WG2 Chair clarifies extra day to only focus on R18 left over controversial from CC#3. 
Conclusion: Proposal on slide #6 seems agreeable

3	November meeting (Slides 7)
Discussion and conclusion:
Thales comments this is the first F2F meeting to SA2 for him and if it’s the same case for anyone else. SA WG2 Chair assume F2F may have newcomers and see on day one.
MTK suggest to clarifies the start and end time every day for remote access, not able to travel. 
SA WG2 Chair: confirmed remote access available from all three meeting rooms. Time every day will show in the agenda. 
SA WG2 Chair: remote access is bi-directional, as RAN plenary. And clarifies (with MTK) the remote access cannot object. The guideline will document in the agenda later.
SA Chair (Georg) clarifies the remote access still under discussion whether open to everyone or only those restricted to travel and will get more information in August.
Conclusion: Meeting closing time at 6:00PM. Email Approval is TBD.

4	January Ad Hoc meeting (Slides 8)
Discussion and conclusion:
SA Chair comments January 2023 ad-hoc as F2F meeting seems not realistic. We should plan it as an e-meeting.
Huawei: good ad hoc is e-meeting. Better to upload approved tdoc on Friday. And extend the status report.
SA WG2 Chair: status report sent out late is ok since for internal.
Samsung propose to move the start timeline to previous week Wednesday.
Ericsson think it does not work due to people new year away, need time to input after Nov. meeting.
Orange reminds the type of the meeting is ad hoc and clarifies the power of approve.
SA WG2 Chair clarifies as ad hoc do not count for voting rights but have approval power.
Ericsson comment encourage upload early may need to time after Friday to check.
Conclusion: Proposal seems agreeable. 
SA2#154 ad-hoc meeting as electronic ad-hoc meeting.  5 days
Only Rel-18 topics will be on agenda + Urgent LS
TEI18 will be on agenda.
5	Feb meeting #155 (Slides 9)
Discussion and conclusion:
SA WG2 Chair mention if it is e-meeting then can move the dates by a week, i.e., 27 Feb – 03 Mar.
Huawei ask F2F can move by a week or not. SA WG2 Chair clarifies not due to publish the dates to host.
Decision on whether to move the SA2#155 by a week was left once decision on F2F vs. e-meeting is confirmed. 

6	TEI 18 handling (Slides 10)
Discussion and conclusion:
SA WG2 Chair if more than 20 TEI WIDs submitted, prioritization will be needed in SA2 in Q4
Ericsson ask the understanding with the proposal no R18 CR in Q4 until Q1 next year, whether have the flexibility on two kinds of WIDs (CRs discussed in R17/18 but consider out of scope consume less than 0.5 TUs but another kind of WIDs may need almost 1 TU)
SA WG2 Chair: yes, not open R18 specs in Q4, TEI 18 should finished in 1 plenary cycle.
Intel asks whether TEI18 proposal can be endorse or approved in Aug meeting. 
SA WG2 Chair: It depends on the number of TEI18 input in August. If number is small, can send to SA for approval.
OPPO: ask whether TEI 18 can bypass last December prioritization and relation with ongoing R18 study.
SA WG2 Chair & SA Chair clarifies that there is no limitation that deprioritized R18 in plenary be submit as TEI 18, all depends on discussion and agreement.
NOKIA check whether R18 specs open on Q4
SA WG2 Chair comment if R18 WID agreed in September then R18 CRs can discuss in Q4. 
MTK: TEI 18 need to be careful and agree prioritization in Q4 if needed
Conclusion: the proposal seems agreeable. 
7	Rel-18 TU Update for SA2#154 (Slides 11)
Discussion and conclusion:
SA WG2 Chair updated TU allocation be approved in August. Rapporteurs think about move some TUs later or earlier or split. Provide feedback to the Chair before August meeting.
Xiaomi asks if the TR not complete in November is an Issue and when the WIDs be approved
SA WG2 Chair response can still bring WID in October or November.  
Samsung commented that they would like to keep GMEC TU allocation as original 
SA WG2 Chair encourage to reconsider because scheduling 26 SIDs in parallel during F2F is impossible. Asked if remove of certain topic from Nov. agenda may cause no travel to any delegates. Ask for further think offline and feedback to Chair.
China Telecom fine to move AMP to October but if leftover can be further discussed in Nov. or Jan.
SA WG2 Chair suggest splitting to 0.25 to October and 0.25 to Jan. China Telecom is ok with this.
Ericsson: should approve some WIDs in September or Approve WID in Q4 and schedule? 155 meeting agenda may need same issue if not a e-meeting
SA WG2 Chair mentioned ideally, he would like to WIDs to be approved by plenary before scheduling on agenda but may have to allow it for Rel-18 WIDs. If the WID is approved in October, then CRs can be submitted in Nov. Both WID and agreed CR till be submitted to Dec plenary for approval.
Huawei comment may challenge to conclude in August. Ask whether to bring WID in October or August.
SA WG2 Chair suggest bringing WID with conclusion by the TR. Can bring WID to August meeting and update based on the conclusion agreed during the meeting. 
Samsung clarifies SUECR WID be submitted to August meeting and CR approved in Oct.
NOKIA comment the WID, and CR approve in parallel already implicitly there. 5WWC need to wait BBF feedback and complete until Q1 next year.
SA WG2 Chair in Q1 WWC TU for WI can use for study if the total TU the same
SA WG2 Chair clarifies that blank WID can bring to August and update based on TR conclusion but no blank WID submission to Sep. plenary.
SA WG2 Chair clarifies to NOKIA that case by case if majority key issues can be concluded then a WID can submitted, and the objectives can update later on
Ericsson ask guidance on similar situation as 5WWC that small WI TU usage. Move some normative TU to study. August TU allocation is not modified.
SA WG2 Chair discuss offline for those depends on externals such as BBF or IETF. Check that in August meeting for those. Put not fully used TUs to later meeting may chaos.
Conclusion: Rapporteurs to provide feedback on the green and yellow marked items to SA2 Chair. 
8	Tracking of TU for Rel-18 SIDs & WIDs (Slides 12)
Discussion and conclusion:
This process has worked out well in terms of limiting the workload therefore it will be continued to apply to Rel-18 SID & WIDs in the future e-meetings.
No issue to the above.
9	Guidance to Rel-18 Rapporteurs (Slides 13)
Discussion and conclusion:
Ericsson questions prioritization on conclusion will move solutions further clarification/development to normative work.
SA WG2 Chair clarifies the WI not complete study can move some TUs from normative to study instead of go to normative work but do the study. Ericsson agree with that and see some solution good discussion still on-going.
Qualcomm mentioned two types of conclusions – a) selection some solution from the TR, b) not pointing to specific solution, but rapporteur collect some high-level principal. 
Ericsson comment the later one does not work in MBS situation.
SA WG2 Chair clarifies these guidelines are should (not shall) and each SID is different. Group should decide on what’s the best way to capture conclusion in the TR for specific SID. 
NOKIA clarifies the WWC TUs and status report later to the Chair.

10	Closing of the CC
The SA WG2 Chair thanked delegates for participating in this call. Will submit the updated slides as well as work plan sheet for formal endorsement in SA2#152E (August).

Closed: 27 June 2022, 15.00 UTC
