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The location services Work Task related to SA and CN in the current 3GPP Work Plan, version 11.7.2001, are commented in the table below 

Unique_ID
Task Name
Comment

2044
VERSION 2001 July 11th






1536
Location Services enhancements


1171
Event based and Periodic LCS
Event based LCS completed.

Periodic LCS is new task in Rel-5, see WI "LCS in Rel-5"

1641
Stage 1
completed

1538
Stage 2 specification
completed

1179
Impact on MAP
completed

519
(copy) Charging and OAM&P (!)
status unknown

521
New security aspects of LCS (not identified)
completed

523
LCS support in the CS domain
completed

525
LCS support in the PS domain
completed in Rel-4 for UMTS

1642
Stage 1
completed

1181
Stage 2
completed in Rel-4 for UMTS 

1180
Stage 3
completed in Rel-4 for UMTS

526
Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
completed in Rel-4 for UMTS

2462
MAP impacts of LCS
completed in Rel-4 for UMTS

527
GTP signaling for LCS
completed in Rel-4 for UMTS

544
LCS interoperation stage 2 aspects
completed

2435
Co-ordinated development of GSM LCS Phase 2and UMTS LCS, S2 and GERAN
completed





1796
(Copy) LCS application interfaces (LCS-OSA)
completed

1183
FS on LCS support in the IMS
completed (no input)

