
ID Unique_ID Name Release SplitableResource Names
78 1273 Provisioning of IP-based multimedia services NA Yes WG SA1

79 1274 Call control and roaming to support IMS in UMTS Rel5 No WG SA2

81 1514 Stage 2 (Architecture and Main flows) No WG SA2

99 1290 Addressing No WG SA2

100 1291 Architectural issues No WG SA2

114 0 (copy) End-to-end QoS No WG SA2

123 32003 SIP message compression No WG SA2

124 32004 Stage 2 No WG SA2

126 32005 IMS Local services ? Yes WG SA2

144 35005 Charging No WG SA5

145 32006 Charging Implications of IMS architecture No WG SA2

160 1652 Emergency call enhancements NA Yes WG CN1

161 1653 For IP & PS based calls Rel5 No WG CN1

164 1316 Stage 2 for emergency calls and packet emergency calls in general No WG SA2

174 1517 Global Text Telephony Rel5 No WG SA2

176 1519 Stage 2 No WG SA2

182 1367 VHE enhancements NA Yes WG SA1

184 2104 Extensions to OSA to support VHE Rel5 No WG SA2

185 2106 Overall Stage 2 No WG SA2

187 1368 Detailed definition of the VHE user profile Rel6 No WG SA2

188 1404 Stage 2 No WG SA2

191 1637 OSA enhancements NA Yes WG SA1

192 2120 General Stage 2 for Rel4 No WG SA2

193 1424 Interactions OSA - e-commerce Rel5 No WG SA2

196 1429 OSA APIs for MuMa CC Rel5 No WG SA2

199 1419 OSA security Rel5 No WG SA3

201 1420 Stage 2 No WG SA2

206 1433 Retrieval of Terminal capabilities Rel5 No WG SA2
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ID Unique_ID Name Release SplitableResource Names
210 1786 LCS - OSA interfaces Rel5 No WG SA1

212 2124 Stage 2 No WG SA2

220 0 General Stage 2 for Rel5 No WG SA2

292 1536 Location Services enhancements NA Yes WG SA2

294 523 LCS support in the CS domain Rel4 No WG SA2

295 525 LCS support in the PS domain Rel4 No WG SA2

297 1181 Stage 2 No WG SA2

302 1600 UE positioning NA No TSG RAN

308 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS PositioningRel5 No WG RAN2

309 2127 Stage 2 No WG SA2

311 1171 Event based and Periodic LCS Rel5 No WG SA1

313 1538 Stage 2 specification No WG SA2

315 2436 Location Services for GERAN in A/Gb Mode Rel5 No TSG GERAN

321 2442 Location Services for GERAN in Iu Mode Rel5 No TSG GERAN

329 32001 Enhanced support for user privacy and subscriber data handlingRel5 No WG SA2

330 544 LCS interoperation stage 2 aspects No WG SA2

331 2434 LCS interoperability aspects to GERAN No TSG GERAN

332 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERANNoTSG GERAN;WG SA2;WG SA5;WG RAN2;WG RAN3;WG GERAN2;WG GERAN1

388 1365 Support of Push Services Rel5 NoWG SA2;WG SA1

390 32000 TR on feasibility study No WG SA2

403 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2

404 2244 Overall System Architecture No WG SA2

413 2330 GERAN support for IMS Rel5 No TSG GERAN

414 2331 GERAN Header adaptation NoTSG GERAN;WG SA2;TSG RAN

418 2335 GERAN Radio access bearer design for IMS NoTSG GERAN;WG SA2;TSG RAN

508 2499 Support of Presence Capability Rel5 No WG SA1

510 2502 Stage 2 No WG SA2

515 2507 Display of Service Provider name on UE Rel5 No WG SA1
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517 2509 del if not in WID - Stage 2 No WG SA2

523 2527 Emergency calls without UICC/SIM in netw. with IMSRel5 No WG SA2

524 0 Stage 2 No WG SA2

526 2544 Multimedia Broadcast and Multimedia Service Rel6 No WG SA1

528 32002 Stage 2 No WG SA2

530 2556 End to End QoS for PS Domain including IMS Rel5 No WG SA2

531 2557 E2E QoSConcept and Architecture No WG SA2

541 50001 GERAN Inter BSC NACC improvements over the Gb Interface? No TSG GERAN

542 14501 Modification of core network protocols for GERAN Inter BSC NACC over Gb InterfaceNoWG CN4;WG SA2

549 31006 Speech Recognition and Speech Enabled Services ? No WG SA1

551 32999 Stage 2 of DSR No WG SA2

553 31008 Generic User Profile Rel6 No WG SA1

556 32008 Stage 2 - Architecture No WG SA2

558 31010 Digital Rights Management Rel6 No WG SA1

560 32009 Architecture No WG SA2

566 31013 UE Functionality Split Rel6 No WG SA1

567 0 Stage 2 No WG SA2

568 0 -- Release 4 only features listed bellow ---- No

569 4 Evolutions of the transport in the CN NA Yes WG CN4

576 1513 FS on Transport and control separation in the PS CN domainRel4 No WG SA2

577 1615 Architectural impacts No WG SA2

578 1340 Facsimile Rel4 No WG SA1

595 1541 Transcoder-Free Operation Rel4 No WG CN4

638 1322 Enable bearer independent CS architecture Rel4 No WG SA2

679 2546 UMTS QoS Architecture for PS Domain Rel4 No WG SA2
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