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0
GENERAL


The SA2 VHE/OSA drafting meeting took place in Phoenix during one day. Half a day was also dedicated to a joint session with SA1 OSA SWG.

The joint session with SA1 OSA SWG permitted the two groups to exchange information about their latest status and plans for next meetings.

The main output of the drafting meeting is the detailed analysis of the workplan and of the work that can be completed for R5. The intention is to complete R5 specification during SA#23.

Three CRs to TS 23.127 4.2.0 and one CR to TS 23.127 5.0.0 were agreed on and are proposed for approval to the plenary.

1
Agenda

The agenda for the meeting was presented and approved.

0     Joint meeting with SA1 OSA SWG

1 Opening of the session  

2 Approval of the Agenda 

3 Allocation of Contributions to agenda items

4 Incoming LS

5 OSA contributions

6 Review of SA#14 decision to drop the VHE Enhancements WI from R5

7 Outgoing LS

8 Review of the OSA workplan and planning of further work 

9 A.O.B. and Postponed issues

2 Joint meeting with SA1 OSA SWG

The joint meeting took place from Tuesday 11am to 3pm. It permitted SA1 and SA2 to exchange information about their respective status and workplan for R5.

3
Incoming LS

	Tdoc
	Title
	Source
	Summary
	Discussion/Outcome

	S2-020084
	LS reply to request clarification on SA1's CR stating that OSA APIs do not require Service Capability Features to be 3GPP standardized entities.
	CN5
	This LS tries to clarify some text written in a CR  to TS 22.127 attached to the LS in S2-013464, and stating that not all “SCFs” need to be standardized.
	The content of the CR was discussed in Cancun during the joint meeting between CN5 and SA2/VHE-OSA, as both groups had problems with the text. Though issued by CN5, the content of the LS had been discussed and agreed between CN5 and SA2.

During the joint meeting with SA1/OSA, we learnt that the LS had been addressed by SA1/OSA, and its proposals for modifications accepted. 

In short, these are not the “SCFs” that may not be standardized, but possibly the network entities supporting the corresponding capabilities and/or the protocols to access these network entities.

Noted.

	S2-020099
	Reply to LS on VASP MMS Connectivity
	SA5
	SA5 reply to S2-013445 (from T2), to which SA2 had already replied in Cancun.

Addresses charging aspects of VASP MMS, as well as cooperation between SA5 and CN5 for management issues
	Charging issues are not addressed by the SA2 VHE-OSA drafting, except fortheir OSA part. Moreover, our own answer to the LS stated that a potential support for VASP MMS would be part of R6.

The meeting felt that architectural discussions about management should use SA2 as primary contact and not CN5. Moreover, use cases mentioned in the LS should, depending on their detail, either be part of TS 22.127 or TS 23.127.

It was agreed that if the charging drafting meeting was issuing an answer LS, we would ask to add one or two sentences about these aspects, but that they were not worth a separate LS.

Noted.


4 OSA Contributions

TS 23.127 5.0.0 was distributed for reference in tdoc S2-020047

	Tdoc
	Title
	Source
	Summary
	Discussion/Outcome

	S2-020046
	Proposed Agenda
	Rapporteur
	Proposed agenda for the drafting meeting
	Approved

	S2-020029
	OSA Mobility SCF (CR 029 to TS 23.127 4.2.0)
	Nokia
	Proposes to correct misalignment between stage 2 and stage 3 specifications
	Approved

	S2-020030
	OSA Charging and Account Management SCFs (CR 030 to TS 23.127 4.2.0)
	Nokia
	Proposes to correct misalignment between stage 2 and stage 3 specifications
	Approved

	S2-020031
	OSA Internal API, Integrity Management (CR 031 to TS 23.127 5.0.0)
	Nokia
	Proposes to correct misalignment between stage 2 and stage 3 specifications, taking into accounts comments from CN5 in Cancun
	Mistake in the cover sheet (the CR intends to correct 4.2.0 and not 5.0.0)

Revised into S2-020049

	S2-020049
	OSA Internal API, Integrity Management (CR 031rev1 to TS 23.127 4.2.0)
	Nokia
	Revised version of S2-010031
	Approved

	S2-020032
	OSA Internal API, Integrity Management (CR 032 to TS 23.127 5.0.0)
	Nokia
	Same as S2-020049 for 5.0.0
	Approved

	S2-020010
	VHE/OSA: Retrieval of IP session information
	Nortel Networks
	Proposes to add a new functionality in OSA for R5 for retrieval of IP session information
	Not presented

No Nortel delegate was present at the meeting, and the meeting knew that the same contribution presented to SA1 OSA SWG earlier this week led to the conclusion that next SA1 plenary would decide if this function could be included in R5 or not.

	S2-020062
	Clarification of OSA support for LCS in TS 23.271 (CR 058 to TS 23.271 4.4.0)
	Nokia
	Proposes modification of the LCS architecture diagram (and an associated note) with regards to OSA support
	Contribution to be addressed by the LCS drafting. However, has some OSA content.

It was suggested that the text in the modified note, stating the GMLC can also be an OSA SCS should be reflected in the diagram by showing this logical OSA SCS (just as it is shown for the gsmSCF)

Noted

	S2-020063
	Clarification of OSA support for LCS in TS 23.271 (CR 059 to TS 23.271 5.1.0)
	Nokia
	Same as S2-020062 but for R5 specification
	Same comments as for S2-020062.

Noted


5 Review of SA#14 decision to drop the VHE WI from R5

SA#14 decided to remove the VHE Enhancements WI from R5, and to defer to SA#15 the decision to include a VHE-related enhancements task to the OSA WI.

TS 23.127 5.0.0 does not include any content related to the VHE Enhancements WI. It includes content about VHE-related enhancements to OSA.

Consequently, TS 23.127 is currently in line with the latest SA decision.

6 Review of the OSA workplan

SA2 has overall responsibility over the OSA WI. However, there are only two tasks which are assigned to SA2:

· General Stage 2

· OSA Security Stage 2

It was analyzed that OSA Security requirements for R5 are limited to access to the user profile. The progress and forecast for this task can therefore be associated to the user profile management part of “General Stage 2” (see below).

It was agreed that the starting date for the General Stage 2 task should be modified to 2001-08-27.

Overall the completion date for both tasks should be left to “open”.

However, it is also important to break down the General Stage 2 task in order to understand the exact status and forecast about SA2 work related to OSA. The overall analysis (together with SA1 and CN5 workplans) may lead to some OSA functions being included in R5 while others are delayed to R6.

The analysis was done as follows:

· Call Control (7.1): completed
For mapping to the IMS, uncertainties remain in SA2 about the interface between an AS and the MRF, and about Sh. TS 23.127 5.0.0 reflects the current status, and will need to keep synchronized with TS 23.228 about these aspects.

Those uncertainties are not risks for the completion of corresponding OSA specifications as 1) the call control APIs don’t use Sh, 2) the existence of standardized protocols to which OSA APIs can be mapped in not mandatory for OSA, 3) in any case, mapping to a standardized protocol is not normative.

· Data Session Control (7.2): completed
Nothing new for R5

· Mobility (7.3): to be partially completed in SA2#23, open issues to remain
Reference to the LCS architecture to be added.

Network Capabilities can only be partially addressed (access to information in HLR and HSS). Completion linked to GUP stage 2 (not started yet)

Network Capabilities were assigned lowest priority level by SA1 for R5

· Terminal Capabilities (7.4): open for IMS
Current support is for WAP and MExE terminals only (same as R99 and R4)

Terminal Capabilities still open for SA1 (in their workplan review from this week)

Architecture aspects for IMS still need to be addressed by SA2 (certainly in R6)

Linked to GUP stage 2 and/or terminal capabilities WI (if created)

· User Interaction (7.5): to be completed in SA2#23

Architectural mapping in CS/PS/IMS still needs to be documented (though not considered as essential)

· User Profile Management (and associated security – see OSA security task) (7.6): open
Obvious lack of network support for R5

Should rely on the network architecture specified by GUP stage 2 (not started yet)

Network Capabilities were assigned lowest priority level by SA1 for R5

· Charging (7.7): may be completed in SA2#23, based on charging architecture status
The OSA SCS needs to use the same reference point as the one between application servers (non session related charging) and the relevant charging node.

· Account Management (7.8): completed
No associated architecture expected

· Presence (7.9): to be completed in SA2#23
The architecture should show the OSA SCS interfacing with the Presence Server.

There are still uncertainties about the usage of standardized protocols or not, but this has little impact on OSA completion for R5 (as mapping to standardized protocols is not normative).

Will be based on results of presence drafting meeting

· Information Services (7.10) open
There is currently no network support in R5.

Overall, the following OSA functions seem to be at risk for completion in R5: retrieval of network capabilities (priority level 3), retrieval of terminal capabilities in the IMS (priority level 2), user profile management (priority level 3), information services (priority level 2).

The first three functions (at least) are tightly linked to progress of the GUP WI in SA2.

7    Documents issued by the drafting meeting 

	Tdoc
	Title
	Summary

	S2-020048
	Minutes of the VHE/OSA drafting meeting
	This document


8 Documents proposed for SA2 approval

S2-020048: Minutes of the VHE/OSA drafting meeting
S2-020029: OSA Mobility SCF (CR 029 to TS 23.127 4.2.0)

S2-020030: OSA Charging and Account Management SCFs (CR 030 to TS 23.127 4.2.0)
S2-020049: OSA Internal API, Integrity Management (CR 031rev1 to TS 23.127 4.2.0)

S2-020032: OSA Internal API, Integrity Management (CR 032 to TS 23.127 5.0.0)

9
Planning and next meeting

It was agreed to have the next drafting meeting during SA2#23 (preferably two days).

10
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