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Introduction

We thought we could make the usual workplan review a little more exciting at SA2#23,  came up with a few comments and notes and put them down in this contribution.

Comments on the 3GPP workplan
Presence: 

The workplan for the Stage-2 Presence Service activities is contained in [S2-020418].

Note: the Presence Service workplan may be revised during the course of SA2#23. 

Accordingly,  our understanding of the completion level and timeframe of the corresponding SA2 WI is the following:

Unique_ID
Outline_Level
Splitable
Resource_Names
Level_of_Approval
Start
Finish
% Work Complete

2502
2
No
WG SA2
TSG
09.12.01
06.13.02
60%

IMS:

Our understanding on the status of Emergency services is that for Rel5 emergency sessions shall be performed in the CS domain. Accordingly, when the corresponding approved CRs are implemented, the completion level for Rel5 could be 100%:

Unique_ID
Outline_Level
Splitable
Resource_Names
Level_of_Approval
Start
Finish
% Work Complete

1316
3
No
WG SA2
TSG
09.12.01
30.12.01
100%

On the addressing aspects of IMS, our understanding is that the Stage-2 work is already complete:

Unique_ID
Outline_Level
Splitable
Resource_Names
Level_of_Approval
Start
Finish
% Work Complete

1290
4
No
WG SA2
TSG
09.12.01
30.12.01
100%

On IMS local services there is some work to be expected at SA2#23, the completion levels of the corresponding workitem may be checked accordingly.

Charging implications of IMS architecture: based on the progress to be made at SA2#23, the completion level and expected completion dates could be checked.

Conclusion

We hope considering the comments above prooves to be usefull for the workplan review.
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