
ID Unique_ID Name Release Resource NamesModifiedAcronym
1 0 Work Plan review at SA2#23 WG SA2 No

2 0 Colors: WG SA2 No

3 0 Blue/black: summary task, not matter of analysis WG SA2 No

4 0 Khaki: finished WG SA2 No

5 0 Green: on time WG SA2 No

6 0 Red: delay/problem WG SA2 No

7 0 Pink: question WG SA2 No

11 0 WG SA2 No

26 4 Evolutions of the transport in the CN NA WG CN4 No CNTRSP

33 1513 FS on Transport and control separation in the PS CN domainRel4 WG SA2 No

34 1615 Architectural impacts WG SA2 No

97 1273 Provisioning of IP-based multimedia services NA WG SA1 No IMS

98 1274 Call control and roaming to support IMS in UMTS Rel5 WG SA2 No IMS-CCR

100 1514 Stage 2 (Architecture and Main flows) WG SA2 No IMS-CCR

101 2233 SIP Call Control protocol for the IMS WG CN1 No IMS-CCR

118 1290 Addressing WG SA2 No IMS-CCR

119 1291 Architectural issues WG SA2 No IMS-CCR

132 0 (copy) End-to-end QoS WG SA2 No

142 32003 SIP message compression WG SA2 No

143 32004 Stage 2 WG SA2 No

145 32005 IMS Local services TBD WG SA2 No

166 35005 Charging WG SA5 No OAM-CH

167 32006 Charging Implications of IMS architecture WG SA2 Yes

177 32015 Radio optimisation impacts on PS domain architecture Rel6 WG SA2 Yes

183 1652 Emergency call enhancements NA WG CN1 No EMC1

184 1653 For IP & PS based calls Rel6 WG CN1 No EMC1-PS

187 1316 Stage 2 for emergency calls and packet emergency calls in generalWG SA2 Yes EMC1-PS

198 1517 Global Text Telephony Rel5 WG SA2 No GTT Start Testing
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ID Unique_ID Name Release Resource NamesModifiedAcronym
200 1519 Stage 2 WG SA2 No GTT

206 1637 OSA enhancements NA WG SA1 No OSA1

207 2120 General Stage 2 for Rel4 Rel4 WG SA2 No OSA1

208 1424 Interactions OSA - e-commerce Rel5 WG SA2 No OSA1-ECOM

211 1429 OSA APIs for Multimedia CC Rel5 WG SA2 No OSA1-CSCF

220 1433 Retrieval of Terminal capabilities Rel5 WG SA2 No OSA1-TC

224 1786 LCS - OSA interfaces Rel5 WG SA1 No OSA1-LCSI

226 2124 Stage 2 WG SA2 No OSA1-LCSI

234 32010 General Stage 2 for Rel5 WG SA2 No

304 1536 Location Services enhancements NA WG SA2 No LCS1

306 523 LCS support in the CS domain Rel4 WG SA2 No LCS1-CS

307 525 LCS support in the PS domain Rel4 WG SA2 No LCS1-PS

309 1181 Stage 2 WG SA2 No LCS1-PS

314 1600 UE positioning NA TSG RAN No LCS1-UEpos

319 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel'4 positioningRel5 WG RAN2 No LCS-Rel4Pos

320 2127 Stage 2 WG SA2 No

322 1171 Event based and Periodic LCS Rel5 WG SA1 No LCS1-EBP

324 1538 Stage 2 specification WG SA2 No LCS1-EBP

326 2436 Location Services for GERAN in A/Gb Mode Rel5TSG GERAN No LCS-GERAN

327 2437 GERAN LCS Stage 2 (first release)TSG GERAN;WG GERAN1, WG GERAN2;WG SA2 No LCS-GERAN

332 2442 Location Services for GERAN in Iu Mode Rel5TSG GERAN No LCS-GERAN

333 2443 GERAN LCS Stage 2 (second release)TSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2 No LCS-GERAN

334 2444 Iu-ps interface support for LCSTSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2 No LCS-GERAN

335 2445 Iu-cs interface support for LCSTSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2 No LCS-GERAN

336 2446 Iur-g interface support for LCSTSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2 No LCS-GERAN

337 2447 RRC protocol support for LCSTSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2 No LCS-GERAN

338 2448 Additional impacts on Broadcast of LCS data on packet channelsTSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2 No LCS-GERAN

339 2449 Stage 3 specificationsTSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2 No LCS-GERAN
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340 32001 Enhanced support for user privacy and subscriber data handlingRel5 WG SA2 No

341 544 LCS interoperation stage 2 aspects WG SA2 No

342 2434 LCS interoperability aspects to GERAN TSG GERAN No LCS-GERAN

343 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERANTSG GERAN;WG SA2;WG SA5;WG RAN2;WG RAN3;WG GERAN2;WG GERAN1 No LCS-GERAN

351 32011 Specification for the Le Interface Rel5 WG SA2 No LCS1-Le

352 32012 Support of the Presence Service Architecture Rel5 WG SA2 No LCS1-Pres

400 1365 Support of Push Services Rel6WG SA2;WG SA1 Yes PUSH

402 32000 TR on feasibility study WG SA2 No

415 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 WG SA2 No IUFLEX

416 2244 Overall System Architecture WG SA2 No IUFLEX

425 2330 GERAN support for IMS Rel5TSG GERAN No

426 2331 GERAN Header adaptation TSG GERAN;WG SA2;TSG RAN No

427 2332 Definition of compression and removal modes for PDCP protocolTSG GERAN;WG SA2;TSG RAN No

428 2333 Conceptual description in stage 2 TSG GERAN;WG SA2;TSG RAN No

429 2334 Necessary changes on stage 3 regarding header removalTSG GERAN;WG SA2;TSG RAN No

430 2335 GERAN Radio access bearer design for IMSTSG GERAN;WG SA2;TSG RAN No

431 2422 MuM control signalling for conversational multimedia servicesTSG GERAN;WG SA2;TSG RAN No

432 2431 Identification of requirements TSG GERAN;WG SA2;TSG RAN No

433 2337 Necessary modifications due to SIP TSG GERAN;WG SA2;TSG RAN No

520 2499 Support of Presence Capability Rel5 WG SA1 No PRESNC

522 2502 Stage 2 WG SA2 Yes

534 2527 Emergency calls without UICC/SIM in netw. with IMS Rel6 WG SA2 No

535 32014 Stage 2 WG SA2 No

537 2556 End to End QoS for PS Domain including IMS Rel5 WG SA2 No E2EQoS

538 2557 E2E QoSConcept and Architecture WG SA2 No

549 50001 GERAN Inter BSC NACC improvements over the Gb InterfaceRel5TSG GERAN No

550 14501 Modification of core network protocols for GERAN Inter BSC NACC over Gb InterfaceWG CN4;WG SA2 No

551 32502 Stage 2 - Concept WG CN4;WG SA2 Yes
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552 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC WG CN4;WG SA2 Yes

569 2544 Multimedia Broadcast and Multimedia Service Rel6 WG SA1 No MBMS

571 32002 Stage 2 WG SA2 Yes

573 31006 Speech Recognition and Speech Enabled Services Rel6 WG SA1 Yes SRSES

575 32999 Stage 2 of DSR WG SA2 Yes DSR

578 31008 Generic User Profile Rel6 WG SA1 No GUP

581 32008 Stage 2 - Architecture WG SA2 Yes GUP

583 31010 Digital Rights Management Rel6 WG SA1 No DRM

585 32009 Architecture WG SA2 Yes DRM

591 31013 UE Functionality Split Rel6 WG SA1 No UESPLIT

593 32013 Stage 2 WG SA2 Yes

594 32016 QoS Improvements NA WG SA2 No QoS1

595 32017 Dynamic Policy control enhancements for end-to-end QoSRel6 WG SA2 No QoS1

596 0 Release 4 only features listed below (all finished at S2)WG SA2 No

599 1340 Facsimile Rel4 WG SA1 No FAX

600 1341 Real Time Fax WG SA2 No FAX-RT

605 1346 Review whether architecture/stage 2 aspects need to be aligned WG SA2 No FAX-RT

614 1541 Transcoder-Free Operation Rel4 WG CN4 No TrFO

615 112 OoBTC solution WG CN4 No TRFO-OOBTC

617 896 Impact on architecture, Principles and Terminology WG SA2 No TRFO-OOBTC

622 905 Speech Transcoder: Location and Control at the UMTS Core Network BorderWG SA2 No TRFO-STLC

656 1322 Enable bearer independent CS architecture Rel4 WG SA2 No CSSPLIT

657 1323 Enable bearer-independent call control WG CN4 No CSSPLIT

658 1516 Architecture and Stage 2 description WG SA2 No CSSPLIT

695 2546 UMTS QoS Architecture for PS Domain Rel4 WG SA2 No QoSPS

696 2548 Architecture WG SA2 No
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