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In Release 5, under Work Item 2557, “End-to-end QoS Concepts and Architecture”, requirements were developed in SA2 for policy-based control of Diffserv Edge Functions at the GGSN.

It was not possible to complete Stage 3 work on this item in Release 5.

A new work item is therefore proposed to ensure this work is completed in Release 6.
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Work Item Description

Title

End-to-end QoS – Phase 2: Policy based control of Diffserv Edge Functions
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3GPP Work Area

	
	Radio Access  

	X
	Core Network

	
	Services
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Linked work items

This work is linked to the following WIDs:

a)
End-to-end QoS concepts and architecture (E2E-QoS – 2558 – R5)

b)
Dynamic Policy control enhancements for end-to-end QoS (QoS1 - 32017)

c)
Interoperability and Commonality between IP Multimedia Systems using different “IP connectivity networks”
3

Justification

In Release 5, stage 2 (3GPP TS 23.207) the use of policy-based control of Diffserv Edge function was considered mandatory. Due to the lack of time to complete stage 3 on time for Release 5, that functionality was removed from Release 5.

As with other Release 5 items which could not be completed in time, this item should be moved to Release 6.

4

Objective

The objectives of this work item are to:

· Clarify the requirements in 23.207 in order to allow Stage 3 work on policy-based contol of Diffserv Edge Functions to be completed in Release 6.

· Identify any further enhancements (e.g. charging enhancements) which should be studied in Release 6 in order to improve the value of policy based control of Diffserv.
The proposed time plan is outlined below. It should be copied into, and maintained within, the 3GPP Work Plan.

5

Service Aspects

None identified.

6

MMI-Aspects

None identified.

7

Charging Aspects

Charging improvements have been suggested during Release 5 discussions as one item which would make policy-based control of Diffserv functions more useful to operators. It is expected that if such charging improvements are identified, they will be covered by their own work item.
8

Security Aspects

None identified.
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Impacts 

	Affects:
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	ME
	AN
	CN
	Others
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	X
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	Don't know
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Expected Output and Time scale (to be updated at each plenary) 

	Meeting
	Date
	Activity

	SA2#27
	14-18 Oct 2002
	WID presented for approval

Creation of baseline R6 version of 23.207

	SA2#28
	11-15 Nov 2002
	Discussion of required requirements updates. Communication with CN3.

	SA#18
	9-12 December 2002
	WID update presented to SA for approval

	SA2#29
	January 2002
	CRs to 23.207 presented

	SA#19
	17-20 March 2003
	CRs presented to SA for approval


	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	23.207
	
	Removal of unmet R5 requirements from R5 version
	December 2002
	

	23.207
	
	Inclusion of unmet R5 requirements into R6 version
	December 2002
	

	23.207
	
	Clarifications of policy-based Diffserv requirements as required
	March 2003
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Work item raporteurs

Mark Watson (Nortel) – mwatson@nortelnetworks.com
12

Work item leadership

SA2

13

Supporting Companies

Nortel Networks, SK Telecom, …

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	x
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature
14b
The WI is a Building Block: parent Feature 

· QoS improvements (32016)

14c
The WI is a Work Task: parent Building Block
