

[illegible]

Item	Icon	Item	Name	Release	Version	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030
1500		1500	Charging	Rel-5	S2	No																					
1501		1501	Charging requirements for the architecture	Rel-5	S2	No																					
1502		1502	Rel-5 OSA enhancements	NA	S1	No																					
1503		1503	General Stage 2 for Rel5	Rel-5	S2	No																					
1504		1504	OSA APIs for Multimedia Call Control	Rel-5	S2	No																					
1505		1505	Interactions OSA - e-commerce	Rel-5	S2	No																					
1506		1506	CHECK STATUS - LCS - OSA interfaces	Rel-5	S1	No																					
1507		1507	Stage 2	Rel-5	S2	No																					
1508		1508	Rel-5 Location Services enhancements	Rel-5	S2	No																					
1509		1509	Event based and Periodic LCS	Rel-5	S1	No																					
1510		1510	Stage 2 specifications	Rel-5	S2	No																					
1511		1511	Location Services for GERAN in A-Gb Mode	Rel-5	GP	No																					
1512		1512	GERAN LCS Stage 2 (first release)	3GPP2	No																						
1513		1513	Location Services for GERAN in Uu Mode	Rel-5	GP	No																					
1514		1514	GERAN LCS Stage 2	3GPP2	No																						
1515		1515	Uu-ps interface support for LCS	3GPP2	No																						
1516		1516	Uu-cs interface support for LCS	3GPP2	No																						
1517		1517	Uu-g interface support for LCS	3GPP2	No																						
1518		1518	RNC protocol support for LCS	3GPP2	No																						
1519		1519	Additional impacts on Broadcast of LCS data on packet channels	3GPP2	No																						
1520		1520	Stage 3 specifications	3GPP2	No																						
1521		1521	LCS interoperation stage 2 aspects	Rel-5	S2	No																					
1522		1522	LCS interoperation aspects to GERAN	Rel-5	GP	No																					
1523		1523	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN	3GPP2	No																						
1524		1524	Specification for the Le Interface	Rel-5	S2	No																					
1525		1525	CHECK STATUS - Inter-GM-C interface - SA2 shall remove this line as we have no work on this issue in Rel-5	Rel-5	S2	Yes																					
1526		1526	Intra Domain Connection of RAN Nodes to Multiple CN Nodes	Rel-5	S2	No																					
1527		1527	Overall System Architecture	Rel-5	S2	No																					
1528		1528	End to End QoS for PS Domain including IMS	Rel-5	S2	No																					
1529		1529	E2E QoSConcept and Architecture	Rel-5	S2	No																					
1530		1530	GERAN Inter BSC NACC improvements over the Gb Interface	Rel-5	GP	No																					
1531		1531	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface	N432	No																						
1532		1532	Stage 2 - Concept	N432	No																						
1533		1533	Stage 2 - 23.060 change - Definition of Inter BSC NACC	N432	No																						
1534		1534	Flow control supporting an MS with multiple data flows with different QoS over the Gb	Rel-5	GP	No																					
1535		1535	Update of stage 2 specifications	GP	No																						
1536		1536	Concept document 23.060 (changes to)	S2	No																						
1537		1537	GERAN support for IMS	Rel-5	GP	No																					
1538		1538	GERAN Header adaptation	P-52RP	No																						
1539		1539	Definition of compression and removal modes for PDCP protocol	P-52RP	No																						
1540		1540	Conceptual description in stage 2	P-52RP	No																						
1541		1541	Necessary changes on stage 3 regarding header removal	P-52RP	No																						
1542		1542	GERAN Radio access bearer design for IMS	P-52RP	No																						
1543		1543	Multimedia control signalling for conversational multimedia services	P-52RP	No																						
1544		1544	Identification of requirements	P-52RP	No																						
1545		1545	Necessary modifications due to SIP	P-52RP	No																						

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Roll Up Critical

Roll Up Critical Split

Roll Up Critical Progress

Roll Up Task

Roll Up Split

Roll Up Task Progress

Roll Up Baseline

Roll Up Baseline Milestone

Roll Up Milestone

External Task

Project Summary

External Milestone