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This document includes SA2 Chairman's personal notes of the TSG-SA#20 meeting, primarily focused on SA2 related issues.

General:

· 3GPP Release 6: SA#20 agreed that March 2004 would be taken as an assumed goal for the rel-6 functional freezing date and that no new Requirements should be presented after September 2003 to allow the Stage 2 to be completed in December 2003 and Stage 3 by March 2004 (already an ambitious timescale for the work).

· 3GPP and OMA: The TSG SA Chairman was mandated to arrange a Workshop with OMA to exchange information on the working of the Organisations and the Work being done. Specifically OMA should be asked to inform 3GPP what their expectation are of 3GPP. It was also agreed that a dependency list (similar to the IETF dependency list) is created. Mr. Ian Sharp volunteered to provide a draft. In addition it was agreed that a Liaison should be set up with OMA and for any new WI where an interaction is suspected, then the expectations of OMA and 3GPP should be determined in order to co-ordinate any common work in an efficient way.

· Early UE Handling: TSG RAN have selected the Bitmap over Iu solution and remaining issues relevant for SA2 are the selection of method to resolve IMEISV to BMUEF and if the solution should apply to GERAN or not (GERAN decision).

· PCG Decisions: It was reported that MCC Support could only be guaranteed for up to one WG meeting between TSG Plenary meetings (i.e. each 3 months at present). This is both due to the travel costs and the human resources needed to support the current large number of meetings, which often run in parallel. It was clarified that WGs could hold more meetings between TSG Plenary meetings, but these extra meetings may not be supported by MCC. It would be possible to request exceptions from the PCG in order to efficiently progress important topics.

· SA2 CR handling: A large number of comments was made on the SA2 CRs and also the SA2 procedures to handle CR’s. Some of the key areas for improvement are the use of email approval, late availability of the SA2 documents to SA plenary and clashing CR’s. It was also suggested that an earlier document deadline could help to improve the situation. SA WG2 was asked to take the issues raised in the discussion into account in their future working procedures.
Chairman’s improvement proposals:

· When there are two or more SA2 meetings between SA plenaries then all the tentatively  approved CR’s from the first meeting will be re-submitted (by MCC) to the next meeting. All CR’s are then finally approved at the last meeting before the plenary (the procedure is intended to minimize submission of overlapping CR’s).

· Limit the amount of CR’s for email approval from the last SA2 meeting before the SA plenary i.e. restrictive email approval of CR’s editorial updates. Ideally email approval should be closed 3 weeks before SA plenary as this would allow one-week preparation of the CR package, which then could be distributed one week before the RAN, CN and T plenary.

· Rapporteurs and experienced delegates are asked to help detecting colliding CR’s and assist others in preparing correct CR’s.

· The quality of the CR’s is dependent of the quality of the input contributions, please follow the instructions and if you are hesitant ask.

· For discussion: would an earlier document deadline be beneficial, e.g. Monday 18:00 CET instead of Wednesday 18:00 CET before the meeting

Comments and decisions related to the SA2 provided documents:

· Technical Reports and Specifications:
· TS 23.835 v1.0.0: (Study into Applicability of GALILEO in LCS). The TS was presented for information. Concerns was raised that parts of the TR contain information that would rather be under TSG RAN responsibility and that TSG RAN has not reviewed those parts. SA plenary noted the document with the comment that TSG RAN and delegates are asked to review the content of the TR and provide feedback to SA2. 

· TS 23.246v1.0.0: (Multimedia Broadcast/Multicast Service (MBMS)). It was noted that there were many editors’ notes and "ffs" parts, which should be removed as far as possible before presentation for approval to TSG SA. This TS was provided for information and was noted.

· TS 23.234v1.10.0: (3GPP system to Wireless Local Area Network (WLAN)). It was noted that Scenario 3 is expected to be agreed and presented in September 2003. SA WG2 were asked to finalise the document and to try to agree on one of the tunnelling options before presentation to TSG SA #21 for approval. If necessary, SA WG2 can ask TSG SA to make a decision on unsolvable issues, if a clear description of the problem and solutions is provided.

· TS 23.240v2.0.0: (3GPP 3GPP Generic User Profile – Architecture) TS was approved and placed under TSG SA change control as version 6.0.0 (Rel 6).

· TS 23.195v2.0.0: (Provision of UE Specific Behaviour Information to Network) This document had may dependences upon decisions made in other Groups, some of which had been decided in the week prior to the meeting. The TS was revised in TD SP-030335 based on the TSG RAN decision that UESBI-Iu equals BMUEF. The TS was approved and placed under TSG SA change control as version 5.0.0 (Rel 5). It was noted that 2 or 3 CRs could be expected to this Release 5 TS in order to finalise it.

. 
· Comments on SA2 Change Requests (other CRs were approved as such):
· 23.060 CR#447, 448, 449, 431r2 and 446: was approved with the comment that the headers were incorrect.
· 23.060 CR#442r4: Agreed in principle by SA plenary but sent back to SA2 as it had an overlap with CR#446, i.e. SA2 is tasked by SA plenary to provide a CR to the next SA plenary.

· 23.060 CR#452: Approved with the comment that the cover sheet is incorrect.

· 23.060 CR#435r2: R6 mirror lacking for this R5 CR, the CR was approved and SA2 was tasked to provide the R6 mirror to the next SA plenary.
· 23.171 CR#29 and 23.271 CR#169r2: PDF version did not show revisions, word version of the CRs approved.

· 23.271 CR#166r2: Approved with the comment that the cover sheet should also have shown impacts on 7.4, 7.5 and 9.1.1

· 23.271 CR#155r10 and CR#184r3: was merged to 155r11 and approved.

· 23.271 CR#176, CR#177, CR#181r3 and CR#183r3: Approved with the comment that the sentence in 9.1.5.3 from CR176 and CR177 shall be added after the sentence added by CR181r3 and CR182r3.

· 23.228 CR#292r2: Approved with the comment that the cover sheet indicates the wrong specification version number.

· 23.228 CR#317r1 and 318r2: Approved with the comment that that 5.2.2.3, 5.2.2.4 and 5.2.2.5 are not impacted although indicated on the cover sheet.

· 23.228 CR#311r1 and 319: Approved with the comment that the header fields are incorrect.

· 23.228 CR#297r3: Approved with the comment that 5.14.2 and 5.14.3 are also impacted.

· 23.895 CR#5r1: Approved with the comment that the header field is incorrect.

· Work Item Descriptions:
· WID for Gq interface specification for Dynamic Policy control enhancements. The WID was approved.

· WID for Bandwidth and Resource savings and Speech enhancements for CS network: The WID was approved and it was noted that the Rapporteur for this WID will be provided by T-Mobile.

· Updated WID on PS domain and IM CN subsystem support for IMS Emergency sessions. The updated WID was approved.

· Revised WID for IMS Stage-2 Enhancements: This revised WI description was revised in SP-030337 to add a CN WG4 cross reference and approved
