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General

Release 7 Finalization, It was agreed that Stage 2 items which are not granted an exception are "frozen" at TSG SA#33. The exceptions requested by SA2 were granted with the exception of SMS IP and a small modification on PCC. The final list of Stage 2 exceptions are:
-
PS domain and IMS impacts for supporting IMS Emergency calls (GPRS and I-WLAN)

-
PCC (Including 23.203, in order to complete e.g. the I-WLAN annex)

-
GPRS One Tunnel

-
CSI Terminating Session handling

-
Study on IMS enhancements and optimisations

The Stage 2 exceptions need to be completed by December 2006 to be included in Release 7.

It was also decided that the Stage 3 Rel‑7 Freeze Date is March 2007. WGs should provide Foreseen Completion Dates as accurate as possible. SA WGs and other TSGs should bring a list of exceptions for the items not completed at that time to TSG SA#35.
The SAE study is not yet complete.  In order to not slow LTE work it was agreed to prioritize issues required for LTE progress.  SP-060686 (S2-063515) provides guidance to SA2 on priority items.  Since it is critical to make decisions by December, SA2 is asked to escalate any blocked priority issues to SA for resolution.  Although significant study has been done on SAE/LTE it was noted that CT and GERAN have not been significantly involved in the work so far.  A composite workplan to coordinate the SAE/LTE specification work across the TSGs was generated and all WGs are requested to review the plan.  The SAE/LTE composite workplan is contained in LS SP-060685 (S2-063514).  An error was detected after the meeting in the legend associated with the workplan so a revised version of the Workplan will be provided into the individual WG meetings (S2-063518).  

It was agreed to hold a workshop to address LTE/GERAN radio handover issues.  The workshop terms of reference are contained in SP-060684 (S2-063513) with January 10-11 as the likely dates. 
It was reaffirmed that SAE must support non-3GPP accesses such as WiMAX. Generic solutions for support of non-3GPP accesses are preferred. Incorporation of such work must follow the standard 3GPP process. 
It was agreed that currently there is no requirement for additional number series for the system and core networks specifications associated with SAE/LTE. 
TSG SA asked SA2 to ensure that PCC is generic and can support non-3GPP Access Types. Non-3GPP access (e.g. DOCSYS and WiMAX) aspect should be documented in informative annexes. SA2 was also asked to consider improving the generic IP-CAN annex (in order to minimize the need to document generic non-3GPP aspects in access specific annexes).  
The conclusions of the One Tunnel TR (23.809) were endorsed with the expectation that normative work would begin soon and the Rel-7 scope of this work should not expand.
The SMS over IP work should address only transport level interworking.  Furthermore, MMS was removed from the title of the TS.  Work required for service level messaging interworking needs to be covered by a separate work item.
SA2 was asked to review and if necessary provide feedback to SA1 on their work on the UE definition. 
As decided at TSG SA#32, a new CR coversheet will be used from now onwards. The new CR coversheet includes a split of the “Source” field into "Source to WG" and "Source to TSG" fields to distinguish WG agreed CRs and company sourced CRs at the plenary. 
The TSG SA Chairman reminded companies that Release 6 is frozen and that a strict scrutiny of Release 6 CRs to ensure they are essential changes should be made before presenting them to the TSG for approval.
A workshop on IMS alignment and evolution was held immediately following SA#33. Conclusions from the workshop are documented in IMS-060022.

SA2 documents:

CRs:

All SA2 CRs was approved without revisions or major comments, except for:

· 23.246 CR#0173R3: The CR was revised to avoid a hanging paragraph. CR#0174R4 was placed in SP-060650 and was approved. 
· 23.279 CR#0021 and CR#0022: A clash was detected when preparing for SA plenary and a revision of CR#0021 adding the changes from CR#22 was provided as a company contribution to SA. The merged CR (0021R3) in SP-060591 was approved.

· 23.228 CR#0591R5: It was noted that it contained changes on changes. As this was all new text, it was decided to leave the CR as it is, and Members were reminded that CRs should be made clear and ambiguous before presentation to TSG for approval. The CR was then approved.

· 23.228 CR#0611R2. It was commented that the change in clause G.1 was not done using revision marks. CR#0611R2 was revised in TD SP‑060653, which was approved.
· 23.234 CR#0159R1: It was commented that NOTE 1 includes a requirement and should be made into normative text. CR#0159R1 was revised in TD SP-060656 which was approved.
WGs were requested to ensure that CRs are presented in the correct way to TSG SA, that is, without revisions upon revisions, following the drafting rules for hanging paragraphs without parent headings, ensuring that notes do not contain normative provisions and indicating the appropriate CR Category for the changes. A SA2 CR had changes marked with red underlined text, (not using the Word change bars). This type of fault is particularly bad as the CR implementers usually search for changes with tools and will hence miss such changes. 
TSs and TRs:

All SA2 TSs and TRs was approved or noted as proposed by SA2; except for the following:

· TS 23.204 (Support of SMS over Generic 3GPP IP Access): was revised and approved in SP-060671 to remove the service level interworking and MMS in the title.
SIDs/WIDs:

The SA2 agreed new and revised WIDs and SIDs where approved without comments or revisions; except for the following:

· Support of SMS over IP Networks was updated to remove the service level interworking and normative specification work on MMS (SP-060658). A second WID on Support of SM and IM interworking was drafted by Huawei, China Mobile, Ericsson, Comverse, Telecom Italia, Orange, O2, Nokia, T-Mobile and Telefonica in SP-060682. There was no objection to the principle of this WID. It was decided therefore to ask the source companies to take the proposal to appropriate WGs and new WID(s) can be expected for approval at TSG SA#34.
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