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General

Release 7 Finalization: SA2 was granted continued exceptions for further Release 7 stage 2 work on the following items:

· PS domain and IMS impacts for supporting IMS Emergency calls (GPRS and I-WLAN)

· Implementation Guide for GPRS One Tunnel

· SI Terminating Session handling

· Study on IMS enhancements and optimisation

· LCS for I-WLAN
The Stage 2 exceptions are expected to be completed by March 2007 to be included in Release 7. 

It was also noted that SMS over Generic 3GPP IP Access was not fully complete and an exception was granted to resolve remaining editor’s notes and alignment with stage 3.

In addition there was a discussion on the Requirement for Mixed Mode of Bearer Control triggered by a company contribution (TD SP‑060878). SA WG2 were granted a Rel‑7 extension for CRs for Mixed-mode until March 2007 if a solution can be agreed and completed by TSG SA#35. TSG SA will then consider the CRs at the next TSG SA meeting. This is not and instruction to SA WG2 to include Mixed-mode in Rel‑7, but only that it should be discussed.
SA Guidance on SAE Architecture and update of SAES WID: After presentation and discussion of the SA2 and company contributions related to the SAE architecture it was agreed to provide SA2 with guidance on an architecture compromise (see LS in SP-060925) and a new version of the SAES WID (SP-060926). For further information on the SAE Architecture discussion at SA, see the SA#34 MoM.

The new SAES WID contains two main building blocks for the stage 2 work:

1)
TS 23.401: Specifying the SAE architecture aspects that deal with GPRS enhancements required for LTE access and the support for pre-SAE/LTE 3GPP accesses.

2)
TS 23.402: Specifying the architecture enhancements, including PCC and AAA aspects, for addition of non-3GPP access for both roaming and non-roaming scenarios. This task is aiming at a IETF-based solution with the intention of being applicable to non-3GPP access networks (both fixed and wireless).

Aspects common to both tasks (e.g. S1 interface, interface with HSS, LTE specific PCC architecture functionality, etc) are proposed to be covered in the TS 23.401. The architecture used as a basis for the two tasks above is based on the guidance given in SP-060925. The SA WG2 Chairman informed that TSG SA should not expect 50% of the SA WG2 time to be spent on each document as the Scope of the work is different and many common interfaces, entities and procedures are documented in 23.401. There should however, be no prioritisation of either architecture over the other.
It was noted that TSG SA had provided guidance to SA WG2 at TSG SA#33, to progress the SAE Architecture and UPE-MME split work to meet the needs of RAN WGs on the LTE work. This agreement on the Architecture will help the RAN WGs, but SA WG2 still need to complete the work on the MME-UPE functional split issue and to provide RAN WGs with their decisions. 

SA WG2 was asked to provide results to RAN WGs and also to ensure that relevant groups are involved in the ongoing discussions and LS exchanges

SAE Work Plan and critical dependencies: The SAE Work Plan was updated based on the input from WGs TSGs and Rapporteurs, see SP-060937. In addition the unresolved critical dependencies between WGs were captured in a separate word document in the same zip file. The critical dependencies will be one input to the SAE Agenda planning.

Personal Network Management:  A company contribution requested that CT WGs shall be allowed to start the stage 3 in parallel with stage 2. It was decided to send a LS (TD SP‑060920) to CT WG1 and CT WG4 asking them to review the work needed and provide feedback to SA WG2 if any work is needed there. 

SA2 is asked to provide feedback on the SA5 Common Profile Storage (CPS) Framework (SP-060929).

SA2 Chair and vice Chair elections will be held in January.  

There was also brief discussion on the SA2 IMS SWG elections and based on the current situation I suggest that we utilise the WG rules and run the first IMS SWG meeting(s) with a convenor and hold the election of IMS SWG chair at the next full SA2 meeting.

SA2 documents:

CRs:

All SA2 CRs was approved as provided to SA plenary without revisions or major comments, except for:

· 23.204 CR#0003: CR#0003 modifies the same figure as CR#0009 with a very similar modification. CR#0003 was rejected and the other CRs in SP-060826 were approved.

· 23.206 CR#0036: CR#0036 had changes on changes and was revised by MCC before the meeting started. CR#0036 was revised in TD SP-060870 and approved. 

· 23.234 CR#0162R3: It was noted that the headers in the body of the CR refereed to version 7.1.0 but the cover sheet refereed to version 7.3.0 and it was questioned if the CR was made on the correct version of the document. After offline checking it was clarified that the base text was exactly the same as in version 7.3.0 and the CR was approved.

In addition a company CR on 23.246 Rel-6 was submitted in TD SP‑060869 (23.246 CR#0185, Initiation of Service Request to support MBMS broadcast services (Rel-6)). The Rel 7 mirror was provided in TD SP‑060872 (CR#0186). These CRs were approved. 
Note also that a number of errors that was corrected by MCC before submission to SA plenary.

TSs and TRs:

No SA2 TSs or TRs was presented for information or approval at SA#34.

SIDs/WIDs:

The SA2 agreed new and revised WIDs and SIDs where approved without comments or revisions; except for the following:

· The SA2 proposed revision of the SAES WID in SP-060817 was noted. Instead another version of the SAES WID was produced at SA plenary and the final revision in SP-060926 was approved. 
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