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General

Attached, in SP-070230, is the version of the SAE/LTE workplan which was endorsed by SA plenary #35 in Cyprus in March 2007.
From now on, this work plan is meant to be maintained by MCC, not by the rapporteur  (
It is proposed that updates to this work plan are now treated in the normal SA2 MCC work plan review. 
For information, an extract of the draft SA #35 plenary report is copied below.

TD SP‑070230 Updated LTE/SAE Work Plan. This was introduced by Ericsson (LTE/SAE Work Plan coordinator).

Discussion and conclusion:

The Work Plan co-ordinator (MCC) asked how this should be incorporated into the 3GPP Work Plan. It was decided that this should be included as a summary for the SAES Work Item and this could be done in co-operation with the LTE/SAE Work Plan coordinator. The TSG RAN Chairman reported that they have a procedure for handling LTE reporting in TSG RAN and this should be maintained. It was commented that the LTE Rapporteur should be contacted by the 3GPP Work Plan co-ordinator to include the progress summary in the main 3GPP Work Plan. The 3GPP Work Plan co-ordinator was asked to report on the status of SAE and LTE, and any issues between these two items. It was clarified that the SA WG2 colour-coding is explained in column "U" of the sheet. It was noted that for the items with dependencies on RAN WGs are critical (Yellow) and the progressing of items at SA WG2 meetings is shown in Orange. The TSG CT Chairman reported that their work planning was coming to a conclusion and may then be re-used in the CT WGs for their detailed planning work. It was explained that this was intended to be used as a basis for the 3GPP Work Plan. The document was endorsed for a basis for inclusion in the 3GPP Work Plan.
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