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1. Overall Description:

A drafting group took place Thursday, 29th of March, 6 to 8 PM, to review the 3GPP Work Plan.
The tasks were to "clean up" the Rel-7 Work Plan, by identifying the SA2 Rel-7 tasks still not completed, and to update the Rel-8 Work Plan, in particular with respect to the SAE Feature, which is now further detailed also for SA2 tasks.

In addition of this present document, three files are included in the zip:
- the proposed SA2 updates themselves, for both Rel-7 and Rel-8, in the form of an MS Project file

- a PDF view of the Rel-7 SA2 tasks with the proposed updates

- a PDF view of the Rel-8 complete Work Plan, with the SA2 proposed updates

These results are now submitted to the full meeting as to approve them and include them in the next version of the Work Plan.

It is proposed to review only the PDF files, as they are directly derived from the MS Project file.
