WORK PLAN REL-8 SA2 Updates at SA WG2#61

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	Rel-8
	"S2,C1,C3,C4,S1"
	No
	SAES
	Wed 12/04/06
	Fri 12/09/08
	30%
	"23.228, 23.279"
	SP-060411
	Osok Song (Samsung)
	osok.song@samsung.com
	S2#52: Specification phase created. New WID approved SA#32

	370005
	High level and common (for all accesses) functions 
	Rel-8
	"S2,C1,C3,C4"
	No
	EPS-ComF
	Tue 02/01/07
	Fri 30/05/08
	13%
	
	
	
	
	

	350024
	Stage 2 of High level functions 
	Rel-8
	S2
	Yes
	SAES-SA-HLF
	Tue 02/01/07
	Fri 07/03/08
	80%
	
	
	
	
	

	350025
	SAE for LTE access 
	Rel-8
	"S2,C1,C3,C4"
	No
	SAES-SA-FP_LTE
	Tue 02/01/07
	Fri 14/03/08
	27%
	
	
	
	
	

	350042
	SAES-SA-FP_LTE with GTP variant
	Rel-8
	"S2,C4"
	No
	SAES-SA-FP_LTE-GTP
	Tue 02/01/07
	Fri 07/03/08
	57%
	
	
	
	
	

	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	Rel-8
	S2
	Yes
	SAES-SA-FP_LTE-GTP
	Tue 02/01/07
	Fri 07/03/08
	90%
	
	
	
	
	

	350043
	SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2
	No
	SAES-SA-FP_LTE-IETF
	Tue 02/01/07
	Fri 07/03/08
	43%
	
	
	
	
	

	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	Rel-8
	S2
	Yes
	SAES-SA-FP_LTE-IETF
	Tue 02/01/07
	Fri 07/03/08
	90%
	
	
	
	
	

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	Rel-8
	"S2,C1,C3,C4"
	No
	SAES-SA-FP_3GPP
	Mon 05/02/07
	Fri 14/03/08
	35%
	
	
	
	
	

	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	Rel-8
	S2
	Yes
	EPSto2_3G
	Mon 05/02/07
	Fri 07/03/08
	80%
	
	
	
	
	

	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	Rel-8
	S2
	Yes
	EPStoC2k
	Mon 18/06/07
	Fri 07/03/08
	80%
	
	
	
	
	

	350027
	SAE for support of non-3GPP accesses  
	Rel-8
	"S2,C1,C3,C4"
	No
	SAES-SA-FP_n3GPP
	Tue 02/01/07
	Fri 13/06/08
	29%
	
	
	
	
	

	350044
	Stage 2 for Host-based Mobility aspects
	Rel-8
	S2
	Yes
	SAES-SA-FP_n3GPP-HBMob
	Tue 02/01/07
	Fri 07/03/08
	90%
	
	
	
	
	

	350045
	Stage 2 for Network-based Mobility aspects
	Rel-8
	S2
	Yes
	SAES-SA-FP_n3GPP-NBMob
	Tue 02/01/07
	Fri 07/03/08
	70%
	
	
	
	
	

	360019
	Stage 2 for Optimised Handover with WiMAX
	Rel-8
	S2
	Yes
	SAES-SA-FP_n3GPP-OptWIMAX
	Mon 25/06/07
	Fri 13/06/08
	39%
	
	
	
	
	

	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimised Handover with CDMA
	Rel-8
	S2
	No
	SAES-SA-FP_n3GPP-OptCDMA
	Mon 25/06/07
	Mon 25/06/07
	100%
	
	
	
	
	

	350028
	Functions and procedures for SAE to support LTE MBMS
	Rel-8
	S2
	Yes
	SAES-SA-FP_LTEMBMS
	Mon 25/06/07
	Fri 13/06/08
	40%
	
	
	
	
	

	350029
	Functions and procedures for SAE to support LCS
	Rel-8
	S2
	Yes
	SAES-SA-FP_LCS
	Mon 13/08/07
	Fri 13/06/08
	15%
	
	
	
	
	SA2 need RAN outputs (RAN dependencies)

	350030
	Single Radio Voice Call Continuity for 3GPP
	Rel-8
	S2
	Yes
	SAES-SA-SR_VCC_3G
	Tue 02/01/07
	Fri 13/06/08
	50%
	
	
	
	
	

	360020
	Voice Call Continuity for CDMA2000 1X
	Rel-8
	S2
	Yes
	SAES-SA-VCC_1X
	Mon 25/06/07
	Fri 13/06/08
	60%
	
	
	
	
	

	350031
	SAE impacts on IMS
	Rel-8
	S2
	Yes
	SAES-SA-on_IMS
	Tue 02/01/07
	Fri 13/06/08
	20%
	
	
	
	
	

	350032
	SAE aspects of Emergency Calls
	Rel-8
	S2
	Yes
	SAES-SA-EmCall
	Mon 08/10/07
	Fri 12/09/08
	0%
	
	
	
	
	Progress expected S2#60

	340018
	Deleted - GPRS enhancements for LTE access
	Rel-8
	S2
	No
	SAES-GPRS_LTE
	Tue 04/09/07
	Tue 04/09/07
	100%
	23.401
	SP-060926
	Chris Pudney (Vodafone)
	chris.pudney@vodafone.com
	SP-34: GPRS enhancements for LTE access item created.

	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	Rel-8
	S2
	No
	SAES-non_3GPP
	Tue 04/09/07
	Tue 04/09/07
	100%
	23.402
	SP-060926
	Irfan Ali (Motorola)
	Irfan.Ali@motorola.com
	SP-34: Architecture enhancements for non-3GPP accesses item created.

	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	Rel-8
	S2
	No
	SAES-St2
	Tue 02/10/07
	Tue 02/10/07
	100%
	"23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279"
	SP-060926
	Chris Pudney (Vodafone)
	chris.pudney@vodafone.com
	"THIS LINE IS DELETED, replaced by the 2 Architecture parallel tracks. "

	350023
	deleted - SA aspects of System Architecture Evolution
	Rel-8
	S2
	No
	SAES-SA
	Wed 12/04/06
	Tue 02/10/07
	100%
	
	
	
	
	S2 internal target is September 2007

	7005
	System enhancements for interconnection interfaces between two IMSs
	Rel-8
	S2
	No
	IMS_NNI
	Wed 16/08/06
	Fri 30/05/08
	29%
	
	SP-070490
	"Steve Tsang-Kwong-U, Orange"
	
	"Name changed from ""System enhancements for TISPAN Rel2"" at SA36"

	360024
	Stage 2 of IMS_NNI
	Rel-8
	S2
	Yes
	IMS_NNI
	Fri 22/06/07
	Fri 21/12/07
	100%
	
	SP-070490
	"Delphin  Barankanira, Orange"
	
	

	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	Rel-8
	S2
	No
	FBI2-TISP2-s2
	Thu 26/04/07
	Fri 30/11/07
	5%
	
	
	
	
	It might be more appropriate to introduce the individual functions instead of a global title. SA2 WID expected at SA#36

	360012
	IMS System enhancements for corporate network access
	Rel-8
	S2
	Yes
	IMS_Corp
	Fri 22/06/07
	Fri 13/06/08
	10%
	
	SP-070495
	"Delphin  Barankanira, Orange"
	
	

	350005
	IMS Enhancements for support of Packet Cable access
	Rel-8
	S2
	No
	PktCbl
	Wed 06/12/06
	Thu 20/12/07
	55%
	
	
	
	
	

	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	Rel-8
	S2
	No
	PktCbl-Deploy
	Mon 05/02/07
	Mon 03/12/07
	55%
	
	SP-070105
	
	
	

	350009
	Architecture aspects of PktCbl-Deploy
	Rel-8
	S2
	Yes
	PktCbl-Deploy
	Mon 05/02/07
	Mon 03/12/07
	100%
	
	SP-070105
	
	
	

	350011
	IMS Inter-working Aspects in Support of Cable Regulatory requirements
	Rel-8
	S2
	No
	PktCbl-Intw
	Mon 05/02/07
	Fri 30/11/07
	89%
	23.228
	SP-070107
	Bernie McKibben (CableLabs)
	B.McKibben@CableLabs.com
	"Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson"

	350012
	Architecture aspects of PktCbl-Interwork
	Rel-8
	S2
	No
	PktCbl-Intw
	Mon 05/02/07
	Fri 14/09/07
	100%
	23.228
	SP-070107
	Bernie McKibben (CableLabs)
	B.McKibben@CableLabs.com
	"Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson"

	340031
	Service-Level Interworking for Messaging Services
	Rel-8
	S1
	No
	MESSIW
	Mon 26/03/07
	Fri 07/03/08
	80%
	"22.105, 22.340, 23.abc, TS 23.xyz (TBD)"
	SP-070481
	Liu Ling (Huawei); Duan Xiaoqin (Huawei)
	ling.liu@huawei.com; duanxiaoqin@huawei.com
	"WID updated by S2-57, Approved at SP-36"

	350048
	Stage 2 aspects of MESSIW
	Rel-8
	S2
	Yes
	MESSIW-St2
	Thu 26/04/07
	Fri 07/03/08
	80%
	"22.105, 22.340, 23.811"
	SP-070481
	Patrice Hede (Huawei)
	patrice.hede@huawei.com
	"WID updated by S2-57, Approved at SP-36. Rapporteur updated S2#59. TR for Information to SA#38"

	350014
	Registration in Densely-populated area
	Rel-8
	S1
	No
	RED
	Mon 12/03/07
	Fri 13/06/08
	41%
	22.101
	SP-070133
	Tsuyoshi Takakura (NTT DoCoMo Inc.)
	takakurat@s1.nttdocomo.co.jp
	One CR at SA #35

	370031
	Stage2 for Registration in Densely-populated area (RED)
	Rel-8
	S2
	Yes
	RED-St2
	Tue 25/09/07
	Fri 13/06/08
	40%
	23.880
	SP-070694
	Itsuma Tanaka (NTT DoCoMo Inc.)
	 tanakai@nttdocomo.co.jp
	Approved as BB at SP-37

	340032
	Delete - was a Rel7 item - LCS for 3GPP Interworking WLAN
	Rel-8
	S2
	No
	LCS4_IWLAN
	Mon 23/10/06
	Fri 28/09/07
	0%
	"23.234, 23.271, 23.167"
	SP-060818
	Donghee Shim (LG Electronics Inc.)
	dhshim@lge.com
	"New WID approved SP-34. Supporting companies: Telcordia, Samsung, Qualcomm, BT, LG Electronics, Cingular, Alcatel-Lucent.  No scheduled end date!"

	330010
	Deleted (never approved) FBI Phase 2 
	Rel-8
	S2
	No
	FBI2
	Fri 30/06/06
	Wed 31/10/07
	0%
	
	
	
	
	Added by MCC as a consequence of the move to Rel8 of TISPAN Rel-2 impacts on 3GPP

	0
	Interworking Wireless LAN Mobility
	Rel-8
	S2
	Yes
	IWLAN_Mob
	Fri 14/09/07
	Fri 13/06/08
	25%
	
	
	
	
	

	0
	Stage 2: Interworking Wireless LAN Mobility
	Rel-8
	S2
	Yes
	IWLAN_Mob
	Fri 14/09/07
	Fri 13/06/08
	25%
	
	
	
	
	

	320028
	Study on Stage 2 aspects of IMS Service Brokering
	Rel-8
	S2
	Yes
	ISB_ST2_SDY
	Mon 19/06/06
	Fri 13/06/08
	55%
	23.810
	SP-060443
	Raquel Morera (Telcordia); F. Joe Lin (Telcordia)
	raquel@research.telcordia.com
	Study approved SA#32

	320031
	Study of VCC support for Emergency Calls
	Rel-8
	S2
	Yes
	FSVCCEm
	Thu 08/06/06
	Fri 20/06/08
	30%
	23.826
	SP-060290
	"Ricky Kaura, Nortel"
	
	Rapporteur update S2#59

	330012
	Study on Centralised IMS Service Control
	Rel-8
	S2
	Yes
	IMS_CSC
	Mon 23/10/06
	Sat 01/12/07
	85%
	23.892
	SP-060590
	Andy Bennett (Alcatel-Lucent)
	andybennett@Alcatel-Lucent.com
	Approved at SP#33

	7049
	Study on IMS utilizing multicast bearer services
	Rel-8
	S2
	Yes
	FS-MLTICAST-IMS
	Wed 22/03/06
	Mon 03/12/07
	100%
	23.847
	SP-060148
	Fiona Zhu (Siemens AG)
	
	

	350017
	Feasibility Study of Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	Rel-8
	S2
	No
	SM3GWLAN
	Tue 20/03/07
	Fri 14/09/07
	100%
	23.837
	SP-070106
	Orange
	orange
	"Rapporteur name to be provided. Supporting companies: T-Mobile, Orange, China Mobile, Telenor, Alcatel-Lucent, Azaire Networks, Airvana. TR will be stopped when Spec WID is approved"

	350051
	FS on Multimedia Session Continuity
	Rel-8
	S2
	Yes
	MMSC_FS
	Thu 26/04/07
	Fri 14/03/08
	60%
	23.893
	SP-070546
	Jaeseung Song (LG Electronics)
	
	SID approved at SP-36. Updated as SP-37. For information to SA#38

	350052
	FS on CS Domain Services over evolved PS access
	Rel-8
	S2
	Yes
	FS_CSoPS
	Wed 25/04/07
	Fri 14/03/08
	70%
	23.879
	SP-070401
	Sabine Demel (T-Mobile International)
	Sabine(dot)Demel(at)T-Mobile(dot)at
	SID approved at SP-36. TR for information to SA#38

	32085
	(FS on) 3GPP System Architecture Evolution
	Rel-8
	S2
	No
	SAE
	Fri 03/12/04
	Fri 28/09/07
	95%
	
	SP-070163
	
	
	Moved from Rel-7

	32086
	Stage 2 Interim conclusion for RAN Work to start
	Rel-8
	S2
	No
	
	Fri 03/12/04
	Fri 23/09/05
	100%
	23.882
	
	
	
	Moved from Rel-7

	32087
	Stage 2 Feasibility study on 3GPP architectural development
	Rel-8
	S2
	Yes
	
	Mon 09/01/06
	Fri 28/09/07
	100%
	23.882
	
	Chris Pudney
	
	Moved from Rel-7

	370043
	FS on Extended Support of IMS Emergency Calls
	Rel-8
	S2
	Yes
	FSExIMSEm
	Mon 24/09/07
	Fri 14/03/08
	5%
	23.868
	SP-070547
	Stephen Edge (Qualcomm)
	
	Approved SP-37


