SA WG2 Items are marked in yellow in the left hand (UID) columns
Your update with revision marks is expected and much appreciated

	Unique_ID
	Name
	Acronym
	Resource
	Finish
	OLD
	NEW
	Impacted_TSs_and_TRs
	Notes

	0
	Release 9 Features
	
	
	
	
	
	
	

	330017
	Services Alignment and Migration
	ServAl
	S1
	25/12/2008
	80%
	
	22.182
	SA#39 moved to Rel-9.

	370027
	End-User Identity
	EUI
	S1
	25/12/2008
	5%
	
	22.101
	SA#38 moved to Rel-9

	380067
	Customized Ringing Signal 
	CRS
	S1
	25/12/2008
	60%
	
	
	SA#39 moved to Rel-9

	380057
	Public Warning System
	PWS
	S1
	25/12/2008
	0%
	
	
	

	380058
	Stage 1 for PWS
	PWS-S1
	S1
	25/12/2008
	0%
	
	
	

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	S2
	08/09/2008
	25%
	
	23.8xx,22.101,23.060,23.167,23.228,

23.271,23.203,23.401,23.402,23.221
	WID approved SA#38

	
	
	
	
	
	
	
	
	


	Unique_ID
	Name
	Acronym
	Resource
	Finish
	Impacted_TSs_and_TRs
	Notes

	0
	COMPLETED Release 8 Features
	
	
	
	
	

	31088
	IMS Service Brokering enhancements
	ISB
	S1
	13/03/2006
	22.228
	No Rel-8 changes (AZ: stage 2/3 etc needed ?)

	320027
	Stage 1 for ISB
	ISB-s1
	S1
	13/03/2006
	22.228
	No Rel-8 changes

	330005
	eCall Data Transfer
	EData
	S1
	12/03/2008
	22.101,22.105
	Check SA4 related activity. SA#39 completed (AZ: stage 2/3 etc needed ?)

	370081
	eData Requirements
	EData
	S1
	12/03/2008
	22.101,22.105
	Check SA4 related activity. SA#39 completed

	330006
	Local Charging Zone Requirements
	LCZR
	S1
	12/03/2008
	22.115
	SA#39 completed (AZ: stage 2/3 etc needed ?)

	360010
	OSA Rel-8 
	OSA8
	S1,C5
	30/05/2008
	
	

	370026
	Value Added Services for Short Message Service
	VAS4SMS
	S1
	12/03/2008
	22.142,22.942
	Check SA4 related activity. SA#39 completed (AZ: stage 2/3 etc needed ?)

	380059
	Storage and easy access of In Case of Emergency numbers on USIM 
	ICE
	S1
	12/03/2008
	22.030,22.101
	Check SA4 related activity. SA#39 completed(AZ: stage 2/3 etc needed ?)

	380060
	IP Interconnection of Services 
	IPinterc
	S1
	12/03/2008
	22.101,22.228
	Inform GSMA of progress(AZ: stage 2/3 etc needed ?)

	380061
	Stage 1 for Ipinterc
	IPinterc
	S1
	12/03/2008
	22.101,22.228
	SA#39 completed

	380063
	Charging for multi-phases services
	CHRGMPH
	S1
	12/03/2008
	
	Check SA4 related activity. SA#39 completed(AZ: stage 2/3 etc needed ?)

	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	S1
	12/03/2008
	22.115
	SA#39 completed

	380065
	Home NodeB / eNodeB
	HomeNB
	S1
	12/03/2008
	
	(AZ: stage 2/3 etc needed ?)

	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	S1
	12/03/2008
	22.011,22.115
	Check SA4 related activity. SA#39 completed

	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	GP
	16/11/2007
	25.914,25.144,45.005
	Reference to RAN4 specifications containing performance evaluation method included in Rel 7. GSM MS requirements open. (AZ: Is this Study + stage 1/2/3 etc?)


	Unique_ID
	Name
	Acronym
	Resource
	Finish_Date
	OLD
	NEW
	Impacted_TSs_and_TRs
	Notes

	0
	ONGOING Release 8 Features
	
	
	
	
	
	
	

	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	RP
	12/03/2009
	42%
	
	
	Status report in RP-070738. 

	330018
	LTE – Physical Layer
	LTE-Phys
	R1
	07/03/2008
	100%
	
	36.2xy
	Status report in RP-080207. Completed at RAN#39

	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	R2
	12/06/2008
	90%
	
	36.3xy
	Status report in RP-080207

	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	R3
	12/06/2008
	90%
	
	36.4xy
	Status report in RP-080207

	330021
	LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	R4
	12/06/2008
	40%
	
	36.1xy
	Status report in RP-080207

	370046
	LTE FDD repeaters
	LTE-Repeaters
	R4
	12/09/2008
	20%
	
	36.x,25.113
	WI Description in RP-0080034

	25029
	LTE – Terminal Conformance Test Specifications
	LTE-UEConTest
	R5
	12/12/2008
	10%
	
	
	BB place holder for a number of RAN5 Tasks

	25041
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	R5
	12/12/2008
	10%
	
	36.508,36.523-1/2/3
	Dependent on RAN as well as on CT/SA WIs

	25042
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	R5
	12/09/2008
	10%
	
	36.508,36.521-1/2
	

	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	S5
	12/03/2009
	26%
	
	
	

	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	E-UTRAN-OAM
	S5
	11/12/2008
	50%
	
	32.42x,32.44x
	

	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	S5
	12/03/2009
	20%
	
	32.761/2/3/5
	12/07 SA#38 WID Approval

	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	S5
	11/12/2008
	10%
	
	32.4yz
	SA#39 WID Approval

	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	S5
	12/03/2009
	15%
	
	32.4bc/d
	SA#39 WID Approval

	390004
	Management of Self-Organizing Networks (SON)
	LTE_SON-OAM
	S5
	11/12/2008
	13%
	
	32.xy1
	SA#39 WID Approval

	390005
	Self-Establishment of eNBs
	LTE_SON-OAM
	S5
	11/12/2008
	20%
	
	32.sc0,32.76x/32.75x
	SA#39 WID Approval

	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	S5
	11/12/2008
	10%
	
	32.xy1,32.76x
	SA#39 WID Approval

	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	S5
	11/12/2008
	10%
	
	32.xyz
	SA#39 WID Approval

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	S1
	12/03/2009
	30%
	
	23.228,23.279,23.402
	

	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	S1
	12/12/2007
	100%
	
	22.278,22.011,22.246
	SA#38 completed

	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	S2
	19/12/2008
	23%
	
	
	

	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	S2
	02/06/2008
	95%
	
	23.402
	

	390044
	Stage 2 Security Architecture
	SAES
	S3
	05/06/2008
	50%
	
	33.401,  33.210,33.310
	SA#39: WID update of SP-070933. WP record created

	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	C1
	15/12/2008
	18%
	
	24.229, 24.305, 27.007
	

	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	C3
	19/12/2008
	0%
	
	
	

	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	C4
	05/12/2008
	10%
	
	
	

	340049
	Stage 2/3 for Network selection procedures
	SAES
	C1
	15/12/2008
	40%
	
	23.122, 24.302
	

	340022
	Stage 3 PCC within SAE
	SAES-PCC
	C3
	19/12/2008
	5%
	
	
	C3-46: Progress made but completion date now estimated end 2008

	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-IW
	C3
	19/12/2008
	3%
	
	
	

	340028
	Stage 3 for SAE / LTE identities
	SAES
	C4
	05/12/2008
	10%
	
	
	

	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	C3
	30/05/2008
	65%
	
	29.909
	CP-37: WI approved. C3-46: early draft of 29.909 available.

	350025
	SAE for LTE access 
	SAES-LTE
	S2,C1,C3,C4
	19/12/2008
	29%
	
	23.402
	

	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	C4
	05/12/2008
	10%
	
	
	Name changed from "Stage 3 for PMIP protocol between EPCs" to incorporate GTP part also

	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	S2,C4
	05/12/2008
	46%
	
	
	

	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	S2
	02/06/2008
	92%
	
	
	

	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	C4
	05/12/2008
	10%
	
	
	

	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	S2,C4
	05/12/2008
	47%
	
	
	

	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	S2
	02/06/2008
	95%
	
	
	

	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	C4
	05/12/2008
	10%
	
	
	

	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	C1
	15/12/2008
	35%
	
	24.007, 24.301
	

	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	C1
	15/12/2008
	33%
	
	24.007, 24.301
	

	340053
	Stage 3 for security aspects of LTE Access
	SAES
	C1
	15/12/2008
	25%
	
	24.008, 24.301
	

	340025
	Stage 3 for QoS mechanisms
	SAES
	C3
	19/12/2008
	0%
	
	
	

	340026
	Stage 3 for EPC - HSS interface
	SAES
	C4
	05/12/2008
	10%
	
	
	

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	S2,C1,C4
	15/12/2008
	23%
	
	23.402
	

	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	S2
	09/06/2008
	85%
	
	
	

	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	C1
	12/12/2008
	5%
	
	24.008, 24.301
	

	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	S2
	19/09/2008
	15%
	
	
	

	340056
	Stage 3 for EPC - GPRS 
	SAES
	C4
	05/12/2008
	10%
	
	
	

	380032
	Stage 3 for EPC to UTRAN
	SAES
	C4
	05/12/2008
	10%
	
	
	

	380033
	Stage 3 for EPC to 3GPP2
	SAES
	C4
	05/12/2008
	10%
	
	
	

	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	S2
	25/04/2008
	95%
	
	
	

	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	C1
	15/12/2008
	15%
	
	24.301, 24.302
	

	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	C4
	05/12/2008
	10%
	
	
	

	350027
	SAE for support for non-3GPP accesses  
	SAES-SA-FP_n3GPP
	S2,S3,C1,C4
	15/12/2008
	28%
	
	23.402
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	S2
	11/04/2008
	95%
	
	
	

	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	S2
	09/06/2008
	85%
	
	
	

	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	C1
	15/12/2008
	55%
	
	24.303
	

	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	C1
	12/12/2008
	20%
	
	24.304
	

	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	C1
	12/12/2008
	5%
	
	24.301
	

	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	S2
	09/06/2008
	65%
	
	
	

	390045
	Stage 2 Security aspects for 3GPP Access
	SAES
	S3
	05/06/2008
	40%
	
	33.402,  33.210,33.310
	SA#39: WID update of SP-070933. WP record created

	370010
	Stage 3  security aspects for DSMIP v6 Access
	SAES
	C1
	15/12/2008
	15%
	
	24.303
	post-CT#39: split into DSMIP v6 and MIPv4 Access

	390072
	Stage 3  security aspects for MIPv4 Access
	SAES
	C1
	15/12/2008
	0%
	
	24.304
	post-CT#39: split into DSMIP v6 and MIPv4 Access

	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	C1
	15/12/2008
	23%
	
	24.302
	

	370011
	Stage 3 for interfaces within EPC
	SAES
	C4
	05/12/2008
	10%
	
	
	

	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	C4
	05/12/2008
	10%
	
	
	

	340058
	Stage 3 for AAA/HSS related
	SAES
	C4
	05/12/2008
	10%
	
	
	

	340059
	Stage 3 for EPC - AAA interface
	SAES
	C4
	05/12/2008
	10%
	
	
	

	350030
	Single Radio Voice Call Continuity for 3GPP
	SAES
	S2
	15/09/2008
	50%
	
	23.216
	 SA#38 WID approved. SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	360020
	Voice Call Continuity for CDMA2000 1X
	SAES
	S2
	13/06/2008
	80%
	
	
	

	350031
	SAE impacts on IMS (e.g. Local Break Out aspects) 
	SAES-SA-SR_VCC
	S2
	13/06/2008
	40%
	
	
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	390036
	CS Fallback in EPS
	SAES-CSFB
	S2
	04/09/2008
	60%
	
	23272,23.401
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	390039
	System enhancements for the use of IMS services in local breakout
	SAES-SA-on_IMS
	S2
	05/06/2008
	0%
	
	23.228,23.221,23.203
	

	390010
	EPC Data Definitions
	EPC-OAM
	S5
	12/03/2009
	20%
	
	
	

	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	S5
	12/03/2009
	20%
	
	new32.751/2/3/5
	12/07 SA#38 WID Approval

	390011
	Performance measurements for EPC
	EPC-OAM
	S5
	11/12/2008
	20%
	
	32.4xy
	SA#39 WID Approval

	380038
	EPC Charging
	EPC-CH
	S5
	12/03/2009
	40%
	
	32.240/296/251/252/298/299
	SA#38 WID Approval

	390018
	Issues for CT4 TR 24.801
	SAES
	C1
	19/09/2008
	45%
	
	24.801
	

	390019
	Issues for CT4 TR 29.804
	SAES
	C3
	19/09/2008
	25%
	
	29.804
	

	390020
	Issues for CT4 TR 29.803
	SAES
	C4
	19/09/2008
	30%
	
	29.803
	

	390021
	CT6 aspects of SAE
	SAES
	C6
	19/09/2008
	0%
	
	31.102, 31.111
	

	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	GP
	21/11/2008
	45%
	
	24.008,43.055,43.129,43.246,44.018,44.060,45.002,45.008,45.010,48.008,48.018,51.010
	

	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	S1,C1,C4,G2
	15/06/2008
	97%
	
	
	

	320021
	SA1 aspects of EVA
	EVA-s1
	S1
	06/12/2006
	100%
	
	42.068
	

	370019
	VGCS/VBS and GPRS Interactions
	EVA
	S1
	21/03/2008
	100%
	
	42.068,42.069
	is this a one-CR WI?

	320019
	CT1 aspects of EVA
	EVA
	C1
	15/06/2008
	90%
	
	43.068,44.068
	Not reviewed at WG, directly from CT#37

	320020
	CT4 aspects of EVA
	EVA
	C4
	30/11/2007
	100%
	
	29.002
	CT4#32: CRs are presented and in principle agreed, waiting for the approval of stage2...

	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	G2
	22/02/2008
	100%
	
	44.018,48.008
	

	31081
	Personal Network Management
	PNM
	S1,C1
	19/09/2008
	61%
	
	
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility

	7012
	Stage 1 for PNM
	PNM
	S1
	31/07/2006
	100%
	
	22.259,23.818
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	350050
	Stage 2 for PNM
	PNM
	C1
	15/06/2008
	95%
	
	23.259
	

	350041
	Stage 3 for PNM
	PNM
	C1,C4
	19/09/2008
	30%
	
	
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	350001
	CT1 aspects of Stage 3 PNM
	PNM
	C1
	19/09/2008
	50%
	
	24.229,24.259
	

	350002
	CT4 aspects of Stage 3 PNM
	PNM
	C4
	30/05/2008
	5%
	
	23.008,23.018,29.002,29.328,29.329
	

	340029
	Customized Alerting Tone (CAT)
	CAT
	S1,C1,C3
	15/09/2008
	56%
	
	
	Acronym changed from "CusAlert" to "CAT"

	370028
	Stage 1 for CAT
	CAT
	S1
	20/09/2007
	100%
	
	22.182
	

	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	S1
	10/12/2007
	100%
	
	22.182
	SA#38 completed

	390014
	IMS CAT Supplementary Service
	CAT_SS
	C1
	15/09/2008
	0%
	
	24.182
	

	390071
	CAT solution for voice and video call in CS domain
	CAT_SS
	C3
	04/06/2008
	0%
	
	
	

	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	S1,C1
	12/09/2008
	0%
	
	
	

	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	S1
	14/06/2007
	100%
	
	22.234
	SA#36 completed

	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C1
	12/09/2008
	0%
	
	24.234
	

	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	S1,S2
	07/03/2008
	99%
	
	
	

	350047
	Stage 1 for MESSIW
	MESSIW-St1
	S1
	26/03/2007
	100%
	
	22.105,22.340
	

	350048
	Stage 2 for MESSIW
	MESSIW-St2
	S2
	07/03/2008
	100%
	
	23.811,23.204
	SA#39 work completed

	340044
	Multimedia Priority Service
	PRIOR
	S1,C1,C3,C4
	14/09/2008
	47%
	
	
	

	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	S1
	05/06/2008
	90%
	
	22.153
	SA#39: Was 100% complete 11/2007. New WID approved (Stage 1 CR for Jun 2008). Az: Was exception granted to Jun 2008 ?

	340012
	Stage 3 (CT1) for PRIOR
	PRIOR-MM
	C1
	14/09/2008
	42%
	
	24.229
	

	370020
	Stage 3 PRIOR-MM
	PRIOR-MM
	C3
	14/09/2008
	0%
	
	29.212,29.213,29.214,29.163
	

	370021
	Stage 3 (CT4) for PRIOR
	PRIOR-MM
	C4
	30/05/2008
	5%
	
	23.008,29.228,29.229
	

	350014
	Registration in Densely-populated area (RED)
	RED
	S1,S2
	08/09/2008
	51%
	
	
	One CR at SA #35

	370030
	Stage 1 for RED
	RED-St1
	S1
	15/03/2007
	100%
	
	22.101
	SA#35 completed

	370031
	Stage 2 for RED
	RED-St2
	S2
	08/09/2008
	50%
	
	23.880
	SP#37 WID approved

	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	S1,C1
	14/06/2008
	41%
	
	
	Forgotten after SA#36

	370084
	Stage 1 for PPACR
	PPACR-S1
	S1
	14/09/2007
	100%
	
	22.011
	Forgotten after SA#36

	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	C1
	14/06/2008
	15%
	
	24.008,23.122
	CT1-50: C1-072820

	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	S1,S2
	08/09/2008
	65%
	
	
	

	380039
	Stage 1 for ICSRA
	ICSRA-St1
	S1
	12/03/2008
	100%
	
	22.101
	SA#39 completed

	380040
	Stage 2 for ICSRA
	ICSRA-St2
	S2
	08/09/2008
	40%
	
	23.206(Impacttobedetermined)
	SA#38 WID approved

	370051
	Earthquake and Tsunami Warning System
	ETWS
	S1,S2
	08/09/2008
	72%
	
	
	

	370052
	Stage 1 for ETWS
	ETWS-S1
	S1
	12/03/2008
	100%
	
	22.168
	Check SA4 related activity. SA#39 completed

	380056
	Stage 2 for ETWS
	ETWS-S2
	S2
	08/09/2008
	50%
	
	23.828
	SA#38 WID approved

	380062
	Network Selection for non-3GPP Access 
	N3GTONSP
	S1
	12/06/2008
	0%
	
	
	SA#39 exception granted to Jun 2008

	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2 
	S1
	11/12/2008
	5%
	
	
	SA#39 WID approved  & exception granted to Jun 2008

	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2 
	S1
	12/06/2008
	0%
	
	22.228,22.173,22.101,22.153
	SA#39 WID approved. Target exceptions: IP Service Architecture,IP Multimedia Domain,End-to-End QoS,All-IP Emergency Call Support Stage 1,Multi-Media Priority Stage 1,MMD Policy Enhancements,Enhanced MMD Security. SA2 approved CR with CIMS_3GPP2 

	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	S2
	11/09/2008
	0%
	
	
	SA#39 WID approved. 

	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	S3
	11/12/2008
	0%
	
	
	SA#39 WID approved

	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	C1
	11/12/2008
	25%
	
	
	CT#39 WID approved. CT1 approved CRs with REDOC_3GPP2

	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	C3
	11/12/2008
	0%
	
	
	CT#39 WID approved

	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	C4
	11/12/2008
	0%
	
	
	CT#39 WID approved

	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	S2
	19/09/2008
	77%
	
	
	Name changed from "System enhancements for TISPAN Rel2" at SA36

	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	S2
	21/12/2007
	100%
	
	
	

	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	C3
	19/09/2008
	55%
	
	29.865
	CP-36: WI approved. C3-36: draft 29.865 advanced.

	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	S5
	07/12/2006
	100%
	
	32.297
	SA#33 WID approved

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	S1
	19/09/2008
	13%
	
	
	

	390049
	SA1 aspects of IMS System enhancements for corporate network access
	IMS_Corp
	S1
	05/06/2008
	0%
	
	
	SA#39 AI: SA1 to check Stage 1

	360014
	SA2 aspects of IMS System enhancements for corporate network access
	IMS_Corp
	S2
	05/06/2008
	15%
	
	23.228
	

	390022
	CT1 aspects of IMS protocol enhancements for corporate network access
	IMS_Corp
	C1
	19/09/2008
	25%
	
	24.229
	

	390023
	CT4 aspects of IMS protocol enhancements for corporate network access
	IMS_Corp
	C4
	19/09/2008
	0%
	
	29.228,29.229,23.003,23.008
	

	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	S2,S3,C1,C3,C4
	06/06/2008
	98%
	
	
	

	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	S2,C1
	30/05/2008
	100%
	
	
	

	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	S2
	03/12/2007
	100%
	
	
	

	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	C1
	30/05/2008
	100%
	
	
	Supporting Companies:

	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	S2,C1,C3
	15/03/2008
	100%
	
	23.228
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson

	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	S2
	14/09/2007
	100%
	
	23.228
	Supporting Companies: CableLabs, Nortel, Cisco, Samsung, Alcatel-Lucent, Siemens, Motorola, Hewlett-Packard, Ericsson

	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	C1,C3
	15/03/2008
	100%
	
	24.229
	Supporting Companies: 

	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	S3,C1,C3,C4
	06/06/2008
	96%
	
	
	

	350033
	S3 Aspects of PktCbl-Sec
	PktCbl-Sec
	S3
	12/03/2008
	100%
	
	33.203,33.210,33.220,24.229
	SA#39 completed

	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	C1
	06/06/2008
	85%
	
	24.229,24.109
	Supporting Companies:

	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	C3
	20/12/2007
	100%
	
	24.229,24.109
	Added as 100% complete at CT#38

	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	C4
	14/03/2008
	100%
	
	29.228,29.229,23.008,
	Supporting Companies:

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	S2
	08/09/2008
	55%
	
	
	Name changed before SA#38 (was "Mobility  between 3GPP-WLAN Interworking and 3GPP Systems")

	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	S2
	08/09/2008
	55%
	
	23.234
	

	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	S2
	08/09/2008
	20%
	
	23.8xx,23203
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2

	390056
	IMS Service Continuity
	IMS-Cont
	S1,S2
	08/09/2008
	0%
	
	
	SA#39 WID approved

	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	S1
	08/09/2008
	0%
	
	
	SA#39: SA1/SA2 to check new User requirements

	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	S2
	08/09/2008
	0%
	
	23.xyz,23.292
	SA#39: SA1/SA2 to check new User requirements

	33025
	Access Security  Enhancements
	ACCSEC2
	S3
	29/01/2008
	75%
	
	33.102,43.020
	Moved from Rel-7 to Rel-8 at SA#38

	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	S3
	14/03/2008
	25%
	
	33.106,33.107,33.108
	End date to be determined when Rel-8 frozen.

	370078
	Security Enhancements for IMS
	IMS-Sec
	S3,C1,C4
	25/12/2008
	46%
	
	
	WID approved at SP-36

	360017
	SA3 aspects of IMSSec
	IMS-Sec
	S3
	25/12/2008
	60%
	
	33.978,33.178,33.203,33.828,33.803
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	390054
	CT1 aspects of IMSSec
	IMS-Sec
	S3
	21/03/2008
	0%
	
	
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	380012
	CT1 part of NASS Bundled Authentication
	NBA
	C1
	12/09/2008
	40%
	
	24.229
	

	380013
	CT4 part of NASS Bundled Authentication
	NBA-C4
	C4
	13/06/2008
	71%
	
	29.229,29.228,23.008
	

	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	S3
	11/09/2008
	40%
	
	33.223,33.224,29.109,24.109
	SA#39 WID approved

	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSIV_DRASIS
	S4
	18/09/2008
	20%
	
	26.114
	

	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	S4
	04/06/2009
	50%
	
	26.xxx,26.9xx
	

	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	S4
	11/12/2008
	5%
	
	26.131,26.132
	

	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	S4
	11/12/2008
	15%
	
	26.234,26.346,26.946
	

	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	S4,S3
	11/12/2008
	5%
	
	
	

	390061
	SA3 IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	S3
	11/12/2008
	0%
	
	26.xyz,26.234,26.346
	SA#39 WID approved

	390062
	SA4 IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	S4
	11/12/2008
	10%
	
	33.246
	

	340063
	OAM&P 8
	OAM8
	S5,C1
	19/12/2008
	71%
	
	
	

	340064
	Network Infrastructure Management 8
	OAM8-NIM
	S5
	11/12/2008
	70%
	
	
	

	35051
	Telecom Management Methodology
	OAM8
	S5
	11/12/2008
	70%
	
	32.155,32.153
	

	35053
	Advanced Alarming on Itf-N (Study + Implementation)
	OAM8
	S5
	12/06/2008
	100%
	
	32.121/2/3
	

	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	S5
	12/06/2008
	100%
	
	32.632/3/5
	

	370002
	End point modelling for reference point
	OAM8
	S5
	11/12/2008
	60%
	
	32.152,32.62/3/4x,32.73x
	

	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	S5
	11/12/2008
	10%
	
	32.101/2,32.xyz
	SA#39 WID Approval

	340065
	Performance Management 8
	OAM8-PM
	S5
	11/12/2008
	81%
	
	
	

	390012
	IP bearer network Performance measurement definitions
	OAM8
	S5
	12/06/2008
	100%
	
	32.321/2/3/5
	SA#36 moved to Rel-8 under new UID

	360001
	HSUPA performance measurements 
	OAM8
	S5
	11/12/2008
	70%
	
	32.405
	

	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	OAM8
	S5
	11/12/2008
	60%
	
	32.xyz
	

	340066
	Trace Management 8
	OAM8-Trace
	S5,C1
	19/12/2008
	5%
	
	
	

	11067
	Service Level Tracing in IMS
	OAM8-Trace
	C1
	19/12/2008
	5%
	
	24.229,24.167,29.228,29.229,29.163,29.332
	Cannot proceed without substantial IETF contribution

	350016
	Charging Management small Enhancements
	CH8
	S5
	11/12/2008
	71%
	
	32.2xy
	

	350038
	Online charging correlation
	CH8
	S5
	14/12/2007
	100%
	
	32.240,32.296
	WID approved SA#35

	360003
	SMS online charging
	CH8
	S5
	14/12/2007
	100%
	
	32.274,32.240/299/298
	

	380046
	WLAN Offline Charging
	CH8
	S5
	11/12/2008
	0%
	
	32.252/298/299
	SA#38 WID approved

	360029
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	C1
	15/12/2008
	40%
	
	23.218,24.229
	

	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	S1
	10/12/2008
	33%
	
	
	

	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	S1
	12/09/2008
	58%
	
	
	

	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8, CIMS8-TIS
	S1
	14/12/2007
	100%
	
	22.228,22.115,22.101
	SA#39 completed

	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	C1
	15/06/2008
	75%
	
	
	

	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	C3
	15/06/2008
	30%
	
	
	

	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	C4
	12/09/2008
	50%
	
	
	

	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	S1,S5
	10/12/2008
	37%
	
	
	

	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	S1
	07/12/2007
	100%
	
	22.173
	SA#38 completed

	380041
	MMTel and Supplementary Services Charging
	MMTel-CH
	S5
	10/12/2008
	20%
	
	32.275,32.298/299
	SA#38 WID approved

	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	C1,C3
	30/06/2008
	5%
	
	29.163,24.229,24.173
	C1-50: C1-073083/C3-071084

	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C1
	15/06/2008
	10%
	
	24.642, 24.229, 24.173
	C1-50: C1-073083/C3-071084

	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C3
	30/06/2008
	0%
	
	29.163
	C1-50: C1-073083/C3-071084

	390058
	Flexible Alerting
	FA
	S1,C1
	15/09/2008
	48%
	
	
	

	390059
	Stage 1 FA
	CIMS_3GPP2
	S1
	15/09/2008
	90%
	
	22.173
	SA#39: CR approved. SA1 consider "Pilot Identity" concept need 

	390015
	Stage 3 FA
	FA
	C1
	15/09/2008
	5%
	
	24.239,24.173
	

	380009
	Communication Wait on IMS
	CW_IMS
	C1,C3
	19/09/2008
	4%
	
	29.163,24.229,24.173
	C1-50: C1-073084/C3-071085

	380010
	Stage 3 CW-IMS
	CW_IMS
	C1
	15/06/2008
	10%
	
	24.615, 24.229, 24.173
	C1-50: C1-073084/C3-071085

	380011
	Stage 3 CW-IMS
	CW_IMS
	C3
	19/09/2008
	0%
	
	29.163
	C1-50: C1-073084/C3-071085

	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	S5
	10/12/2008
	25%
	
	32.280,32.240/260/296/298/299
	SA#38 WID approved

	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	S5
	12/03/2008
	100%
	
	32.240/260/298/299
	SA#39 completed

	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	C1,C3
	30/06/2008
	65%
	
	29.163,24.279,24.229
	

	380015
	Stage 3 MGCF UUSIW
	UUSIW
	C1
	30/06/2008
	70%
	
	24.279, 24.229
	C3-46: WID in C1-073199/ C3-071126

	380016
	Stage 3 MGCF UUSIW
	UUSIW
	C3
	30/06/2008
	60%
	
	29.163
	C3-46: WID in C1-073199/ C3-071126

	380035
	AS/MRFC stage 2 and 3 work
	MRFC_TS
	C1
	12/09/2008
	5%
	
	23.218,24.229,24.147,24.247
	

	380069
	Maintenance of TISPAN documentation
	MAINTISP
	S2
	20/06/2008
	78%
	
	
	

	380004
	Maintenance of TISPAN R1
	MAINT_R1
	C1,C3,C4
	07/03/2008
	100%
	
	24.229,24.127,29.162,29.163,29.228,29.229,24.xxx
	C3-46: WID in C1-073189 / C3-071114 / C4-072032.

	380005
	Maintenance of TISPAN R2
	MAINT_R2
	C1,C3,C4
	07/03/2008
	100%
	
	24.229,24.127,29.162,29.163,29.228,29.229,24.xxx
	C3-46: WID in C1-073189 / C3-071114 / C4-072032.

	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	S2
	20/06/2008
	0%
	
	23.xxx,23.228,23.204,23.167,23.xyz(TBD)
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2

	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce8
	S2
	06/12/2007
	100%
	
	23.517(ETSIES282.007),23.506(ETSI182.006),23.521(ETSI182.021),23.507(ETSI182.007)
	WID and TSs approved at SA#38

	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	S2
	06/12/2007
	100%
	
	23.517(ETSIES282.007),23.506(ETSI182.006),23.521(ETSI182.021),23.507(ETSI182.007)
	WID and TSs approved at SA#38

	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	S2
	19/12/2008
	59%
	
	29.163,29.332
	

	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	S2
	30/11/2005
	100%
	
	
	Moved from FS section Feb 06

	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	C3
	12/09/2008
	35%
	
	29.163
	C3-46: New stage 3 element to cater for MONA extension.

	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	C4
	19/12/2008
	70%
	
	29.332
	

	380018
	Support of Overlap signalling
	Overlap
	C1,C3
	23/05/2008
	2%
	
	29.163,24.229,29.228,29.229
	

	380019
	Stage 3 Overlap (CT1)
	Overlap
	C1
	23/05/2008
	2%
	
	24.229
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.

	380020
	Stage 3 Overlap (CT3)
	Overlap
	C3
	23/05/2008
	2%
	
	29.163,29.228,29.229
	C3-46: WID in  C1-073126 / C3-071127 /C4-072008.

	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	C4,C3
	19/09/2008
	47%
	
	
	

	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	C4
	19/09/2008
	70%
	
	23.231
	

	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	C4
	19/09/2008
	60%
	
	29.231
	

	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	C3
	19/09/2008
	10%
	
	29.235
	CP-37: WI corrected. C3-36: Skeleton of TR 29.235 available.

	380024
	Conferencing enhancements for Mp interface
	eMp
	C4
	05/12/2008
	9%
	
	23.333,29.333
	

	380025
	Stage 2 for eMp
	eMp
	C4
	19/09/2008
	20%
	
	23.333
	

	380026
	Stage 3 for eMp
	eMp
	C4
	05/12/2008
	0%
	
	29.333
	

	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	C6
	05/09/2008
	65%
	
	
	

	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	C6
	21/12/2007
	100%
	
	21.111
	C6-43: Name Changed to Requirements for Contact Manager. Expected completion updated from CT#34  to CT#35.

	350046
	External interface for eUPHBOOK
	eUPHBOOK
	C6
	07/03/2008
	100%
	
	31.220
	New TS 31.xyz to be produced

	370004
	Internal interface for eUPHBOOK
	eUPHBOOK
	C6
	05/09/2008
	5%
	
	31.xyz
	Created at CT#37

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	C6
	12/09/2008
	0%
	
	
	

	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	RP
	17/03/2009
	46%
	
	
	

	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	R4
	14/09/2007
	100%
	
	25.101,25.104,25.133,25.141,25.331,25.942,25.306,25.307,34.121
	

	350035
	UMTS 700 MHz
	RInImp8-UMTS700
	R4
	12/06/2008
	95%
	
	25.101,25.104,25.133,25.141,25.331,25.942,25.306,25.307,34.121
	Status Report in RP-080037

	350036
	UMTS 2300 MHz
	RInImp8-UMTS2300
	R4
	12/06/2008
	20%
	
	25.101,25.104,25.133,25.141,25.331,25.942,25.306,25.307,34.121
	Status Report in RP-080038

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	R4
	17/03/2009
	10%
	
	25.101,25.104,25.113,25.133,25.141,34.124,25.307,25.331,25.461,25.463,34.108,34.121,36.101,36.104,36.141,36.508,25.307,36.331,36.521-1,36.521-2
	WI Description in RP-071012. Status Report in RP-080039

	380074
	UMTS 2300 MHz TDD
	RInImp8-UMTS2300TDD
	R4
	17/03/2009
	15%
	
	25.102,25.105,25.113,25.123,25.142,34.124,25.306,25.331,34.122
	WI Description in RP-071016. Status Report in RP-080040

	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	R4
	07/03/2008
	100%
	
	
	Status Report in RP-080041, WI completed in RP#39

	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	R2,R5
	03/09/2008
	0%
	
	25.323,25.331,25.322
	WI Description in RP-070823. Status Report in RP-080042, WI completed in RP#39

	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	R5
	03/09/2008
	0%
	
	TS34.108, TS 34.123-1, TS 34.123-2, TS 34.123-3
	

	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	R4
	07/03/2008
	100%
	
	25.101
	WI Description in RP-070824. Status Report in RP-080043, WI completed in RP#39

	370035
	Rel-8 RAN improvements
	RANimp
	RP
	12/12/2008
	38%
	
	
	

	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	R1
	30/05/2008
	50%
	
	25.308,25.211,25.212,25.213,25.306,25.331,25.433,25.435,25.423,25.425,25.101,25.104,25.141
	Status Report in RP-080044, 50% complete for RAN4 (100 for other WGs)

	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	R2
	30/05/2008
	95%
	
	25.319,25.301,25.306,25.321,25.331,25.433,25.435,25.423,25.425,25.427
	Status Report in RP-080045

	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	R2
	30/05/2008
	50%
	
	25.309,25.211,25.214,25.321,25.331,25.423,25.433
	Status Report in RP-080046

	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	R2
	30/05/2008
	50%
	
	25.306,25.308,25.321,25.331,25.423
	Status Report in RP-080047

	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	R3
	30/05/2008
	75%
	
	25.306,25.308,25.321,25.331,25.423,25.433,25.214,25.133
	Status Report in RP-080048

	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	R3
	30/05/2008
	30%
	
	25.423,25.427,25.433
	Status Report in RP-080049

	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	R1
	30/05/2008
	65%
	
	25.201,25.221,25.222,25.223,25.224,25.306,25.308,25.321,25.331,25.423,25.433,25.102,25.105,25.142
	WI Description in RP-080050

	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	R2
	12/09/2008
	40%
	
	25.308,25.304,25.306,25.224,25.321,25.331,25.433,25.435,25.423,25.425,25.123
	WI Description in RP-080051

	380077
	1.28 Mcps TDD TDD Repeater Specification
	RANimp-Repeaters1.28TDD
	R4
	12/09/2008
	5%
	
	25.113
	WI Description in RP-071003

	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	R1
	12/12/2008
	0%
	
	25.929
	WID in RP-080085

	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	R2
	12/09/2008
	0%
	
	
	WID in RP-080229

	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	R2
	12/12/2008
	0%
	
	
	WID in RP-080227

	360008
	MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	R1
	17/12/2007
	30%
	
	25.346,25.201,25.221,25.222,25.223,25.306,25.331,25.402,25.433,25.102,25.105,25.123
	Status Report in RP-080218

	390033
	(Draft WID) Support of UTRA HNB
	HNodeB
	R2,R4
	12/09/2008
	0%
	
	
	approved in principle, WID in RP-080159, to be reviewed

	390034
	FDD Home NodeB RF requirements
	HNodeB-RF
	R4
	12/09/2008
	0%
	
	
	WID RP-080234

	50587
	GAN Enhancements
	GANENH
	GP
	29/08/2008
	36%
	
	43.318,44.318,51.010
	Completed

	50588
	Update to GAN specifications
	GANENH-SPEC
	GP
	22/02/2008
	100%
	
	43.318,44.318
	Completed

	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	GP
	29/08/2008
	5%
	
	51.010
	Not completed

	50591
	AoIP (A-interface over IP)
	AoIP
	GP
	21/11/2008
	0%
	
	48.001,48.002,48.008,48.020,49.008
	

	51147
	New multicarrier BTS class 
	MCBTS
	G1
	16/05/2008
	70%
	
	45.005,45.050,51.021
	

	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	G1, G3
	21/11/2008
	0%
	
	51.010,51.021
	

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	G3
	21/11/2008
	0%
	
	51.010
	

	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	G1
	29/08/2008
	0%
	
	51.021
	

	53091
	Mobile Station conformance testing of Packet-switched Handover
	PSHCT_MStest
	G3
	21/11/2008
	0%
	
	51.010
	

	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT_MStest
	G3
	15/05/2009
	0%
	
	51.010
	

	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	All
	11/12/2008
	70%
	
	
	(AZ: What is/stands this for please ?)
Who is the Boss of this NON-WI?

Who invented it & why ?
What does it cover & until when ?

What is the resource involved ?


