SA WG2 Temporary Document

Page 1
-


3GPP TSG SA WG2 Architecture — S2#71
S2-091689
16 – 20 February 2009
Budapest, Hungary
Source:
SA2 Chairman
Title:
Proposals for SA2 meetings in 2009 and 2010
Document for:
Approval
Agenda Item:
12
Work Item / Release:
-
Introduction
This document looks at the SA2 meetings already scheduled for 2009, and proposes some changes.
This document also makes some initial proposals with respect to SA2 meeting scheduling for 2010
Considerations
Due to the overall state of the telecom industry, it is expected that cost pressures will also reach the 3GPP arena. This calls for a rationalisation of the SA2 meeting schedule.

To address this for 2009, it might be beneficial to look into possibilities of cancelling / scoping down some of the SA2 meetings. To allow companies to plan their delegations early (and benefit from cheep flights), advance planning has clear benefits. 
From a practical perspective, taking into account already signed hosting contracts etc…, there is a possibility to look at SA2#74 (Sophia Antipolis) and SA2#76 (USA) for possible bigger adjustments. 

Some smaller adjustments in agenda coverage could also be made to other SA2 meetings of 2009.
Possibilities range from complete cancellation of the meeting to reducing agenda coverage.

- SA2#72 (30/March – 3/April, Huangzhou), SA2#73 (11-15/May/2009, Tallinn)
Stage-2 for Release 9 is targeted to be frozen in June/2009, hence this will be the last SA2 meeting before freeze. Consequently, big part of these upcoming 2 meetings will have to be dedicated to finishing work on fundamental Release 9 features. 
To free up a bit more time for Rel-9 work, it is proposed to alternate QoS/PCC and 23.402 Rel-8 maintenance across these 2 meetings. I.e. 23.402 maintenance would be handled in Huangzhou (and not in Tallin), and QoS/PCC would be handled in Tallin (and not in Huangzhou). 
- SA2#74 scheduled for 06-10/July/2009 (Sophia Antipolis);
It is rather apparent that even the fundamental components of Rel-9 (GPRS/EPS Emergency, H-(e)NB)) have massive challenges to meet the Rel-9 freezing target. Hence, it is likely that exceptions will be needed to complete stage-2 for the fundamental (and perhaps some other) items of Rel-9.
Consequently, it is proposed to solely focus SA2#74 on addressing Rel-9 exceptions/maintenance and Rel-8 23.401/23.060 maintenance. Logistically, the meeting would be run in a single stream as much as possible, and would not run an IMS SWG stream either.
- SA2#76 scheduled for 12-16/October/2009 (USA);

Stage-2 for Release 9 is targeted to be frozen in June/2009, with possible exceptions going till September/2009.  Given the comparably light content of Rel-9, it is expected that maintenance work will also be on the lighter side (especially compared to Rel-8). 
Taking all aspects into account, SA2#76 could be entirely cancelled. Besides the obvious cost savings, this would also allow companies more time to work out issues and progress offline.
For 2010 the TSG plenary schedule is currently under discussion. Based on the opinions expressed on the TSG exploder so far, the 2nd quarter in 2010 will likely be short, and as always, will be peppered by several key regional holidays. Hence it would be practical to schedule only a single SA2 meeting in 2Q/2010.

Summer meetings (3rd quarter) are normally rather unpopular and difficult to schedule due to holiday periods. Hence, it is proposed to schedule only a single SA2 meeting in 3Q/2010.
All in all, the proposed way forward for meetings in 2010 is to schedule 6 regular SA2 meetings.
Summary and proposal
For 2009 the following points are proposed:

1) For SA2#72 (30/March – 3/April, Huangzhou) and SA2#73 (11-15/May/2009, Tallinn) it is proposed to free up a bit more time for Rel-9 work in the following way; 23.402 maintenance would be handled in Huangzhou (and not in Tallin), and QoS/PCC maintenance would be handled in Tallin (and not in Hunagzhou). 

2) It is proposed to focus SA2#74 (scheduled for 06-10/July in Sophia Antipolis) solely on addressing Rel-9 exceptions/maintenance and Rel-8 401/060 maintenance. Logistically, the meeting would be run in a single stream as much as possible, and would not run an IMS SWG stream.
3) It is proposed to cancel SA2#76 (currently scheduled for 12-16/Oct in USA).
For 2010 it is proposed to schedule 6 SA2 meetings: 2 meetings each for 1Q and 4Q, 1 meeting each for 2Q and 3Q.
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