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The following contains the output of the work planning session. Please understand that I will seek additional clarification on SIMTC from Puneet and others as the estimates below include both TR and TS work for the building blocks and work tasks. In fact, the numbers under the work tasks for the building blocks consider only normative stage 2 work. Similary BBAI numbers have to be reconsidered for BB I and II. We may have to revise the estimate for SaMOG depending on whether the optimistic estimate on Thursday night corresponds to our final results.

Thus – please do not consider this as the final estimate of progress that will be reported to SA 53!
	WI / SI
	Pre-SA2 86
	SA2 86
	Completion

	SIMTC TR on Stage 2
	15%
	
	21.03.2012

	Building Block 1: Reachability Aspects
	0%
	
	21.03.2012

	MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	0%
	0%
	21.03.2012

	Device Triggering (TS 22.368, 7.1.2)
	0%
	40%
	21.03.2012

	Addressing (TS 22.368, 7.1.3)
	0%
	50%
	21.03.2012

	Identifiers – especially removal of MSISDN dependencies in the architecture (TS 22.368, 7.1.4);
	0%
	35%
	21.03.2012

	PS Only support (TS 22.368, 7.2.4)
	0%
	25%
	21.03.2012

	Building Block 2: Signalling Optimizations
	0%
	
	21.03.2012

	Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	0%
	0%
	21.03.2012

	Small Data Transmissions (TS 22.368, 7.2.5)
	0%
	20%
	21.03.2012

	Building Block 3: CN-based requirements and Power Considerations
	0%
	
	21.03.2012

	Charging Requirements (TS 22.368, 7.1.5)
	0%
	0%
	21.03.2012

	Lower Power Consumption (TS 22.368, 7.1.1)
	0%
	0%
	21.03.2012

	MTC Monitoring (TS 22.368, 7.2.8)
	0%
	30%
	21.03.2012

	Stage 2 for QoS Control Based on Subscriber Spending Limits
	75%
	100%
	15.12.2011

	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	75%
	85%
	15.12.2011

	Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	0%
	0%
	15.12.2011

	TR on Stage 2 for MOSAP
	-
	20%
	15.12.2011

	Stage 2 for MOSAP
	-
	%
	21.03.2012

	TR on Stage 2 for BBAI
	60%
	65%
	15.12.2011

	Stage 2 BB I for BBAI
	40%
	100/80
	21.03.2012

	Stage 2 BB II for BBAI
	5%
	15%/0
	21.03.2012

	Stage 2 BB III for BBAI
	0%
	0/0
	21.03.2012

	Stage 2 on SRVCC for eMPS
	-
	100%
	15.12.2011

	TR on Stage 2 for network provided location information to the IMS (overall)
	60%
	75%
	21.09.2011

	Stage 2 for Network Provided Location Information for IMS
	0%
	0%
	14.12.2011

	Stage 2 for LIPA Mobility and SIPTO at the Local Network
	35%
	45%
	21.03.2012

	Stage 2 for Service Awareness and Privacy Policies
	93%
	100%
	21.09.2011

	Stage 2 for VPLMN Autonomous CSG Roaming
	30%
	80
	15.12.2011

	TR on Stage 2 for Data Identification in ANDSF
	15%
	55
	21.09.2011

	Stage 2 for Data Identification in ANDSF
	0%
	0
	15.12.2011

	TR on Stage 2 for Operator Policies for IP Interface Selection
	30%
	45
	21.09.2011

	Stage 2 for Operator Policies for IP Interface Selection
	-
	0
	15.12.2011

	Stage 2 for LOBSTER
	35%
	50%
	15.12.2011

	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	-
	25%
	21.03.2012

	Stage 2 for SMS submit and delivery without MSISDN in IMS
	-
	0
	21.03.2012

	Stage 2 for Security aspects of Public Warning System     ***SA2 WI?***
	0%
	100%?
	21.09.2011

	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	0%
	20%
	21.09.2011

	Study on IMS Evolution
	85%
	87%
	21.09.2011

	Study on Multi Access PDN connectivity and IP flow Mobility
	75%
	76%
	15.12.2011

	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	25%
	35%
	14.12.2011

	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	90%
	100%
	21.09.2011

	Study on Core Network Overload solutions
	60%
	60%
	21.03.2012

	Study on System Enhancements for Energy Efficiency
	15%
	15%
	14.12.2011

	Study on S2a Mobility based On GTP and WLAN access to EPC
	35%
	50%

( / 70%

non-UE impact assumed
	15.12.2011

	Study on Roaming Architecture for Voice over IMS with Local Breakout
	25%
	55%
	15.12.2011

	Study on Usage Monitoring Control PCC enhancement
	0%
	0%
	15.12.2011

	Advanced Interconnection of Services (IPXS)
	40%
	80%
	21.09.2011


