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Abstract of the contribution:

Some actions were assigned to SA2 that require discussion at SA2 87 and must be resolved by SA2 88.
1 Introduction
At SA 53 some assignments for work at SA2 arose. The main request is to update WIDs and SIDs to accurately express the agreed content for the release. This will improve work planning by SA and ease efforts to adjust stage 3 WIDs to match our expected results.
2 Discussion
1) Work and Study Items that were selected during SA 53 remain in the work plan as if they would complete by the end of the release. Adrian has added to the Name of work and study items the “preface” Deprioritized.

For the following work and study items, we should agree in SA2 to extend the ‘completion date’ beyond the release 11 time frame, e.g. to September 2013. This date has no particular significance except that it is clearly outside of the release 11 time frame. 


	UID
	Acronym / Name
	New Due Date

	500031
	MOSAP / Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	31.09.13

	500028
	LIMONET / LIPA Mobility and SIPTO at the Local Network
	31.09.13

	510049
	OPIIS / Operator Policies for IP Interface Selection
	31.09.13

	490036
	FS_CNO / Study on Core Network Overload solutions
	31.09.13

	500037
	FS_SEEE / Study on System Enhancements for Energy Efficiency
	31.09.13

	520035
	FS_UMONC / Study on Usage Monitoring Control Enhancement
	31.09.13



Proposal: SA2 agrees to the above work plan updates at SA2 87.
2) The following two items should be either considered concluded (100% complete) or deferred to the next release. Additional actions may be needed as a result to adjust the WID to corresponding to what  was completed. Note VCSG CRs were endorsed not approved at SA2 86 – they need to be reviewed and possibly updated before SA 54.

	510050
	LOBSTER / LOcation-Based Selection of gaTEways foR WLAN
	21.09.11 (100% complete)

	500033
	VCSG / VPLMN Autonomous CSG Roaming
	21.09.11 (100% complete)



Proposal: SA2 agrees to the updates to the work plan at SA2 87. Changes to the corresponding WIDs are needed, both the date of completion and the proper objectives. Also: agree VCSG endorsed CRs will be reviewed during 9.1.3 at SA2 88.
3) WIDs and objectives were adjusted at SA 53 for items that were selected for inclusion in release 11. These changes need to be considered and WIDs updated, if necessary.


	480030
	SIMTC / System Improvements to Machine-Type Communications
	21.03.12

	520021
	SIMTC-Reach / BB1: Stage 2 Reachability Aspects of SIMTC
Consider adding explicit mention of MTCsp, MTCsms and functional entities required to support Features in this objective to match the discussion and expectations in SA.
	21.03.12

	520022
	SIMTC-Sig / BB2: Stage 2 Signalling Optimizations of IMTC
	21.09.13

	520023
	SIMTC-CN_Pow / BB3: Stage 2 CN-based requirements and Power Considerations of SIMTC
	21.09.13

	460026
	BBAI / Support BroadBand Forum Accesses Interworking
	21.03.12



Proposal: SA2 agrees to the updates to the work plan at SA2 87. SA2 checks changes made to BBAI. SA2 considers adding explicit mention of MTCsp and MTCsms to the SIMTC WID to correspond to discussion at SA 53. 
4) Two work items were ‘deprioritized’ with the understanding that work would proceed only if time permits.

	410041
	FS_eIMS / Study on IMS Evolution
	21.03.12

	520021
	FS_IMS_P2P_CDS / Study on IMS based Peer-to-Peer Content Distribution
	21.03.12



Proposal: SA2 agrees to work according to the assumption that FS_eIMS and FS_P2P will proceed only if time permits. SA2 agrees to the updates to the work plan at SA2 87. If it appears these features will not complete according to plan, report this to SA.
5) SA2 has been asked to determine how to properly cite references to BBF specifications. The current references lack version numbers and dates. 

Proposal: The references in the TR and TS should be corrected if necessary.
Changes from Previous Versions

Changes from 01-02

· Changed the header fields to align with the index

· Removed changes to guidance and changes to dates for FS_eIMS and FS_..P2P-CDS

Changes from 00-01
· Adjust date from Mar 21, 2012 to Sep 21, 2012 to remove ambiguity with the hypothetical Stage 1 release dates proposed (and rejected) at SA 53.

· Add UMONC (omitted from the -00 version) from the list of SIs to defer.

· Add that VCSG CRs must be reviewed as they were endorsed not approved, if we agree to consider VCSG ‘100% complete.’
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