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Abstract of the contribution: This contribution discusses the progress and remaining open issues for the BB2 part of TR 23.839. It is further proposed that the BB2 part of the TR is concluded at SA2#88. The feasibility of this goal depends on the progress at SA2#88 as well as at the joint 3GPP-BBF WS.
Introduction

At the SA2#87 meeting it was agreed to include three architecture scenarios for BB2 in TR 23.839. There are still some open issues. Some of them have already been discussed in SA2 meetings while others are not yet discussed. The key open issues for BB2 currently are:
· Charging and accounting aspects of offloaded traffic. 

· Decision on charging architecture for BB2
· Support for NAT:ed RGs

· Decision on potential solution for supporting policy interworking when NAT:ed RGs are used in the BBF access
· Roaming architecture scenarios

· Inclusion of roaming architectures for BB2
· Call flows for BB2

· Completion of needed call flows for BB2
· PCRF and TDF discovery
· Completion of the description for how PCRF and TDF are discovered
Progress on these open issues is expected at SA2#88.
Another open issue for BB2 is:

· Verification with Broadband Forum on assumptions on BBF network. 
· The list of assumptions and open issues on the BBF network were provided to BBF as part of the LS in S2-114716.

Discussions on the different topics where feedback from BBF is requested will take place at the joint BBF-3GPP Workshop. At the time of writing of this contribution, the outcome of the WS is not known. 

In order to meet the rel-11 deadlines, the normative CRs for 23.139 and 23.203 would need to be approved at the SA2#89 meeting in February 2012. To succeed with this goal the BB2 part of the TR should be concluded at SA2#88. It may be that some topics that cannot be resolved in rel-11 need to be moved to a later release but that the main parts of BB2 still can be progressed within rel-11. 
Proposal

Depending on progress for BB2 and SA2#88, it is proposed to update TR 23.839 as described below:

*** 1st Change ***

6
Building Block II

Editor's Note:
This clause will contain the material related to Building Block II.

Editor's Note:
This subclause may not be up-to-date; please refer to the normative TS 23.139 and 23.203 for up-to-date content.
*** 2nd Change ***

6.X
Conclusions

The study for BB2 can be considered concluded with the description of requirements in clause 6. The normative requirements for supporting BBF interworking where traffic is offloaded in the fixed broadband network will be defined in TS 23.139 and TS 23.203. Any further enhancements for BBAI BB2 are included directly in the TS 23.139 and TS 23.203, so this section of the TR 23.839 will be not up-to-date any more with respect to BB2 aspects.
*** End of Changes ***
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