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Abstract of the contribution:

This paper will serve as a worksheet to revise during Work Planning discussion.
Discussion

Estimates are provided for topics where the majority of the session time spent on the work is on solutions, evaluation, conclusios and CRs. If session time is dominated with discussion of key issues, requirements, use cases, architecture, principles, etc. I do not estimate the total amount of time, as it is not yet clear how much work it will be to achieve the objectives of the WI or SI.
SA2 face to face session time usage and estimates will be reported to SA. Please see S2-121955 for further details.

Two tables are included in the remainder of this tdoc. First is a worksheet for capturing progress during this plenary cycle. Second is a reformatted WP with all rows currently irrelevant to SA2 in gray (in progress) or gray green (completed) or dark gray (deleted.)

As a result of the work planning session, this tdoc will be revised to included 

· the agreed updates to the first table;

· the implied changes to the WP. 

The second table will be sent to Adrian Zoicas for updating the 3GPP Workplan.

Work Item Status Review
	WI/SI
	% done
	SA2 90+91
	So Far
(pre-rel-12)
	Needed
(est.)
	Notes

	Machine Type Communications Enhancements for Rel-12 (MTSC)
	0 => 2%
	.2
	.2
	
	

	Group Based MTC (GROUP)
	0 => 2%
	.2
	.2
	
	

	Small Data and Device Triggering Enhancements (SDDTE)
	0 => 2%
	.2
	.2
	
	

	UE Power Consumption Optimizations (UEPCOP)
	0 => 2%
	.2
	.2
	
	

	Monitoring Enhancements (MONTE)
	0 => 2%
	.2
	.2
	
	

	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers (MOSAP)
	20 => 25%
	.5
	.5
(1)
	
	

	LIPA Mobility and SIPTO at the Local Network (LIMONET)
	45 => 50%
	.5
	.5
(5.5)
	6.5
	

	Operator Policies for IP Interface Selection (OPIIS)
	45 => 50%
	.5

	.5
(2)
	2.5
	

	WLAN Network Selection for 3GPP Terminals (WLAN_NS)
	0 => 5%
	.5
	.5
	
	

	Study on Multi Access PDN connectivity and IP flow Mobility (FS_MAPIM) 
	76%
	.5
	0.5
	
	Phase 2 work for this SI was sufficiently long ago that I do not attempt to capture the amount of time spent on this effort.

	Study on Core Network Overload solutions (FS_CNO)
	60 => 24%
	.5
	0.5
(3)
	
	

	Study on System Enhancements for Energy Efficiency (FS_SEEE)
	15 => 100%
	2
	2
(1)
	
	

	Study on S2a Mobility based On GTP and WLAN access to EPC (FS_SaMOG)
	0 => 2%
	0.5
	0.5
	
	

	Study on Usage Monitoring Control enhancement – SA2 Part (FS_UMONC)
	1%
	0.5
	0.5
	
	

	Study on Optimizing Offloading to WLAN in 3GPP RAT mobilitty (FS_WORM)
	0 => 5%
	0.5
	0.5
	
	

	Short Message Service (SMS) submit and delivery without MSISDN in IMS (SMSMI)
	68 => 70%
	2
	 (5.0)
	3
	

	Business Trunking for IP-PBX in static mode of operation (BusTI)
	0 => 7%
	1
	1
	
	

	IMS Overload Control (IOC)
	0 => 2%
	0.5
	0.5
	
	

	Study on IMS based Peer-to-Peer Content Distribution Services [FS_IMS_PP-CDS]
	80%
100%
	0
	0

	
	I did not collect the historical time.


I removed the WP table from this revision to modified it once the WIDs are approved (after the meeting. 
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