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The progress of work and Study items will be added to prepare a revision of this document.
Introduction
The table below will be reviewed and updated during 10.2, Work Planning. 

Fields in LIGHT YELLOW are intended to be filled in as the result of discussion.

‘More Time Est.’ required values were carried over from Rel-11 for some WIDs. The amount of time remaining has been divided amongst ‘phases’ arbitrarily in preparing this document.
Release 11
	(IETF) Stage 2 BB I
	BBAI
	07/12/2012
	2
	0
	50%
	99,00%

	Stage 2 for Gateway Core Network Sharing for GERAN
	GWCN-GERAN
	12/12/2012
	3
	0
	95%
	98,00%


Release 12
	Name
	Acronym
	Finish
	Time So Far (+Prev Releases)
	More Time Est.
	% @ SA 57
	% @ SA 58
	Comments

	TR on Stage 2 for MOSAP
	MOSAP
	06.03.2013
	2.5 (+1)
	0.5
	50%
	100,00%
	

	Stage 2 for MOSAP
	MOSAP
	18.09.2013
	0
	1
	0%
	100,00%
	

	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	06.03.2013
	2.5 (+5.5)
	1
	52%
	75,00%
	

	BB1: Stage 2 for SIPTO at the Local Network
	LIMONET-SIPTO
	06.03.2013
	0
	1.5
	0%
	0%
	

	BB2: Stage 2 for stand-alone L-GW and associated Mobility for LIPA and SIPTO at the Local Network
	LIMONET-LIPA
	06.03.2013
	0
	1.5
	0%
	0%
	Won't happen

	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	06/03/2013
	2.5 (+2)
	0.5
	50%
	100,00%
	

	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	06/03/2013
	
	0.5
	0%
	0%
	

	Short Message Service (SMS) submit and delivery without MSISDN in IMS TR on Stage 2
	SMSMI
	12/12/2012
	3.5 (+5)
	0
	80%
	100,00%
	According to the time requirement estimate from Rel-11 and the WP, SMSMI should conclude now.

	Short Message Service (SMS) submit and delivery without MSISDN in IMS Stage 2
	SMSMI
	06/03/2013
	0
	
	0%
	100,00%
	

	Machine-Type and other mobile data applications Communications enhancements TR on Stage 2
	MTCe-TR
	18/09/2013
	0.2
	
	2%
	-
	What should be tracked for the TR (apart from the BBs)?

We did not agree on an updated number for the overall TR phase

	BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	18/09/2013
	2.7
	
	10%
	25,00%
	Includes TR phase and normative phase both.

	BB2: Monitoring Enhancements (MONTE)
	MTCe-MONTE
	18/09/2013
	2.2
	
	2%
	20,00%
	Includes TR phase and normative phase both.

	BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	18/09/2013
	2.2
	
	2%
	30,00%
	Includes TR phase and normative phase both.

	BB4: Group based MTC feature (GROUP)
	MTCe-GROUP
	18/09/2013
	3.2
	
	10%
	25,00%
	Includes TR phase and normative phase both.

	BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	11/12/2013
	3
	
	15%
	30,00%
	Includes TR phase and normative phase both.

	TR on Stage 2 for Support for BBF Accesses Interworking (was Rel-11 TR on Stage 2 for BBAI UID_470022)
	P4C-TI
	19/06/2013
	(rel-11 TR 23.839 work time)
	
	80%
	90,00%
	Is the TR expected to complete (at 100%) as a result of P4C-TI?

	BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	11/12/2013
	1.5
	
	15%
	40,00%
	Includes TR phase and normative phase both.

	BB3: Policy and Charging Control for 3GPP UEs connected to fixed broadband access network via S2b and S2c reference points for EPC routed traffic (P4C-S2bc)
	P4C-S2bc
	19/06/2013
	0
	
	0%
	0%
	

	BB4: Policy and Charging Control for EPC routed traffic over fixed broadband access networks of 3GPP UEs connected via H(e)NB in convergent scenarios (P4C-HeNB)
	P4C-HeNB
	11/12/2013
	0
	
	0%
	0%
	

	BB5: Policy and Charging Control for supporting Layer 2 traffic in fixed broadband access network (P4C-FL2)
	P4C-FL2
	11/12/2013
	0
	
	0%
	0%
	

	BB6: Policy and Charging Control for 3GPP UEs connected to fixed broadband access networks via S2a reference point for EPC routed traffic in convergence (P4C-TC)
	P4C-TC
	11/12/2013
	0.5
	
	6%
	30,00%
	Includes TR phase and normative phase both.

	IMS Business Trunking for IP-PBX in Static Mode of Operation TR
	BUSTI
	12/12/2012
	4
	1
	7%
	70,00%
	The TR phase should be complete according to the WP.

	IMS Business Trunking for IP-PBX in Static Mode of Operation Stage 2
	BUSTI
	20/03/2013
	0
	1
	0%
	
	

	WLAN Network Selection for 3GPP Terminals TR
	WLAN_NS
	20/03/2013
	3
	
	15%
	20,00%
	Includes TR phase and normative phase both.

	User Plane Congestion Management (UPCON)
	UPCON
	19/06/2013
	0.5
	Too early.
	0%
	5,00%
	Includes TR phase and normative phase both.

	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	20/06/2012
	0 (some in rel-11)
	0
	100%
	100%
	

	Study on Core Network Overload solutions
	FS_CNO
	11/12/2013
	3.5 (+3)
	
	35%
	55,00%
	

	CNO Phase 1 (NOT A ROW IN THE WP)
	FS_CNO
	
	
	
	?
	100,00%
	

	CNO Phase 2 (NOT A ROW IN THE WP)
	FS_CNO
	
	
	
	?
	20,00%
	

	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	20/06/2012
	2 (+1)
	0
	100%
	100%
	

	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	06/03/2013
	2.5
	
	25%
	40,00%
	

	Study on Usage Monitoring Control enhancement SA2 part
	FS_UMONC
	12/12/2012
	2.5
	2
	40%
	60,00%
	The study should be complete according to the WP.

	Study on Optimized Offloading to WLAN in 3GPP-RAT mobility
	FS_WORM
	19/06/2013
	1
	
	5%
	7,00%
	

	Study on Application Based Charging
	FS_ABC
	20/03/2013
	2
	2
	12%
	40,00%
	

	Study on Multi Access PDN connectivity and IP flow Mobility SA2 Part
	FS_MAPIM
	21/09/2011
	(in rel-10)
	0
	100%
	100%
	

	Study on IP Flow Mobility support for S2a and S2b Interfaces
	FS_NBIFOM
	20/03/2013
	2
	
	20%
	40,00%
	

	Study on Providing control to UE for inbound/outbound connections with PCP (Port Control Protocol)
	FS_PCP
	NO TIME SCALE!!!!
	0
	Too early.
	0%
	0%
	The item includes no time scale / output.


