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Abstract of the contribution:
This report includes decisions and actions taken in TSG SA#58 that pertain to SA WG2.
1 Introduction
This report summarizes all decisions taken at SA 58 with a direct impact on SA2. Where discussion is needed in SA2, bold red text is inserted in the report.
2 SA Workshop and Project Management of SA2 Work
A workshop to consider the priorities and focus of release 12 occurred at SA 58.

The workshop was organized around the principles described in SP-120748 Next steps for Rel-12 project management from the TSG SA Chairman. Slide 2, 4 and 5 were endorsed.

Slide 2: 

· The workshop will define key strategic areas. Some other areas may be further considered for Rel-12 as well.

· The goal is to focus work in bottleneck working groups (primarily SA2).

· Prioritization will occur at SA 59
· Time Budget should be made available on the basis of total number of meeting quarters required for completion in the bottleneck WGs.
· To ensure accountability and predictability the estimate shall be equal to the meeting time the feature will eventually get.
Implied action for SA2 at SA2 95: Identify Time Budget for each work and study item in a key strategic area and other area.
Slide 4:

· WIDs proposed at or after SA #60 will be evaluated by SA

· Does the WID fit into any of the key areas?

· Define the estimated meeting time (time budget) for completion in relation to available time in bottleneck WG(s)

· TSG SA decides whether to commit working on the WID based on the above
Implied action for SA2 at SA2 95 and onwards in the Release 12 time frame: All new & updated WIDs will include an agreed Time Budget to complete the work.
Slide 5:

· Suggests use of a similar process for future releases.
· Timing of this process should be harmonized with counterpart activities of TSG RAN as much as possible.
Implied action for SA2 at SA2 95 and onwards: Any implication of ‘significant’ work resources (e.g.  beyond answering an LS?) will be managed by TSG RAN. An LS informing TSG RAN of anticipated requirements should be sent as soon as feasible to allow for resource allocation and planning.

SP-120893 Time Budget for SA WG2 Project Management from the SA WG2 Chairman was discussed and the proposal was endorsed.

SP-120932 Workshop on Release 12 content – Summary and Conclusions from the TSG SA Chairman identified 3 key strategic areas (and associated work items), and ‘other areas’ that may still be considered in rel-12.
· New Business Opportunities: Public Safety and Critical Communications [GCSE_LTE]; Proximity Services, including both Public Safety and Commercial aspects [ProSe]; Machine Type Communications [MTCe-UEPCOP, MTCe-SDDTE]
· WiFi integration: Network Selection aspects [WLAN_NS]; S2a Mobility with GTP for WLAN [FS_SaMOG]; Optimized Offloading to WLAN in 3GPP-RAT mobility [FS_WORM]
· System capability and stability: User plane congestion [UPCON]; Core Network Overload [FS_CNO]
· Other areas: Features for which work has already completed in SA2; pure IMS features that can run in parallel with key items; Policy and Charging Control for Fixed Broadband Access and PCC for Fixed Terminals [P4C-F, P4C-TI]; Application Based Charging [FS_ABC]; User Monitoring Control Enhancements [FS_UMONC]; LIPA Mobility and SIPTO at the Local Network [LIMONET]; Operator Policies for IP Interface Selection [OPIIS]
· Additional considerations:

· Time budget information is needed for all the above items.

· New or updated WIDs must address the above areas.

· Work Items not on the list will not appear on SA2 agendas during the release 12 time frame: (MTCe-MONTE, MTCe-GROUP, FS_NBIFOM, P4C‑S2bc, P4C‑HeNB, P4C‑FL2, P4C-TC)

· The SA2-agreed study item FS_PCP was not approved by SA. During discussion at SA it was observed that this topic may be related to other topics that remain to be completed in release 12: MTCe‑SDDTE, MTCe‑UEPCOP and possibly others. Proposals relevant to these topics and related to the scope of FS_PCP can be submitted to SA2.

The outcome included an action item for SA2:
AP 58/1:
SA WG2 are asked to take the agreements and guidance from TSG SA in TD SP‑120932 into account in their January 2013 meeting.
The concrete tasks implied SP-120893 and SP-120932 (for this action item) are proposed  in SP-130044 “Work Planning and Reporting in SA WG2 during Release 12.” 
The time budget assignments decided at SA2 95 will be captured in a revision of SP‑130045 “Pre-SA 59 Work Planning Worksheet.”
3 Changes 

3.1 Change to SA WG2 agreed documents 
BBAI CR update
SP-120718 Rel-11 23.139CR0032R1 Correction to UE reflective QoS notification was revised by means of an updated CR submitted to plenary by Qualcomm, Ericsson and ST-Ericsson: SP‑120755 23.139CR0032R2 was approved.
FULL-MOCN-GERAN CR update
SP-120902 revised agreed Rel-11 23.251CR0067R7 based upon an email discussion between interested parties after SA2 94. The proposed 23.251CR0067R8 was approved.
BusTI WID update
SP-120862 updates the agreed SP-120739 WID update according to suggestions made by the MCC Work Plan Manager.
LIMONET WID update
SP-120737 was revised to S2-120926 then approved adjusting the list of supporting companies.
ProSe WID
SP-120743 was revised to SP-120929 then to SP-120935 then approved. This is considered an update to the agreed WID for ProSe SP‑120883.
UPCON WID
SP-120890 updates the agreed SP-120736 WID update according to suggestions made by the MCC Work Plan Manager.
3.2 New Documents Relevant to SA2
UMONC WID
SP-120899 was submitted directly by concerned companies. The WID has an objective to complete normative work on Time Based revised to SP-120914 then to SP-120928 then approved.
4 Decisions, Actions
All other agreed CRs and WIDs and items sent to SA for approval that are not listed under “Changes” above were approved by SA.

Further explicit actions are listed below:
As a result of SP-120704 / S5-122480 the term “3G” is considered ambiguous as it may refer to the network, the system, certain RATs, etc. In future, SA WG2 “should use a generic, technical-neutral term such as 'telecommunication system' or '3GPP system' (depending on specific case).” There is no implication that we should spend time aligning our existing specifications with this decision.
Corrections in SA2 that use TEI work item codes shall henceforth use the naming convention: TEI<#>, <WI‑Code> where <#> is the earliest release to which the correction is applied and <WI‑Code> is the work item that corresponds to the feature that is being corrected. This will help SA Plenary and WGs in other TSGs in tracking and categorizing the correction. As stated in the SA 58 Report:
The SA WG2 Chairman brought the meetings attention to the use of dual WI Codes for TEI11 CRs which are related to earlier Releases. This practice was considered useful for tracking changes to Work Items and should be adopted by all WGs, particularly when creating TEI CRs.
Although the MOSAP TR was accepted for Information, it was observed that there are hanging paragraphs and that drafting rules should be observed more carefully for this TR in future.

As an output of SA2 work planning, an LS will be sent from SA2 to RAN for all work items that may require RAN WG effort. Evaluation of solutions should also be considered in the list of activities that may require effort. This LS is needed in order to trigger consideration of effort by RAN during their work planning process. 

The GERAN Chairman expressed that work in GERAN must be accompanied by a corresponding WID – no effort is undertaken as the result of an incoming LS alone. Thus, a WID may need to be prepared for submission to GERAN (e.g. in order for GERAN to evaluate MTCe-UEPCOP solutions.)
Annex: Noteworthy and useful information!
An interesting feature of the 3GPP web page allows an easy access to tdocs from a particular meeting. 
For example - http://www.3gpp.org/SA2-Architecture includes the following table:
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If you click on the * (asterisk) you can access a full list of tdocs from prior meetings as below! I find this very useful.
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