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Abstract of the contribution:

A plan is needed for TEI12 CR handling in upcoming SA WG2 meetings..
Discussion

The following table is for information only.The actual agendas for upcoming meetings may differ.
	Work Item
	SA2 97
	SA2 98
	SA2 99
	SA2 100

	3GPP Maint + TEI12
	3
	3
	2 + 0,5
	2 + 0,5

	PCC/QoS Maint + TEI12
	1
	0,5
	0,5 + 0,5
	+ 0,5

	N3GPP Maint + TEI12
	1
	1
	1 + 0,5
	0,5 + 0,5

	IMS-Related+IMS Maint + TEI12
	2
	1,5
	1 + 0,5
	0,5 + 0,5

	MTCe-SDDTE
	2
	2
	3
	2

	MTCe-UEPCOP
	1
	1
	1
	1

	P4C-F
	1
	1
	1,5
	1,5

	ProSe
	5
	6
	6,5
	6

	GCSE_LTE
	3
	3
	2
	2

	UPCON
	3
	3
	3
	3

	WLAN_NS
	3
	2
	2
	2

	ABC
	1
	1
	
	0,5

	BusTI
	1
	
	
	

	IMS_RegCon
	1
	1
	
	

	FS_CNO
	1
	1
	
	

	FS_SaMOG + SaMOG
	1
	1
	2
	2

	FS_WORM
	
	1
	0,5
	1

	WebRTC
	0,5
	2
	2
	2

	TOTAL [3GPP/other]
	15 / 15
	16 / 15
	15/ 15
	13,5 / 14,5


Table 1: Proof of concept Time Allocation for work for Rel-12 before Stage 2 Freeze
Table 1 shows suggested TEI12 sessions highlighted in yellow. There is, in principle, sufficient time to complete the work according to the time budgets agreed at SA 59 and still include TEI12 sessions.

It is likely that additional time in SA2 99 and 100 will be needed to wrap up work items, handle incoming LSs and address correction CRs for release 12 work items.In SA2 100, there may be joint meetings. This explains why the total number of sessions in the “3GPP Access Track” and “All-other-topics Track” do not add up to 15 (yet.)

The TEI12 slots under discussion will be for “technical enhancements and improvements” not for maintenance. The purpose of this discussion paper is not to plan when or how to add TEI12 category D or F CRs to the SA2 agenda. Scheduling time for TEI12 category D or F CRs can be considered again at Planning Future Meetings at SA2 100.

It is often better to spread TEI sessions over two meetings in case a CR requires further refinement off-line before it can be agreed in SA2.

A guess at time required for WebRTC has been included (TR phase 4 sessions, CR phase 2,5 sessions.)
Proposal

Decide when to schedule TEI12 CRs.

Clarify TEI12 is for Cat B or C CRs, not for Cat D or F CRs, etc.
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