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At SA 61, SA will review SA2 progress and make any decisions necessary to ensure success of approved work and study items. Time Budget vs. Available Time is highlighted as well as updated information regarding the status of work items, if relevant to work prioritization.
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All the yellow highlighted areas must be checked and updated if required.
	Name
	Acronym
	Level
	Resource
	Start
	Finish
	Comp
	WI_rapporteur_email
	Notes

	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	1
	S1,S2
	16.12.2010
	12.12.2012
	100%
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#58 Stage 2 stopped (TR only, no normative work done)

	TR on Stage 2 for MOSAP
	MOSAP
	2
	S2
	06.06.2011
	12.12.2012
	100%
	chang.hong.shan@intel.com
	SP#58 completed. TR 23.862 v100 for Information (no further work needed)

	Deleted - Stage 2 for MOSAP
	MOSAP
	2
	S2
	14.06.2011
	12.12.2012
	100%
	chang.hong.shan@intel.com
	SP#58 stopped (no normative work done)

	Group Communication System Enablers for LTE
	GCSE_LTE
	1
	S1,S2
	18.06.2012
	06.12.2013
	43%
	Juergen Merkel
	Linked to Rel-12 FS_ProSe TR 22.803 Study on Proximity-based Services. External requirements: NIST, MESA, APCO Global Alliance, TCCA. Specify 3GPP system enablers to support group communication over LTE for Public Safety

	TR on Architecture Enhancements to Support Group Communication System Enablers for LTE
	GCSE_LTE
	2
	S2
	07.03.2013
	06.12.2013
	25,00%
	curt.wong@nsn.com
	SP#60 Budget left = 5, % of budget used: 50%

	Stage 2 for Group Communication System Enablers for LTE
	GCSE_LTE
	2
	S2
	07.03.2013
	06.12.2013
	0%
	curt.wong@nsn.com
	SP#60 Budget left = 4, % of budget used: 0%

	IMS Registration Control
	IMS_RegCon
	1
	S1,S2,C1,C4
	31.01.2012
	11.12.2013
	36%
	lulu@chinamobile.com
	Specify for fixed line the requirement of controlling user registration to IMS based on network information related to user location (e.g. IP address, DSLAM information)

	Stage 2 for IMS Registration Control
	IMS_RegCon
	2
	S2
	13.12.2012
	11.12.2013
	50,00%
	Jiang Yi (jiangyi@chinamobile.com)
	SP#60 Budget left = 1, % of budget used: 66%. Completion 06/13=>12/13

	User Plane Congestion management
	UPCON
	1
	S1,S2
	02.02.2012
	11.09.2013
	50%
	John Visser (xjo-visser@kddi.com)
	Triggered by Rel-12 TR 22.805 Study on User Plane Congestion management (FS_UPCON)

	TR on Stage 2 for User Plane Congestion management
	UPCON
	2
	S2
	12.12.2012
	12.12.13
	35,00%
	Andreas
	SP#60 Budget left = 4, % of budget used: 60%

	Stage 2 for User Plane Congestion management
	UPCON
	2
	S2
	14.12.2012
	12.12.12
	0%
	stefan.schmid@neclab.eu
	SP#60 Budget left = 6, % of budget used: 0%

	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	1
	S2,C4,C1,R3
	15.10.2010
	06.03.2014
	85%
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility). Linked to UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO)

	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	2
	S2
	15.10.2010
	06.03.2013
	100%
	zhufenqin@huawei.com
	SP#59 completed. TR 23.859 v100 for Information and Approval

	BB1: Stage 2 for SIPTO at the Local Network
	LIMONET-SIPTO
	2
	S2
	22.10.2010
	19.06.2013
	100%
	zhufenqin@huawei.com
	SP#60 completed. Budget left = 0, % of budget used: 0%

	Deleted - BB2: Stage 2 for stand-alone L-GW and associated Mobility for LIPA and SIPTO at the Local Network
	LIMONET-LIPA
	2
	S2
	22.10.2010
	12.12.2012
	100%
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility)

	Operator Policies for IP Interface Selection
	OPIIS
	1
	S2,C1
	23.03.2011
	06.12.2013
	88%
	taehyeon.kim@lge.com
	SP#59 Stage 2 completed. Linked to Rel-10 IFOM IP Flow Mobility and seamless WLAN offload (non-seamless WLAN offload aspects) & Rel-11 LIMONET (support traffic offload at local network)

	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	S2
	23.03.2011
	12.12.2012
	100%
	taehyeon.kim@lge.com
	SP#58 completed

	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	S2
	04.04.2011
	06.03.2013
	100%
	taehyeon.kim@lge.com
	SP#59 completed (23.402 CR#152: Introduction of Inter-APN Routing Policies)

	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	1
	S2,C1,C4
	08.06.2011
	13.09.2013
	82%
	curt.wong@nsn.com
	SP#58 completed. Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access), Rel-11 SIMTC, Rel-12 TR 22.988 SA1 Study on alternatives to E.164 for MTC

	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	S2
	08.06.2011
	12.12.2012
	100%
	curt.wong@nsn.com
	SP#58 completed

	Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	S2
	13.06.2011
	12.12.2012
	100%
	curt.wong@nsn.com
	SP#58 completed

	Machine-Type and other mobile data applications Communications enhancements
	MTCe
	1
	S2,S1,S3
	10.12.2009
	07.03.2014
	56%
	Puneet Jain
	SP#60 updated WID SP-120540=>SP-130327. SP#58 stopped BB2 and BB4. Split BB1 and BB3 into TR and Stage 2 work.

	BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	2
	S2
	18.06.2012
	11.09.2013
	40%
	Puneet Jain
	SP#58 split BB1 into TR and Stage 2 work

	TR on Stage 2 BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	3
	S2
	18.06.2012
	12.12.13
	89,00%
	Puneet Jain
	SP#60 Budget left = 2, % of budget used: 71%. TR 23.887 v100 for Information

	Stage 2 for BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	3
	S2
	21.06.2012
	12.12.13
	0%
	Puneet Jain
	SP#60 Budget left = 7, % of budget used: 0%

	BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	2
	S2
	18.06.2012
	11.09.2013
	35%
	Peter Hedman
	SP#58 split BB3 into TR and Stage 2 work

	TR on Stage 2 BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	3
	S2
	18.06.2012
	12.12.13
	85,00%
	Peter Hedman
	SP#60 Budget left = 2, % of budget used: 33%. TR 23.887 v100 for Information

	Stage 2 for BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	3
	S2
	21.06.2012
	12.12.13
	0%
	Peter Hedman
	SP#60 Budget left = 1,5, % of budget used: 0%

	Deleted - BB2: Monitoring Enhancements (MONTE)
	MTCe-MONTE
	2
	S2
	18.06.2012
	12.12.2012
	100%
	Puneet Jain
	SP#58 stopped

	Deleted - BB4: Group based MTC feature (GROUP)
	MTCe-GROUP
	2
	S2
	20.06.2012
	12.12.2012
	100%
	Annemieke Kips
	SP#58 stopped

	Policy and Charging Control for supporting fixed broadband access networks
	P4C
	1
	S2,S1,S5
	20.06.2012
	18.06.2014
	54%
	marco.spini@huawei.com
	Linked to BBF, IETF work. SP#58 stopped BB3 to BB6. Split BB1 and BB2 into TR and Stage 2 work

	BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO (Non Seamless WLAN Offload) traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	2
	S2,S5
	20.06.2012
	18.06.2014
	23%
	marco.spini@huawei.com
	-

	TR on Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	3
	S2
	20.06.2012
	11.12.2013
	100,00%
	marco.spini@huawei.com
	SP#60 Budget left = 1, % of budget used: 71%

	Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	3
	S2
	20.06.2012
	10.12.2013
	50,00%
	marco.spini@huawei.com
	SP#60 Budget left = 4, % of budget used: 0%

	BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	2
	S2
	20.06.2012
	19.06.2013
	100%
	konstantin.livanos@alcatel-lucent.com
	-

	TR on Stage 2 for BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	3
	S2
	20.06.2012
	19.06.2013
	100%
	konstantin.livanos@alcatel-lucent.com
	SP#60 completed. TR 23.839 for Approval. Budget left = 1, % of budget used: 100%

	Stage 2 for BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	3
	S2
	20.06.2012
	19.06.2013
	100%
	konstantin.livanos@alcatel-lucent.com
	SP#60 completed. Budget left = 3,75, % of budget used: 94%

	Deleted - BB3: Policy and Charging Control for 3GPP UEs connected to fixed broadband access network via S2b and S2c reference points for EPC routed traffic (P4C-S2bc)
	P4C-S2bc
	2
	S2
	21.06.2012
	12.12.2012
	100%
	Tricci So (tso@zteusa.com)
	SP#58 stopped

	Deleted - BB4: Policy and Charging Control for EPC routed traffic over fixed broadband access networks of 3GPP UEs connected via H(e)NB in convergent scenarios (P4C-HeNB)
	P4C-HeNB
	2
	S2
	21.06.2012
	12.12.2012
	100%
	Stefan.Schmid@neclab.eu
	SP#58 stopped

	Deleted - BB5: Policy and Charging Control for supporting Layer 2 traffic in fixed broadband access network (P4C-FL2)
	P4C-FL2
	2
	S2
	21.06.2012
	12.12.2012
	100%
	marco.spini@huawei.com
	SP#58 stopped

	Deleted - BB6: Policy and Charging Control for 3GPP UEs connected to fixed broadband access networks via S2a reference point for EPC routed traffic in convergence (P4C-TC)
	P4C-TC
	2
	S2
	20.06.2012
	12.12.2012
	100%
	Tricci So (tso@zteusa.com)
	SP#58 stopped

	IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	1
	S2,S1
	28.09.2011
	19.06.2013
	100%
	michele.zarri@telekom.com
	Linked to Rel-11 IPXS Feature UID_470051 Advanced IP Interconnection of Services. This WI defines a generic framework for interconnecting with any type of IMS based network including IP-PBXs.

	TR on IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	S2,S1
	18.06.2012
	19.06.2013
	100%
	michele.zarri@telekom.com
	SP#60 completed. TR 23.897 for Approval. Budget left = 0, % of budget used: 100%

	Stage 2 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	S2
	25.06.2012
	19.06.2013
	100%
	michele.zarri@telekom.com
	SP#60 completed. Budget left = 0,5, % of budget used: 75%

	WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	1
	S2,S1,S3
	18.06.2012
	11.12.2013
	27%
	vivek.g.gupta@intel.com
	-

	TR on WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	S2,S1
	18.06.2012
	11.12.2013
	95,00%
	vivek.g.gupta@intel.com
	SP#60 Budget left = 1.5, % of budget used: 79%. TR 23.865 v100 for Information

	Stage 2 for WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	S2
	19.06.2012
	11.12.2013
	0%
	vivek.g.gupta@intel.com
	SP#60 Budget left = 4, % of budget used: 0%

	Proximity-based Services
	ProSe
	1
	S1,S2,S3
	13.12.2012
	07.03.2014
	16%
	Rich Hovey (rhovey@qualcomm.com)
	Triggered by Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) UID_530044

	TR on Stage 2 for Proximity-based Services
	ProSe
	2
	S2
	13.12.2012
	12.12.13
	35,00%
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	SP#60 Budget left = 7,5, % of budget used: 59%

	Stage 2 for Proximity-based Services
	ProSe
	2
	S2
	14.12.2012
	11.12.2013
	0%
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	SP#60 Budget left = 10, % of budget used: 0%

	Web Real Time Communication access to IMS
	IMS_WebRTC
	1
	S1,S2
	14.12.2012
	11.12.2013
	35%
	lulu@chinamobile.com
	IETF RTCWEB and W3C WEBRTC groups are specifying a browser-based client to support communication services. Interoperability for WebRTC clients to access 3GPP IMS is needed.

	TR on Stage 2 for Web Real Time Communication access to IMS
	IMS_WebRTC
	2
	S2
	19.06.2013
	11.12.2013
	10,00%
	Yu Qing
	SP#60 Budget left = 6, % of budget used: 0%. Updated WID SP-120892=>SP-130238 (added SA2 part)

	Stage 2 for Web Real Time Communication access to IMS
	IMS_WebRTC
	2
	S2
	19.06.2013
	11.12.2013
	0%
	Yu Qing
	SP#60 Budget left = 2, % of budget used: 0%. Updated WID SP-120892=>SP-130238 (added SA2 part)

	Usage Monitoring Control PCC enhancement
	UMONC
	1
	S2,C3
	13.12.2012
	06.09.2013
	90%
	bi.yifeng@zte.com.cn   
	SP#59 Stage 2 completed. Triggered by Rel-12 TR 23.858 Study on Usage Monitoring Control enhancement (UID_520035)

	Stage 2 for Usage Monitoring Control PCC enhancement
	UMONC
	2
	S2
	13.12.2012
	06.03.2013
	100%
	bi.yifeng@zte.com.cn   
	SP#59 completed. 23.203 CR#0782 (Time Based Usage Monitoring), CR#0784 (Usage Monitoring via Online Charging System)

	Application Based Charging
	ABC
	1
	S2,S5,C3
	07.03.2013
	07.03.2014
	34%
	Alla Goldner (agoldner@allot.com)
	SP#60 updated WID SP-130099=>SP-130328 (added SA5 charging part). Triggered by TR 23.800 Study on Application Based Charging (FS_ABC) UID_560038

	Stage 2 for Application Based Charging
	ABC
	2
	S2
	07.03.2013
	19.06.2013
	100%
	Alla Goldner (agoldner@allot.com)
	SP#60 Budget left = 1,5, % of budget used: 57%%. Updated WID SP-130099=>SP-130328 (added SA5 charging part)

	Deleted - Stage 2 for Security aspects of Public Warning System
	PWS_Sec
	2
	S2
	23.03.2011
	21.09.2011
	100%
	john.mattsson@ericsson.com
	SP#53 work stopped as already done in previous releases

	Dual Radio VCC enhancements (Stage 2/3)
	eDRVCC
	1
	S2,C1,C3
	19.09.2012
	13.09.2013
	87%
	Jan.Holm@ericsson.com
	Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting).  This is Stage 3 linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056 (Stage 2 in TS 23.237)

	Stage 2 for Dual Radio VCC enhancements
	TEI12
	2
	S2
	19.09.2012
	01.03.2013
	100%
	Jan.Holm@ericsson.com
	Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting)

	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	1
	S2,S1,S3
	23.09.2010
	12.12.2012
	100%
	Yu Qing (yuqing@chinamobile.com)
	Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047

	SA2 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	S2
	23.09.2010
	20.06.2012
	100%
	Yu Qing (yuqing@chinamobile.com)
	SP#56 completed. TR 23.844v100 for Information and Approval

	Study on Core Network Overload solutions
	FS_CNO
	1
	S2
	23.09.2010
	11.12.2013
	85%
	mirko
	Linked to CT4 TR 23.857 Study on EPC Nodes Restoration (UID_490014). SP#60 SA2 TS work to use TEI12 in the absence of a CNO Feature.

	Study on Core Network Overload solutions - Phase 1
	FS_CNO
	2
	S2
	23.09.2010
	12.12.2012
	100%
	mirko
	Phase 1: complete study of overload control related to MAP /Diameter signalling, other 3GPP Core Network signalling optimization

	Study on Core Network Overload solutions - Phase 2
	FS_CNO
	2
	S2
	23.09.2010
	11.12.2013
	85,00%
	mirko
	SP#60 Budget left = 0,5, % of budget used: 83%. TR 23.843 for Information. Phase 2: overload prevention for 3GPP Core Network interfaces

	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	1
	S2
	16.12.2010
	20.06.2012
	100%
	frank.mademann@huawei.com
	SP#56 completed

	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	1
	S2
	23.03.2011
	11.12.2013
	100,00%
	Tricci So (tso@zteusa.com)
	SP#60 Budget left = 1, % of budget used: 75%. Covers generic non-3GPP access (e.g. WLAN, WIMAX, CDMA/HRPD). Spin-off Feature SaMOG_WLAN. Linked to Rel-8 Support for non-3GPP accesses, Rel-10 SMOG, Rel-11 BBAI

	Study on Optimized Offloading to WLAN in 3GPP-RAT mobility
	FS_WORM
	1
	S2
	18.06.2012
	11.12.2013
	100,00%
	Stephen Barrett (sbarrett@rim.com)
	SP#60 Budget left = 2, % of budget used: 33%. Completion 06/13=>12/13. Linked to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP), UID_410043 MAPIM, UID_450041 IFOM, UID_530046 SaMOG

	Study on Application Based Charging
	FS_ABC
	1
	S2
	18.06.2012
	06.03.2013
	100%
	Alla Goldner (agoldner@allot.com)
	SP#59 completed. Linked to Rel-11 Feature UID_500032 Service Awareness and Privacy Policies (SAPP)

	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	S2,S1
	08.08.2008
	12.12.2012
	100%
	Gerardo Giaretta (gerardog@qualcomm.com)
	Spin-off Features MAPCON, IFOM. SP#58 completed FS_MAPIM part of 23.861 (continued under FS_NBIFOM)

	SA2 part of Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	2
	S2
	18.09.2008
	12.12.2012
	100%
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#43 TR 23.861v100 for Information. SP#56 Rel-9 TR 23.861v130 renamed & progressed under new Study FS_NBIFOM. SP#58 completed the FS_MAPIM part of TR 23.861 (TR continued under FS_NBIFOM).

	Deleted - Study on IP Flow Mobility support for S2a and S2b Interfaces
	FS_NBIFOM
	1
	S2
	18.06.2012
	06.03.2013
	100%
	Tricci So (tso@zteusa.com)
	SP#59 stopped at 40% completion. SP#56 revives dormant Study FS_MAPIM. TR 23.861 title changed from (Multi Access PDN connectivity and IP flow mobility) to (Network based IP flow mobility)




