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Please find enclosed some slides on the current status of the security workplan which have been extracted from the IGC report to SA#9 in SP-000478. 

IGC on Security  (Chris Pudney, Vodafone) (1/3)

Main issues:

· Access security for IM subsystem

· work on TR started in 08/00

· TR approval in 12/00

· draft TS in 03/01 - for presentation to other groups
· end date: TS approval in 06/01 (was 03/01)

· Security aspects of reliable QoS for PS domain and IM subsystem

· input due from S2 by 06/00 - none received 

· end date was 09/00 - now ? 

· Prevention of user fraud concerning TrFO OoBTC solution

· input due from N4 by 08/00 - none received

· end date was 03/01 - now ?

· FIGS for PS domain and IM subsystem

· work behind schedule - WID needs more supporting companies

· Other items as described at SA#8
· S3 will propose six new WIDs plus two revised WIDs at SA#9
IGC on Security (2/3)

Current schedule (1/2) :

· Target completion date: September 2000

· GEA2 support

· Target completion date: December 2000

· MAP security - part of network domain security WID
· Target completion date: March 2001 (continued on next slide)

· GTP security - part of network domain security WID

· enhanced visibility and configurability of security 

· MS-triggered authentication during connections - was part of misc. security WID
· enhanced control of security by HE - was part of misc. security WID
· required by 3GPP2

· lawful interception architecture 

· includes provisions for bearer independent call control architecture and IM subsystem architecture

· USIM toolkit security - new work item
IGC on Security (3/3)

Current schedule (2/2): 

· Target completion date: March 2001 (continued)

· location services security - new work item

· Target completion date: June 2001

· network domain security including key management 

· A5/3 

· GERAN security - use of Kasumi will increase confidence in end date

· MExE security

· OSA security

· VHE security

· study of  network-based denial of service attacks - new work item
· Target completion date: September 2001

· location services security for IM subsystem - new work item
· enhanced user plane protection in access network
