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1
Opening of the meeting (Tuesday 15th Nov at 9:00 am)
2
Agreement of the agenda and meeting objectives

2.1
3GPP IPR Declaration
3
Assignment of input documents

4
Meeting reports

4.1
Approval of the report of SA3#40

4.2
Report from SA#29

4.3
Report from SA3-LI#19

5
Reports and Liaisons from other groups

5.1
3GPP working groups

5.2
IETF

5.3
ETSI SAGE

5.4
GSMA

5.5
3GPP2

5.6
OMA

5.7
TR-45 AHAG

5.8
TCG

5.9
Other groups

6
Work areas

6.1
IP multimedia subsystem (IMS)

6.1.1
TS 33.203 issues

6.1.2
Security for early IMS

6.2
Network domain security: TCAP layer (NDS/TCAPsec)

6.3
Network domain security: IP layer (NDS/IP)

6.4
Network domain security: Authentication Framework (NDS/AF)

6.5
UTRAN network access security

6.6
GERAN network access security

6.7
Immediate service termination (IST)

6.8
Fraud information gathering system (FIGS)

6.9
GAA and support for subscriber certificates

6.9.1
TR 33.919 GAA

6.9.2
TS 33.220 GBA

6.9.3
TS 33.221 Subscriber certificates

6.9.4
TS 33.222 HTTPS-based services

6.10
WLAN interworking

6.11
Visibility and configurability of security

6.12
Push

6.13
Priority

6.14
Location services (LCS)

6.15
Feasibility Study on (U)SIM Security Reuse by Peripheral Devices 

6.16
Open service architecture (OSA)

6.17
Generic user profile (GUP)

6.18
Presence

6.19
User equipment management (UEM)

6.20
Multimedia broadcast/multicast service (MBMS)

6.21
Key Management of group keys for Voice Group Call Services

6.22
Guide to 3G security (TR 33.900)

6.23
Selective disabling of UE capabilities

6.24
Trust requirements for open platforms

6.25
Liberty-3GPP security interworking

6.26
SAE/LTE security

6.27
Other areas

7
Review and update of work programme

8
Future meeting dates and venues

9
Any other business

10
Close (Friday 18th Nov 16:00 pm at latest) 

Meeting objectives:

· A major objective is to finalize the work on the areas that are intended for early implementation in Release 7;

· Another major objective is to make sure that all other Release 7 work is progressing fast enough in order to be frozen in March 2006.  

Preliminary schedule of the meeting:

-
The early implementation areas are in 6.9. Therefore it is probably best to begin handling of the technical items from there and then start from the beginning, i.e. from 6.1. 

· 
Then, the planned milestones for each day of the meeting are as follows:

· Tuesday: completion of items 1-5 and technical items in 6.9 (GAA) and 6.18 (Presence). Hopefully a start in 6.1 (IMS);

· Wednesday: Completion of 6.1 and also items 6.2-6.8;

· Thursday: items 6.10-6.17, 6.19-6.26;

· Friday: handling of output documents and agenda items 7-10.

 - 
These milestones are based on the experience from previous meetings. The schedules have to be adjusted to the number of contributions submitted to each agenda item;

-
Additional break-out sessions are probably arranged in some evenings.

